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 INVITATION FOR BID # 10PB046 

 PROJECT NUMBER :  Y1019 

 PROJECT NAME:  HAYDEN FRONTAGE ROAD 

 
NOTICE INVITING BIDS 

 
 
The City of Scottsdale invites Sealed Bids for the removal of approximately 1300 lineal feet of 
existing curb, gutter and cable barrier along frontage road and replace with low profile barrier 
curb and gutter.  Includes sidewalk, ramps, landscaping and traffic signage. 
 
SUBMITTAL RECEIPT AND OPENING 
SEALED SOLICITATION SUBMITTALS WILL BE RECEIVED until 2:00 P.M., LOCAL TIME, 
JANUARY 5, 2010 at the Purchasing Department Front Desk located on the second floor of the 
Scottsdale Corporation Yard Building at 9191 E. San Salvador Dr., Scottsdale, AZ  85258.  All 
submittals must be date and time stamped at the Purchasing Department front desk on 
or before the submittal receipt time and date.  LATE SUBMITTALS WILL NOT BE 
ACCEPTED.  To allow staff to complete required internal administrative functions, submittals 
will be opened and read as a matter of public information within thirty (30) minutes after the 
receipt time and date have past.  Each Submittal shall be accompanied by a Cashier’s Check or 
a Bid Bond, acceptable to the City of Scottsdale, for a sum of not less than ten percent (10%) of 
the amount of the bid made payable to the City of Scottsdale. 
 
Contact Raquel Diaz, Bid & Contract Specialist at 480-312-5715 for additional information. 
 
All solicitation documents; plan sheets/drawings and addenda are available for download in .pdf 
format.  Vendors may print their own copies of these documents or provide the files to any 
reprographics/copy center in their area.  Vendors will no longer be able to pick-up these 
documents at the Purchasing Department and plan shipments will no longer be available.  
There will be one set of plan sheets/drawings available for onsite review only at the Purchasing 
office located at 9191 E. San Salvador Dr., Scottsdale, AZ 85258.   
 
It is imperative that you are a registered Plan Holder with the City for any construction related 
project in order to be notified of associated addenda. 
 
All procurement activities, conducted by the City of Scottsdale, are in conformance with the 
rules and regulations of the Scottsdale Procurement Code.  A copy of the Code is available for 
review in the Office of the City Clerk, City Hall, 3939 Drinkwater Blvd., the Purchasing Office, 
9191 E. San Salvador Dr., Scottsdale, AZ and from the Purchasing website 
http://www.scottsdaleaz.gov/vendors/Procurement_Code.asp.  A hard copy of the Code is also 
available for purchase, for a fee of $10.00, at the Purchasing Office. 
 
 
 Raquel Diaz 
 Bid & Contract Specialist 

480-312-5715 
rdiaz@scottsdaleaz.gov 

 
lh 
12/03/2009 2:39 PM 
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INSTRUCTIONS TO BIDDERS 
 
PURCHASING WEB SITE 
 
The Purchasing web site provides a wide variety of information including: capability to download 
solicitations and plan sheets, invoicing guidelines, how to introduce your products, list of Buyers 
commodity lines, etc.  The web site can be accessed at 
http://www.scottsdaleaz.gov/vendors.asp.  Registering and downloading a solicitation will also 
provide the supplier with notices of all addendums that are issued. 
 
The City of Scottsdale does not maintain a vendor list, however, on the City’s main web site 
page, select the Email Subscriptions link and subscribe to receive a notification of Solicitation 
Opportunities twice weekly. – www.scottsdaleaz.gov 
 
CONTRACT AWARD NOTIFICATION 
 
NOTIFICATION OF INTENT TO AWARD 
 
Intent to Award notices will be posted on Purchasing’s web site at the link provided below: 
 

https://eservices.scottsdaleaz.gov/eServices/Solicitations/Awards.aspx?CID=128 
 
The City Council may award contracts for construction and professional services exceeding the 
formal procurement limit.  All other contracts exceeding the formal procurement limit may be 
administratively awarded by the Purchasing Director. 
 
It is the bidder’s responsibility to access this information from the City of Scottsdale 
Purchasing website link provided above to view Purchasing’s Notice of Intent to Award 
listings.  This is the only notification you will receive regarding the posting of Notices of Intent to 
Award. 
 
In the event you have questions or concerns regarding any of the proposed contracts please 
contact the Purchasing Department at 480-312-5700 and your call will be directed to the staff 
person handling the solicitation. 
 
CONTRACT AWARDS 
 
 Once a solicitation has been awarded, it will be listed on Purchasing’s web site on the 

Solicitation Awards page: 
 

https://eservices.scottsdaleaz.gov/eServices/Solicitations/Awards.aspx?CID=10 
 
SUBMITTING BIDS 
 
No Bid will be considered unless it is submitted on the bid forms contained herein. 
 
All submittals must be presented in a sealed envelope or box.  The outside of the submittal must 
be clearly marked with the solicitation number, solicitation title and the submitting company’s 
name.  This includes envelopes delivered by Fed Ex, UPS, DHL or other carrier.   
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INSTRUCTIONS TO BIDDERS 
 
SUBMITTING BIDS – CONT’D 
 
SUBMITTALS MUST BE OFFICIALLY TIME AND DATE STAMPED AT THE FRONT DESK 
OF THE PURCHASING OFFICE located on the second floor of the Scottsdale Corporation Yard 
Building located at 9191 E. San Salvador Dr., Scottsdale, AZ  85258. 
 
If you wish to mail your submittal please note that it is the vendor’s responsibility to ensure the 
submittal is received at the Front Desk of the Purchasing Office with enough time to have it time 
and date stamped on or before the solicitation receipt date and time.  Faxed or emailed 
submittals will not be accepted.  LATE SUBMITTALS WILL NOT BE CONSIDERED. 
 
Bids received after the time and date specified will be returned to the bidder unopened. A bid 
may be withdrawn prior to the time set for opening bids.  No bid may be withdrawn for a period 
of ninety (90) days after the date set for receipt of bids. 
 
Bids accepted by the City constitute a legally binding offer.  In addition, the successful bidder 
will be required to sign the City of Scottsdale standard construction contract. 
 
NON COLLUSION AFFIDAVIT 
 
In connection with the performance of this solicitation or any resulting Contract, the Bidder shall 
submit a completed and Notarized Non Collusion Affidavit, stating and certifying that said 
Contractor/Company has not either directly, or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of free competitive 
proposing in connection with the preparation or submission of its Bid in response to this 
solicitation or any potential resulting Contract.  The Bidder is to return the completed and 
notarized Non Collusion Affidavit with their bid submittal. 
 
IMMIGRATION LAW COMPLIANCE 
 
By the submittal of its Bid/Proposal, the Bidder certifies and warrants that for all solicitations for 
services (including construction services)  it has complied with the E-Verify Program as required 
by ARS §23-214(A), will have complied with the requirements of the E-Verify Program before 
bid award..  Failure to comply with the E-Verify Program may result in the automatic 
disqualification of the Bid/Proposal as being non-responsive or the termination of any contract 
awarded and the possible forfeiture of any applicable bond.   
 
The City will include specific “Compliance with Federal and Arizona State Immigration Laws” 
language in any contract or subcontract it enters into with the successful Bidder/Proposer.  In 
addition, this language must be included in any subcontracts that the successful bidder enters 
into with its subcontractors: 
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INSTRUCTIONS TO BIDDERS 
 
BONDS REQUIRED 
 

a) Each bid must be accompanied by a cashier's check made  payable to the order of City 
of Scottsdale in the sum of not less than 10% of the total bid, or a bond with sufficient 
sureties to be approved by the City in a sum equal to 10% of the total bid, and naming 
City of Scottsdale as obligee.  Bid Security shall be returned to all except the two lowest 
responsible bidders within ten (10) days after the opening of bids, and the remaining 
securities returned within three (3) days after the bidder to whom the City Council has 
awarded the contract has executed the contract. 

 
b) Bonds in the following amounts will be required at the time of executing the formal 

contract and shall be made payable to the City of Scottsdale. 
 

(1) Performance Bond - One Hundred (100%) percent of the contract price. 
 

(2) Payment Bond - One Hundred (100%) percent of the Contract price. 
 

c) At the time of approval of any additional work by CHANGE ORDER, the Contractor may 
be required to provide an additional amount for Performance Bond and/or Payment 
Bond as deemed appropriate by the Contract Administrator or designee. 

 
d) Performance and Payment Bonds must be submitted on Statutory Forms provided 

herein. 
 
e) Each bond shall be executed solely by a surety company or companies holding a 

Certificate of Authority to transact surety business in the State of Arizona issued by the 
Director of the State Department of Insurance pursuant to Arizona Revised Statutes Title 
20, Chapter 2, Article 1.  The bonds shall not be executed by an individual or personal 
surety or sureties.  Additionally the surety company issuing any bond shall have an A.M. 
Best Company Inc. Financial Strength Rating of  not less than  “ A-VI “. 

 
APPROVED ALTERNATES 
 
Plans and specifications may contain references to equipment and/or materials (patented or 
unpatented) or "approved alternate(s)."  Such references shall be regarded as establishing a 
standard of quality, finish, appearance, performance or as indicating a selection or design based 
upon compatibility with existing equipment, materials or details of construction inherent to the 
project design.  Such references shall not be construed as limiting the selection to a specified 
item, source or design detail.  The use of an alternate or substitute, item or source as an 
approved alternate will be permitted, subject to the following procedure pursuant to ARS 
34-104. 
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INSTRUCTIONS TO BIDDERS 
 
APPROVED ALTERNATES – CONT’D 
 
a. The Bidder shall submit 2 copies of a written Request for substitution to the Purchasing 

Director at least eight (8) days prior to the original deadline for receiving Bids.  Requests 
for substitution submitted to the City's contracted Consultant or other City Staff shall not 
be reviewed.  The submittal envelope must be clearly marked with Bid Number and 
"REQUEST FOR APPROVED ALTERNATE".  Requests must be time stamped by the 
Purchasing Division by 10:00 A.M., Local Time, December 28, 2009.  The bid shall 
include 2 copies of all information necessary for proof of quality and suitability for 
substitution including benefits, engineering design and data (calculations) and/or 
detailed plan modifications which may be required by the substitution.  The Bidder shall 
submit additional information and/or samples when required. 

 
b. The Contract Administrator or his representative, will evaluate the information submitted, 

perform tests when necessary and make comparisons in order to approve or reject the 
proposal.  If rejected, the Contract Administrator shall give notice of rejection to the 
Bidder submitting the proposal. 

 
c. The City, if the proposal is accepted, shall issue a written addendum to the Invitation for 

Bid specifying the approved alternates and publish the modification in the same manner 
as the original bidding documents. 

 
The Specifications may reference equipment or materials "or alternate".  The reference 
to "or alternate" shall be construed to mean "or approved alternate" in every instance.  
Use of an alternate or substitute item shall be allowed only if approval was received as 
outlined in this Section. 

 
SOLICITATION QUESTIONS 
The Bidder shall submit all questions, requests for clarification and inquiries in regards to this 
Solicitation to the Purchasing Division in writing, no less than eight (8) days prior to the original 
Solicitation opening date.  It is preferred that all questions be submitted via email to the 
appropriate purchasing staff rdiaz@scottsdaleaz.gov where possible.  When submitting any 
questions the Bidder should indicate the page number, Section Number / Clause Title and if 
possible paragraph number that is being questioned.   
 
All questions, regardless of the method they are communicated (email, regular mail or hand 
delivered), must be clearly marked as “Solicitation Questions” and state the Solicitation number 
in the subject line of the email or on the outside of the envelope.  If questions are not submitted 
via email, the submittal envelope MUST be clearly marked with Solicitation number and words 
“SOLICITATION QUESTIONS”, or it may be mistaken as an actual bid submittal and not be 
opened immediately.   
 
All Solicitation questions MUST be received by the Purchasing Division by 10:00 A.M., Local 
Time, December 28, 2009.  Any inquiries received after the specified time will be reviewed on 
an individual basis by the Purchasing staff to determine if a response would be advantageous 
for the City. 
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INSTRUCTIONS TO BIDDERS 
 
AWARD/REJECTION OF BIDS 
 
The City Council reserves the right, as the interest of the City requires, to reject any or all bids, 
to waive any informality in bids received, to award a contract by accepting or rejecting any 
alternate bid(s) (additive or subtractive) and reserves the right to reject the bids(s) of any bidder 
who has previously failed to perform competently in any contract with the City. 
 
EXECUTION OF CONTRACT 
 
The Contractor shall execute the standard Construction Contract with the City of Scottsdale 
within ten (10) days after the date of the Notice of Award. 
 
INTERPRETATIONS, ADDENDA 
 
THE CITY OF SCOTTSDALE WILL NOT BE RESPONSIBLE FOR BIDDERS ADJUSTING 
THEIR BIDS BASED ON ORAL INSTRUCTIONS BY ANY MEMBER OF THE CITY STAFF OR 
BY THE CITY'S CONTRACTED CONSULTANT OR AGENT.  BIDS DEVIATING FROM THE 
SPECIFICATIONS CONTAINED HEREIN BY ANY MEANS OTHER THAN AN AUTHORIZED 
ADDENDUM BY THE PURCHASING DIVISION WILL BE SUBJECT TO REJECTION. 
 
Should a Bidder find an ambiguity, inconsistency or error in the Plans or Specifications, or 
should he be in doubt as to their meaning, he shall at once notify the Purchasing Staff and the 
Contract Administrator, who will prepare a written addendum.  The City will not be responsible 
for oral instructions or information. 
 
All questions shall be submitted as per the Solicitations Questions Clause. 
 
Any Addenda issued by the City during the time of bidding are to be included in the Bid, and will 
become a part of the Contract.  Bidders must acknowledge receipt of all Addenda on the Bid 
Form in the space provided. 
 
Addenda will be either emailed as an attachment to those who have provided their email 
address; mailed via US mail or provided by other appropriate means to each vendor, person or 
firm recorded on the Plan Holders list.  The addenda will also be available wherever the Bidding 
Documents are kept. 
 
CONTRACT COMPLETION TIME 
 
Work shall be completed within seventy (70) calendar days as specified within the NOTICE TO 
PROCEED. 
 
PERMITS 
 
The Contractor shall be responsible for the securing of any applicable permits and payment of 
any applicable taxes and fees associated with this Contract.  Fees for City Building Permits and 
City Encroachment Permits shall be waived by the City.  All other fees and licenses are the 
responsibility of the Contractor. 
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INSTRUCTIONS TO BIDDERS 
 
PERMITS – CONT’D 
 
a. City of Scottsdale Revised Code, Chapter 31, Article 4, Division 3 prescribes the 

requirements for Building Permits.  Permits must be acquired from the Development 
Services Office.  

 
b. City of Scottsdale Revised Code, Chapter 47, Article 3, Division 2 prescribes the 

requirements for Encroachment Permits.  Permits must be acquired from the 
Development Services Office. 

 
c. Capital Project Management (CPM) Inspection must be notified prior to the 

commencement of work, and CPM Inspection will represent the City for the purpose of 
inspecting the work for conformance to Plans, Specifications and details as well as 
public safety requirements as authorized by City Code. 

 
d. Development Fees applicable to this contract shall be pre-paid by the City and need not 

be included in the Contractor’s bid. 
 
CONTRACTOR’S LICENSING REQUIREMENTS 
 
The Contractor shall state his Arizona State Contractor's License Number and Classification on 
the Bid Form as evidence that he is licensed to contract the work indicated in the specifications 
at the time of bid submittal. 
 
In accordance with Article 3, Regulation 32-1151 of the Arizona Registrar of Contractors 
Statutes and Rules, it is unlawful for any person, firm, partnership, corporation, association or 
other organization, or a combination of any of them, to engage in the business of, submit a bid 
or respond to a request for qualification/quotation or a request for proposals for construction 
services as, act or offer to act in the capacity of or purport to have the capacity of a contractor 
without having a contractor’s license in good standing in the name of the person, firm, 
partnership, corporation, association or other organization at the time of bid submittal, if such 
licensing is a requirement of the Arizona Registrar of Contractors. 
 
FEDERAL EXCISE TAXES 
 
The City of Scottsdale is exempt from the payment of excise taxes imposed by the Federal 
Government.  Such taxes must not be included in the proposed prices.  Federal Excise 
exemption certificates will be furnished by the Purchasing Program on request. 
 
REQUEST FOR TAXPAYER I.D. NUMBER & CERTIFICATION IRS W-9 FORM 
 
It is necessary for the successful Contractor to provide a REQUEST FOR TAXPAYER I.D. 
NUMBER & CERTIFICATION I.R.S. W-9 FORM, as indicated in this contract, prior to any 
contract payment being made.  This form is available, in PDF format from the Purchasing’s 
website on the Vendor Resources page, listed under Forms:  
http://www.scottsdaleaz.gov/vendors.asp. 
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INSTRUCTIONS TO BIDDERS 
 
TAX/LICENSE  
 
The successful Contractor shall secure and maintain, during the life of the Contract, State of 
Arizona and City of Scottsdale Transaction Privilege (sales) Tax Licenses. 
 
To obtain a State of Arizona Privilege (Sales) Tax License Application, please go to the 
following website:  http://www.revenue.state.az.us/ADOR_Forms/70-79/74-4002_fillable.pdf 
 
To obtain a City of Scottsdale Transaction (Sales) Tax License Application, please go to the 
following website:  http://www.scottsdaleaz.gov/taxes/salestax.asp 
 
RESPONSIBILITY FOR PRIVILEGE (SALES) TAXES 
 
The Contractor shall be responsible for payment of all applicable State of Arizona and City of 
Scottsdale transaction privilege (sales) taxes due on construction income whether or not such 
taxes are specifically separated in the bid amount.  The taxes are to be reported on either a 
progressive billing (accrual) basis or cash receipts basis, depending on the method chosen at 
the time application was made for the Privilege (sales) Tax License. 
 
City Privilege (sales) tax exemptions/deductions may be applicable to certain projects.  We 
advise you to consider this as you prepare your bid.  Please review, in detail, Sections 415, 465, 
and 110 of the Scottsdale Revised City Code, Appendix C to determine if 
exemptions/deductions are applicable.  For tax guidance, please reference the City Code and 
other tax resources at the following website: 
 

http://www.scottsdaleaz.gov/taxes/ 
 

The State of Arizona has similar exemptions; please reference ARS Title 42 at the following 
website:  

 
http://www.azleg.state.az.us/ArizonaRevisedStatutes.asp?Title=42 

 
To determine tax treatment of design/build contracts, please contact the Arizona Department of 
Revenue at 602-255-2060 and the City of Scottsdale Tax & Audit Section at 480-312-2468.   
 
Bids will be evaluated and recommended for award based on the total bid cost including tax. 
 
SUBCONTRACTORS 
 
During the performance of the Contract, the Contractor may engage any additional 
Subcontractors as may be required for the timely completion of this Contract.  The addition of 
any Subcontractors must first receive the approval of the City.  The awarded Contractor may 
relieve Subcontractors of City Tax liability by providing them with a completed Subcontractor 
Written Declaration form. 
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INSTRUCTIONS TO BIDDERS 
 
SUBCONTRACTORS – CONT’D 
 
In the event of subcontracting, the sole responsibility for fulfillment of all terms and conditions of 
this Contract rests with the Contractor.  The Contractor assumes responsibility for the proper 
performance of the work of Subcontractors and any acts and omissions in connection with such 
performance.  Nothing in the Contract Documents is intended or deemed to create any legal or 
contractual relationship between the City and any Subcontractor or Sub-Subcontractor, 
including but not limited to any third-party beneficiary rights. 
 
 



INVITATION FOR BID # 10PB046 
HAYDEN FRONTAGE ROAD 

Revised: 06/30/09 
 

10

GENERAL TERMS AND CONDITIONS 
 
SCOPE 
 
The work covered by these specifications consists of furnishing all labor, equipment and 
materials for construction of the removal of approximately 1300 lineal feet of existing curb, 
gutter and cable barrier along frontage road and replace with low profile barrier curb and gutter.  
Includes sidewalk, ramps, landscaping and traffic signage in accordance with "THE 
INSTRUCTIONS TO BIDDERS", "GENERAL TERMS AND CONDITIONS", "SPECIAL 
PROVISIONS", and the "PLANS" prepared by Dibble Engineering consisting of twenty-two (22) 
plan sheets and approved on November 25, 2009. 
 
STANDARD SPECIFICATIONS AND DETAILS  
 
Except as otherwise noted, construction of this project and all work done under this Contract 
shall be in accordance with these specifications and all applicable UNIFORM STANDARD 
SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION sponsored and distributed by 
Maricopa Association of Governments (MAG) and MAG STANDARD DETAILS including the 
latest approved revisions and City of Scottsdale supplements thereto in force at the time of bid 
advertisement, which shall be referred to hereinafter as the "STANDARD SPECIFICATIONS".  
In all cases where accepted standards (AWWA, ANSI, AASHTO, ADOT, ASTM, etc.) are 
referred to in the "STANDARD SPECIFICATIONS", the latest revisions as of bid advertisement 
shall prevail.  Copies of the STANDARD SPECIFICATIONS and revisions may be obtained at 
the MAG Office at 302 North 1st Ave., Suite 300, Phoenix, AZ.  Copies of City supplements may 
be obtained from Development Services at 7447 E. Indian School Rd. 
 
City of Scottsdale Supplements as revised and the "GENERAL TERMS AND CONDITIONS" 
AND "SPECIAL PROVISIONS" of these specifications provide for the supplementation, 
modification and/or amendments to the STANDARD SPECIFICATIONS. 
 
In the event of any conflict between the "INSTRUCTIONS TO BIDDERS", "GENERAL TERMS 
AND CONDITIONS" and "SPECIAL PROVISIONS" and the requirements of the "STANDARD 
SPECIFICATION AND DETAILS" or "PLANS", these "INSTRUCTIONS TO BIDDERS", 
"GENERAL TERMS AND CONDITIONS" and "SPECIAL PROVISIONS" shall prevail. 
 
COMPLIANCE WITH FEDERAL AND STATE LAWS 
 
The City has entered into this Contract with the Contractor relying on his knowledge and 
expertise to provide the services contracted for.  As a part of that reliance, the Contractor 
represents that he knows and understands the relevant and applicable federal and state laws 
that apply to the services provided through this Contract, and agrees to comply with these 
relevant and applicable federal and state laws. 
 
The Contractor understands and acknowledges the applicability to it of the American with 
Disabilities Act, the Immigration Reform and Control Act of 1986 and the Drug Free Workplace 
Act of 1989. The following is only applicable to construction contracts: The Contractor must also 
comply with A.R.S. § 34-301, “Employment of Aliens on Public Works Prohibited”, and A.R.S. § 
34-302, as amended, “Residence Requirements for Employees”. 
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GENERAL TERMS AND CONDITIONS 
 
COMPLIANCE WITH FEDERAL AND ARIZONA STATE IMMIGRATION LAWS 
 
Under the provisions of A.R.S. §41-4401, the Contractor warrants to the City that the Contractor 
and all its subcontractors will comply with all Federal Immigration laws and regulations that 
relate to their employees and that the Contractor and all its subcontractors now comply with the 
E-Verify Program under A.R.S. §23-214(A). 
 
A breach of this warranty by the Contractor or any of its subcontractors will be considered a 
material breach of this Contract and may subject the Contractor or Subcontractor to penalties up 
to and including termination of this Contract or any subcontract.   
 
The City retains the legal right to inspect the papers of any employee of the Contractor or any 
subcontractor who works on this Contract to ensure that the Contractor or any subcontractor is 
complying with the warranty given above.   
 
The City may conduct random verification of the employment records of the Contractor and any 
of its subcontractors to ensure compliance with this warranty.  The Contractor agrees to 
indemnify, defend and hold the City harmless for, from and against all losses and liabilities 
arising from any and all violations of these statutes.  
 
The City will not consider the Contractor or any of its subcontractors in material breach of this 
Contract if the Contractor and its subcontractors establish that they have complied with the 
employment verification provisions prescribed by 8 USCA §1324(a) and (b) of the Federal 
Immigration and Nationality Act and the E-Verify requirements prescribed by A.R.S. §23-214(A). 
The “E-Verify Program” means the employment verification pilot program as jointly administered 
by the United States Department of Homeland Security and the Social Security Administration 
or any of its successor programs. 
 
The provisions of this Article must be included in any contract the Contractor enters into with 
any and all of its subcontractors who provide services under this Contract or any subcontract.  
“Services” are defined as furnishing labor, time or effort in the State of Arizona by a contractor 
or subcontractor.  Services include construction or maintenance of any structure, building or 
transportation facility or improvement to real property.  The Contractor will take appropriate 
steps to assure that all subcontractors comply with the requirements of the E-Verify Program.  
The Contractor’s failure to assure compliance by all its’ subcontractors with the E-Verify 
Program may be considered a material breach of this Contract by the City. 
 
CONTRACTS WITH SUDAN AND IRAN 
 
In accordance with A.R.S. §35-391.06 and 35-393.06, the contractor certifies that it does not 
have scrutinized business operations in Sudan or Iran, as defined in A.R.S. §35-391(15) and 
35-393(12). 
 
LITIGATION 
 
The contractor will disclose any issue or potential issue that may have a material bearing on the 
financial condition, solvency or credit worthiness of the organization.  Disclosure includes any 
material contingent liabilities or uninsured potential losses, involuntary contract terminations in 
other jurisdictions and any voluntary or involuntary bankruptcy filings over the past 7 years.  
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LITIGATION – CONT’D 
 
The contractor will also disclose any litigation in which the contractor has been involved in, 
either as a plaintiff or defendant, within the past 3 years, and the contractor shall agree to notify 
the City within 24 hours of any litigation or significant potential for litigation of which the 
contractor becomes aware.  Further, the contractor will be required to warrant that it will disclose 
in writing to the City all litigation involving the contractor, the contractor's related organization, 
owners and key personnel. 
 
DEFINITIONS 
 
Definitions shall be as stated in Section 101.2 of the MAG STANDARD SPECIFICATIONS with 
the following additions: 
 
CITY:  CITY OF SCOTTSDALE  
 
CONTRACT ADMINISTRATOR:  BILL PEIFER 
 
DESIGNER: DIBBLE ENGINEERING 
 
OWNER: CITY OF SCOTTSDALE  
 
CONTRACT ADMINISTRATOR DUTIES 
 
The Contract Administrator shall be responsible to audit the billings, approve payments, 
establish delivery schedules, approve addenda, assure Certificates of Insurance are in City’s 
possession and are current and conform to the contract requirements. 
 
CONSTRUCTION PRACTICE 
 
All construction practices and procedures shall conform to Section 107 of the Contract Works 
Hours and Safety Standards Act, (US Stat. 96, 40 USC 327) the latest revisions shall prevail. 
 
INSURANCE 
 
This solicitation/contract contains two samples of Certificates of Insurance, the Standard Acord 
Certificate and the Certificate developed by the City of Scottsdale. 
 
The City Certificate is preferred, however, the Acord Certificate is acceptable provided it is 
identical to the sample attached and contains the additional language and deleted language as 
reflected on the sample. 
 
Failure to provide a Certificate of Insurance with the appropriate verbiage as indicated on the 
attached samples, will result in rejection of your certificate and delay in contract execution. 
 
Additionally Certificates of Insurance submitted without referencing a Bid Number will be 
subject to rejection and returned or discarded. 
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Indemnification  
 
To the fullest extent permitted by law, Contractor, its successors, assigns and guarantors, shall 
defend, indemnify and hold harmless the City of Scottsdale, its agents, representatives, officers, 
directors, officials and employees from and against all allegations, demands, proceedings, suits, 
actions, claims, damages, losses, expenses, including but not limited to, attorney fees, court 
costs, and the cost of appellate proceedings, and all claim adjusting and handling expense, 
related to, arising from or out of, or resulting from any negligent or willful actions, acts, errors, 
mistakes or omissions but only to the extent caused by Contractor relating to work or services 
performed under this Contract, including but not limited to, any Subcontractor or anyone directly 
or indirectly employed by any of them or anyone for whose acts any of them may be liable and 
any injury or damages claimed by any of Contractor’s and Subcontractor’s employees. 
 
Insurance provisions set forth in this agreement are separate and independent from the 
indemnity provisions of this paragraph and shall not be construed in any way to limit the scope 
and magnitude of the indemnity provisions.  The indemnity provisions of this paragraph shall not 
be construed in any way to limit the scope and magnitude and applicability of the insurance 
provisions. 
 
Insurance Representations and Requirements 
 
General 
Contractor agrees to comply with all applicable City ordinances and state and federal laws and 
regulations. 
 
Without limiting any obligations or liabilities of Contractor, Contractor shall purchase and 
maintain, at its own expense, hereinafter stipulated minimum insurance with insurance 
companies duly licensed by the State of Arizona (admitted insurer) with an AM Best, Inc. rating 
of B ++ 6 or above or an equivalent qualified unlicensed insurer by the State of Arizona (non-
admitted insurer) with policies and forms satisfactory to City of Scottsdale.  Failure to maintain 
insurance as specified may result in termination of this Contract at City of Scottsdale’s option. 
 
No Representation of Coverage Adequacy 
By requiring insurance herein, City of Scottsdale does not represent that coverage and limits will 
be adequate to protect Contractor.  City of Scottsdale reserves the right to review any and all of 
the insurance policies and/or endorsements cited in this Contract but has no obligation to do so. 
 
Failure to demand such evidence of full compliance with the insurance requirements set forth in 
this agreement or failure to identify any insurance deficiency shall not relieve Contractor from, 
nor be construed or deemed a waiver of, its obligation to maintain the required insurance at all 
times during the performance of this Contract. 
 
Coverage Term 
All insurance required herein shall be maintained in full force and effect until all work or services 
required to be performed under the terms of subject contract are satisfactorily performed, 
completed and formally accepted by the City of Scottsdale, unless specified otherwise in this 
Contract. 
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GENERAL TERMS AND CONDITIONS 
 
Insurance Representations and Requirements – Cont’d 
 
Claims Made 
In the event any insurance policies required by this Contract are written on a “claims made” 
basis, coverage shall extend, either by keeping coverage in force or purchasing an extended 
reporting option, for three (3) years past completion and acceptance of the work or services 
evidenced by submission of annual Certificates of Insurance citing applicable coverage is in 
force and contains the provisions as required herein for the three year period. 
 
Policy Deductibles and or Self Insured Retentions 
The policies set forth in these requirements may provide coverage which contain deductibles or 
self insured retention amounts.  Such deductibles or self insured retention shall not be 
applicable with respect to the policy limits provided to City of Scottsdale.  Contractor shall be 
solely responsible for any such deductible or self insured retention amount.  City of Scottsdale, 
at its option, may require Contractor to secure payment of such deductible or self insured 
retention by a surety bond or irrevocable and unconditional Letter of Credit. 
 
Use of Subcontractors 
If any work under this agreement is subcontracted in any way, Contractor shall execute written 
agreement with Subcontractor containing the same Indemnification Clause and Insurance 
Requirements set forth herein protecting City of Scottsdale and Contractor.  Contractor shall be 
responsible for executing the agreement with Subcontractor and obtaining Certificates of 
Insurance verifying the insurance requirements.  
 
Evidence of Insurance 
Prior to commencing any work or services under this Contract, Contractor shall furnish City of 
Scottsdale with Certificate(s) of Insurance, or formal endorsements as required by this Contract, 
issued by Contractor’s insurer(s) as evidence that policies are placed with acceptable insurers 
as specified herein and provide the required coverage, conditions, and limits of coverage and 
that such coverage and provisions are in full force and effect.  If a Certificate of Insurance is 
submitted as verification of coverage, City of Scottsdale shall reasonably rely upon the 
Certificate of Insurance as evidence of coverage but such acceptance and reliance shall not 
waive or alter in any way the insurance requirements or obligations of this agreement. 
 
If any of the above cited policies expire during the life of this Contract, it shall be Contractor’s 
responsibility to forward renewal Certificates within ten (10) days after the renewal date 
containing all the aforementioned insurance provisions.  Certificates shall specifically cite the 
following provisions: 
 

1. City of Scottsdale, its agents, representatives, officers, directors, officials and 
employees shall be named an Additional Insured under the following policies: 

 a) Commercial General Liability 
b) Auto Liability 
c) Excess Liability - Follow Form to underlying insurance as required.  

2. Contractor’s insurance shall be primary insurance as respects performance of subject 
contract. 

3. All policies, except Professional Liability insurance, waive rights of recovery 
(subrogation) against City of Scottsdale, its agents, representatives, officers, directors, 
officials and employees for any claims arising out of work or services performed by 
Contractor under this Contract. 
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Insurance Representations and Requirements – Cont’d 
 

4. Certificate shall cite 30 day advance notice of cancellation provision.  If ACORD 
Certificate of Insurance form is used, the phrases in the cancellation provision 
“endeavor to” and “but failure to mail such notice shall impose no obligation or liability of 
any kind upon the company, its agents or representatives” shall be deleted.  Certificate 
forms other than ACORD form shall have similar restrictive language deleted.  

 
Required Coverage 
 
Commercial General Liability 
Contractor shall maintain  “occurrence” form Commercial General Liability insurance with a limit 
of not less than $1,000,000 for each occurrence, $2,000,000 Products and Completed 
Operations Annual Aggregate, and a $2,000,000 General Aggregate Limit.  The policy shall 
cover liability arising from premises, operations, independent contractors, products-completed 
operations, personal injury and advertising injury.  Contractor, its successors and or assigns, is 
required to maintain Commercial General Liability insurance as specified hereunder for a 
minimum period of three (3) years following completion and acceptance of subject work.   
 
Contractor shall submit Certificate of Insurance evidencing such Commercial General Liability 
insurance during said three year period containing all the insurance requirements set forth 
herein including naming the City of Scottsdale, its agents, representatives, officers, directors, 
officials and employees as Additional Insured as required.  If any Excess insurance is utilized to 
fulfill the requirements of this paragraph, such Excess insurance shall be ‘follow form” equal or 
broader in coverage scope then underlying insurance. 
 
Vehicle Liability 
Contractor shall maintain Business Automobile Liability insurance with a limit of $1,000,000 
each accident on Contractor’s owned, hired, and non-owned vehicles assigned to or used in the 
performance of the Contractor’s work or services under this Contract.  If any hazardous 
material, as defined by any local, state or federal authority, is the subject, or transported, in the 
performance of this contract, an MCS 90 endorsement is required providing $5,000,000 per 
occurrence limits of liability for bodily injury and property damage.  If any Excess insurance is 
utilized to fulfill the requirements of this paragraph, such Excess insurance shall be ‘follow form” 
equal or broader in coverage scope then underlying insurance. 
 
Worker’s Compensation Insurance 
Contractor shall maintain Workers Compensation insurance to cover obligations imposed by 
federal and state statutes having jurisdiction of Contractor’s employees engaged in the 
performance of work or services under this Contract and shall also maintain Employers Liability 
Insurance of not less than $100,000 for each accident, $100,000 disease for each employee 
and $500,000 disease policy limit. 
 
Builders Risk-Installation Insurance 
If subject contract involves any construction of buildings or building improvements in whole or 
part, Contractor bears all responsibility for loss to all work being performed and to buildings 
under construction.  Unless waived in writing by City of Scottsdale, Contractor shall purchase 
and maintain in force Builders Risk-Installation insurance on the entire work until completed and 
accepted by City of Scottsdale.  
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Required Coverage – Cont’d 
 
Builders Risk-Installation Insurance – Cont’d 
 
Such insurance shall be Special Causes of Loss policy form, (minimally including perils of fire, 
lightening, explosion, windstorm and hail, smoke, aircraft and vehicles, riot and civil commotion, 
theft, vandalism, malicious mischief, collapse and flood coverages), completed value, 
replacement cost policy form equal to the ultimate forecast completed project Contract sum and 
all revisions thereto.  Contractors Builders Risk-Installation insurance shall be primary and not 
contributory. 
 
Such Builders Risk-Installation insurance shall name City of Scottsdale, Contractor and all tiers 
of Subcontractors as Named Insured’s and shall contain a provision that subject insurance shall 
not be canceled or materially altered without at least 30 days advance notice to City of 
Scottsdale.  City of Scottsdale shall also be named as a Loss Payee under Builders Risk-
Installation coverage. 
 
Such Builders Risk-Installation insurance shall cover the entire work including reasonable 
compensation for architects and engineers services and expenses and other “soft costs” made 
necessary by an insured loss.  Builders Risk-Installation insurance shall provide coverage from 
the time any covered property comes under Contractors control and or responsibility, and 
continue without interruption during course of construction, renovation and or installation, 
including any time during which any project property or equipment is in transit, off site, or while 
on site for future use or installation.  Insured property shall include, but not limited to, 
scaffolding, falsework, and temporary buildings at the site.  Said insurance shall also cover the 
cost of removing debris, including demolition as may be legally required by operation of any law, 
ordinance, regulation or code.  Builders Risk-Installation insurance shall provide coverage while 
covered premises, or any portion thereof, are occupied. 
 
Contractor shall also purchase and maintain Boiler and Machinery insurance with same 
requirements as Builders Risk-Installation insurance cited above if the work to be performed 
involves any exposures or insurable property normally covered under a Boiler and Machinery 
insurance policy or made necessary as required by law and or testing requirements in the 
performance of this contract. 
 
Contractor shall be responsible for any and all deductibles under above policies and Contractor 
waives all rights of recovery and subrogation against City of Scottsdale under Contractor 
provided Builders Risk-Installation insurance and Boiler and Machinery insurance described 
herein. 
 
TRAFFIC CONTROL 
 
a. Complete street closures will not be permitted unless specified in the Special Provisions 

Section of this bid document. 
 
b. Adequate barricades and lighted warning signs shall be installed and maintained by the 

Contractor throughout the duration of the project.  All traffic control shall be in 
accordance with the City of Phoenix Traffic Control Manual unless otherwise specified in 
the Special Provisions section of this bid document. 
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GENERAL TERMS AND CONDITIONS 
 
TRAFFIC CONTROL – CONT’D 
 
c. The City Traffic Engineering Manager shall stipulate the traffic restrictions and/or 

minimum requirements throughout the construction period. 
 
d. The Contractor shall submit a construction schedule and traffic supplement for "Street 

Barricading and Channelization" to the City Traffic Engineering Manager for approval 
and/or modification before construction is initiated. 

 
INSPECTION 
 
a. Inspectors may be stationed on the work to report to the Contract Administrator or his 

Designee as to the progress of the work, the manner in which it is being performed, and 
also to report whenever it appears that material furnished or work performed by the 
Contractor fails to fulfill the requirements of the specifications and contract.  The 
Inspector may direct the attention of the Contractor to such failure or infringement but 
such inspection shall not relieve the Contractor from any obligation to furnish acceptable 
materials or to provide completed construction that is satisfactory in every particular. 

 
b. In case of any dispute arising between the Inspector and the Contractor as to material 

furnished or the manner of performing the work, the Inspector shall have the authority to 
reject materials or suspend the work until the question and issue can be referred to and 
decided by the City. Inspectors are not authorized to revoke, alter, enlarge, relax, or 
release any requirements of the specifications.  Inspectors shall in no case act as 
foremen or perform other duties for the Contractor or interfere with the management of 
the work by the Contractor. 

 
c. Inspection or supervision by the Contract Administrator or Designee shall not be 

considered as direct control of the individual workman and his work.  The direct control 
shall be solely the responsibility of the Contractor. 

 
LIQUIDATED DAMAGES 
 
The Contractor shall pay as liquidated damages the amounts specified in Section 108.9 of the 
M.A.G. Standard Specifications. 
 
HINDRANCES AND DELAYS 
 
In the event that the Contractor sustains damages as a result of expenses incurred by a delay 
for which the City is responsible, the Contractor and the City shall negotiate to determine the 
amount of such damages.  This provision is made pursuant to Arizona Revised Statutes Section 
34-221 and is effective only if the delay caused by the City is unreasonable under the 
circumstances and was not within the contemplation of the parties.  This provision shall not be 
construed to void any provision of this contract pertaining to notice of delays, arbitration or other 
settlement provisions applicable to disputes, or provisions relating to liquidated damages. 
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DELAY AND DIFFERING SITE CONDITIONS 
 
“Delay” means an unanticipated event or interference with the progress of a critical path work 
activity being performed at the time that causes the completion date of the project to be 
extended.  Delays may be caused by the City, the Contractor, third parties or Force Majeure 
events.  Delays may be excusable, compensable, non-compensable or concurrent. 
 
“Delay, Compensable” means delay that results from the City’s actions or inactions that entitle 
the Contractor to both a time extension and delay damages. 
 
“Delay, Concurrent” means two (2) or more delays, within the same timeframe, both of which 
would independently impact the project’s critical path.  If one delay is caused by the City and the 
other by the Contractor, the Contractor will generally be entitled to an excusable, non-
compensable time extension, to the degree the delays may “overlap.” 
 
“Delay, Excusable” means an unforeseeable delay caused by an event beyond the control and 
without the fault or negligence of the Contractor (including its suppliers and subcontractors).  
Excusable delays may be compensable or non-compensable, depending upon whether the 
terms of the contract or the law allows recovery of delay costs.  Unless otherwise shown, it will 
generally be presumed that these delays are non-compensable.   
 
“Delay, Non-Excusable” means a delay within the control of the Contractor, its suppliers and 
subcontractors, or a delay resulting from a risk taken by the Contractor under the terms of the 
Contract.  The Contractor will not be due any time extension or delay damages, and may be 
responsible for paying to the City, actual or liquidated damages for the delay. 
 
“Differing Site Conditions” means concealed or latent physical conditions or subsurface 
conditions at the Site that, (i) materially differ from the conditions indicated in the Contract 
Documents or (ii) are of an unusual nature, differing materially from the conditions ordinarily 
encountered and generally recognized as inherent in the Work. 
 
LOSS AND DAMAGES 
 
All loss or damage arising out of the nature of the work to be done or from the action of the 
elements, or from any unforeseen circumstances, in the prosecution of the same, or from any 
unusual obstructions or difficulties which may be encountered in and/or during the prosecution 
of the work, or from any casualty whatsoever of every description, shall be sustained and borne 
by the Contractor at his own cost and expense. 
 
PROTECTION OF FINISHED OR PARTIALLY FINISHED WORK 
 
The Contractor shall properly guard and protect all finished or partially finished work, and shall 
be responsible for the same until the entire contract is completed and accepted by the City. 
 
Any payment for completed portions of the work shall not release the Contractor from such 
responsibility, however; he shall turn over the entire work in full accordance with these 
specifications before final settlement shall be made. 
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PROTECTION OF FINISHED OR PARTIALLY FINISHED WORK – CONT’D 
 
In case of suspension of the work for any cause whatever, the Contractor shall be responsible 
for the project and shall take such precautions as may be necessary to prevent damage to the 
project and shall erect any necessary temporary structures, signs, or other facilities at no cost to 
the City. 
 
CLEAN UP 
 
After all work under the contract is completed, the Contractor shall remove all loose concrete, 
lumber, wire, reinforcing, debris and other materials not incorporated in the work from the site of 
the work. 
 
FINAL ACCEPTANCE 
 
"Final Acceptance" shall mean a written final acceptance of the work by the Contract 
Administrator in the form of the Notice of Final Acceptance.  The Contract Administrator or his 
Designee shall make the final acceptance promptly after all work under the contract has been 
completed in accordance with the contract documents and after final inspection. 
 
RIGHTS-OF-WAY 
 
The M.A.G. Standard Specification 107.12 shall hereby be modified to read as follows: The 
Contractor, at his own expense, is responsible for the acquisition of any necessary temporary 
easements for construction purposes, storage and maintenance purposes, which are required in 
addition to existing easements and/or rights of way secured by the City as indicated upon the 
plans. 
 
DUST PREVENTION 
 
The Contractor shall take whatever steps, procedures or means required to prevent abnormal 
dust conditions due to his construction operations in connection with this contract.  The dust 
control measures shall be maintained at all times during construction of the project, to the 
satisfaction of the City, in accordance with the requirements of the Maricopa County Health 
Department Air Pollution Control Regulations and City of Scottsdale Supplement to M.A.G. 
Standard Specifications.  This is not a pay item.  M.A.G. Subsection 104.2.5 shall apply. 
 
EXISTING UTILITIES TO BE RELOCATED 
 
If any utility is relocated or rebuilt to accommodate the Contractor's construction methods and 
available equipment, the expense shall be borne by the Contractor. 
 
DAMAGED WATER, SEWER, AND OTHER UTILITIES 
 
Any utilities damaged during construction shall be replaced at the Contractor's expense as per 
the requirements of the M.A.G. Standard Specifications. 
  



INVITATION FOR BID # 10PB046 
HAYDEN FRONTAGE ROAD 

Revised: 06/30/09 
 

20

GENERAL TERMS AND CONDITIONS 
 
EQUAL EMPLOYMENT OPPORTUNITY 
 
During the performance of this contract the Contractor will follow the Federal government's 
Affirmative Action guidelines to ensure that employees or applicants applying for employment 
will not be discriminated against because of race, color, religion, sex or national origin. 
 
EXISTING TRAFFIC AND STREET SIGNS AND TRAFFIC SIGNAL EQUIPMENT 
 
The Contractor shall use due care when excavating at or near intersections where traffic signal 
underground conduit is located.  The Contractor shall notify the Transportation Maintenance 
Traffic Signal Division (312-5620) 48 hours in advance of any work at such intersections. 
 
The Contractor shall be responsible for the installation and maintenance of temporary overhead 
traffic signal cable as specified by the Traffic Engineering Director when underground conduit is 
to be severed by excavations at the intersection.  The Transportation Maintenance Manager 
shall have all underground traffic conduit located and shall provide the necessary City 
Technicians to assist the Contractor in identifying wiring phases and direction of conduit runs 
upon 24 hours notice from the Contractor and at least one day prior to the Contractor's 
scheduled wiring and installation of temporary cables.  The Contractor shall be responsible for 
the wiring and connection of all temporary cable within pull boxes and terminal compartments.  
The Transportation Maintenance Manager shall provide a City technician to assist the 
Contractor with connecting field wiring within the traffic signal control cabinet. The Contractor 
shall provide, at his expense, an off duty uniformed Police Officer to direct traffic while the traffic 
signal is turned off and the wiring is transferred.  The Contractor shall be responsible as 
specified by the Traffic Engineering Manager for the repair and restoration of all traffic signal 
overhead and underground items that have been damaged or modified. 
 
The Contractor shall be responsible for the maintenance and repair of any temporary field wiring 
of signal equipment.  The Contractor shall ensure that signal faces are re-aligned to provide 
proper visibility when traffic lanes are re-routed. 
 
The City does not permit the splicing of Magnetic Detector Loops. 
 
DUMPING AND DISPOSAL OF WASTE 
 
The Contractor is responsible for the cost to dispose of all waste products including excess 
earth material which will not be incorporated into the work under this contract.  The waste 
product referred to herein shall become the property of the Contractor. 
 
The Contractor shall provide for the disposal at a legal off-site location for all waste products, 
debris, etc., and shall make necessary arrangements for such disposal.  Any disposal/dumping 
of waste products or unused materials shall conform to applicable Federal, State and Local 
Regulations.   
 
It is preferred that the City of Scottsdale’s Solid Waste Division be considered as first choice for 
dumpster services.  Contact Mark Powell at 480-312-5610 for pricing, availability and 
agreements.  
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SUPERVISION BY CONTRACTOR 
 

The CONTRACTOR will supervise and direct the WORK.  He will be solely responsible for the 
means, methods, techniques, sequences and procedures of construction.  The CONTRACTOR 
will employ and maintain on the WORK a qualified supervisor or superintendent who shall have 
been designated in writing by the CONTRACTOR as the CONTRACTOR'S representative at the 
site. 
 

The representative shall have full authority to act on behalf of the CONTRACTOR and all 
communications given to the representative shall be as binding as if given to the 
CONTRACTOR.  The representative shall be present on the site at all times as required to 
perform adequate supervision and coordination of the work.  Where appropriate all Provisions of 
M.A.G., Section 105.5, will be applicable. 
 

CHANGES IN CONTRACT PRICE 
 

The CONTRACT PRICE may be changed only by a written CHANGE ORDER issued by the 
City.  The value of any work covered by a CHANGE ORDER or of any claim for increase or 
decrease in the CONTRACT PRICE shall be determined by one or more of the following 
methods in the order of precedence listed below: 
 

a.  Unit prices previously approved. 
b.  An agreed lump sum. 
c.  The Provision of M.A.G. 109.5. 
 
TESTING OF MATERIALS 
 

The procedures and methods used to sample and test material will be determined by the City.  
Unless otherwise specified, samples and test will be made in compliance with the following:  
The City of Scottsdale Minimum Sampling Frequency Guide, The City of Scottsdale Material 
Testing Manual and the standard methods of AASHTO or ASTM, DSPM and MAG 
supplements. 
 
The City will provide a pre-qualified City or Independent Testing Laboratory and will pay directly 
for initial City Acceptance Testing.  When the first and subsequent tests indicate noncompliance 
with the specifications, the cost associated with that noncompliance will be paid for by the 
Contractor.  When the first and subsequent tests indicate noncompliance with the specifications, 
all retesting will be performed by the same testing agency. 
 
Rejected materials shall be immediately removed from the site and shall not be used in any 
form for any other part of the work. 
 
CHANGES IN THE WORK 
 
The City may at any time, as the need arises, order changes within the scope of the WORK 
without invalidating the CONTRACT.  If such changes increase or decrease the amount due 
under the CONTRACT DOCUMENTS, or in the time required for performance of the WORK, an 
equitable adjustment shall be authorized by written CHANGE ORDER.   
 
The City will execute a formal CHANGE ORDER based on detailed written quotations from the 
Contractor for work related changes and/or a time of completion variance.  All CHANGE 
ORDERS are subject to approval by the City. 
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CHANGES IN THE WORK – CONT’D 
 
The City, also, may at any time, by issuing a written FIELD ORDER, make changes in the 
details of the WORK not affecting contract price or time.  The CONTRACTOR shall proceed 
with the performance of any changes in the WORK so ordered unless the CONTRACTOR 
believes that such written FIELD ORDER entitles him to a change in CONTRACT PRICE or 
TIME, or both, in which event he shall give the OWNER WRITTEN NOTICE thereof within one 
(1) day after the receipt of the Field Order, and the CONTRACTOR shall not execute such 
changes pending the receipt of an executed CHANGE ORDER. 
 
If the Contractor performs work authorized under a Field Order and subsequently requests a 
Change Order for that work, the City shall not be obligated to issue a Change Order. 
 
CONSTRUCTION STAKES 
 
Survey stakes and marks required for the completion of the construction shown on the plans 
and described in the specifications will be furnished by the Contractor. 
 
WORKMANSHIP 
 
Where not more specifically described, workmanship shall conform to all of the methods and 
operations of best standards and accepted practices of the trade or trades involved and shall 
include all items of fabrication, construction or installation regularly furnished or required for 
completion. 
 
All work shall be executed by tradesmen skilled in their respective lines of work. 
 
When completed, all work shall have been durably and substantially built and shall present a 
neat, workmanlike appearance. 
 
SOURCE OF MATERIALS 
 
No material source has been designated by the City for use on this project. 
 
MAG Specification, Section 106 shall apply as will ADOT Standard Specifications 1982, Section 
106.01, .03, & .11 which outline controls  and Section 1001-1, -2, & -4 concerning approval of 
contractor furnished Source and supplemental agreements in regards to environmental analysis 
and the liability for materials testing costs. 
 
Contractor furnished material sources situated in the 100-year flood plain of any stream or 
watercourse, and located within 1.0 mile upstream and 2.0 miles downstream of any highway 
structure or surfaced roadway crossing, shall not be allowed. 
 
A contractor furnished source shall be defined as a material source which is neither an A.D.O.T. 
furnished source nor a commercial source, as herein defined. 
 
A commercial source shall be defined as a material source in which the owner or producer has 
been for at least one year regularly engaged during regular business hours on a regular basis in 
the processing and selling of sand, rock, ready mixed Portland cement concrete, asphaltic  
concrete and other similar products normally produced and sold to all parties.  The company 
shall have an Arizona retail sales tax license.  
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GENERAL TERMS AND CONDITIONS 
 
SOURCE OF MATERIALS – CONT’D 
 
The location of any new material source or existing non-commercial material source proposed 
for use on this project shall be reviewed by the appropriate agency having flood plain 
management jurisdiction over the area of proposed source location.  Contractor shall obtain a 
letter from the agency addressed to the Contract Administrator certifying that the proposed 
source location conforms to the conditions herein and such applicable Standard Specifications 
as referenced. 
 
LOCAL CONDITIONS, RULES AND REGULATIONS 
 
The Bidder shall familiarize himself with the nature and extent of the Contract documents, work 
to be performed, all local conditions, and federal, state and local laws, ordinances, rules and 
regulations that in any manner may affect cost, progress or performance of the work. 
 
METHOD OF MEASUREMENT AND PAYMENT FOR PAY ITEMS 
 
Except as noted in the Special Provisions, measurements and payment for all bid items in the 
BID FORM shall be as described in the MAG STANDARD SPECIFICATIONS, subject to the 
following: 
 
a. Payment for each item shall constitute payment in full for the furnishing of all excavation, 

back filling, materials, equipment, appurtenances, labor, plant and tools necessary to 
provide a completely finished, and serviceable project, as shown by the Plans and 
described in the Specifications.  Each item shall be complete with all necessary 
connections, testing, and related work accomplished to provide for the satisfactory use 
and/or operation of the total project. 

 
b. No additional payments will be made for incidental work related to any items unless 

specifically noted and called for in the bid.  Payment will be made at the unit price or 
lump sum price bid in the bid.  In the event of a discrepancy between the unit price and 
the extension, the unit price shall govern. 

 
c. Measurements of the completed work will be made in place, with no allowance for 

waste, and as may be more particularly described in the description of the various items 
of work.  Ten percent (10%) of the amount of each progress pay estimate shall be 
retained or securities shall be posted in accordance with ARS 34-221 until final 
acceptance by the City of all work. 

 
NATIVE PLANTS 
 
The Contractor shall take whatever steps, procedures or means necessary to remove, move, 
displace and save all native plants within the contract work area in accordance with the City of 
Scottsdale's Ordinance No. 1438, Native Plants, and all applicable state and county statutes, 
ordinances, codes and other policy requirements and recognized methods, procedures, 
techniques and equipment for protection, salvage, and handling of all plants to be moved from 
the construction area.  This is not a pay item unless specified upon the Schedule of Bid Items.  
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GENERAL TERMS AND CONDITIONS 
 
RECORDS AND AUDIT RIGHTS 
 
Contractor's and Subcontractor's books, records, correspondence, accounting procedures and 
practices, and any other supporting evidence  relating to this Contract (all the foregoing 
hereinafter referred to as "Records") shall be open to inspection and subject to audit and/or 
reproduction during normal working hours by the City of Scottsdale, or its authorized 
representative, to the extent necessary to adequately permit evaluation and verification of any 
invoices, payments or claims based on Contractor's or Subcontractor's actual costs (including 
direct and indirect costs and overhead allocations) incurred, or units expended directly in the 
performance of work under this Contract.  For the purpose of evaluating or verifying such actual 
or claimed costs or units expended, the City of Scottsdale or its authorized representative shall 
have access to said Records from the effective date of this Contract for the duration of the work 
and until three (3) years after the date of final payment by the City of Scottsdale to Contractor 
pursuant to this Contract. 
 
The City of Scottsdale or its authorized representative shall have access, during normal working 
hours, to all necessary Contractor and Subcontractor facilities, and shall be provided adequate 
and appropriate work space, in order to conduct audits in compliance with the provisions of this 
Article.  The City of Scottsdale shall give Contractor or Subcontractor reasonable advance 
notice of intended audits. 
 
Contractor shall require Subcontractors to comply with the provisions of this Article by insertion 
of the requirements hereof in any subcontract pursuant to this Contract. 
 
GUARANTEE - WARRANTY 
 
The provisions of M.A.G., Section 108.8 shall apply with the following additional requirements: 
 
a) Should the Contractor fail to begin repairs or corrective work within fourteen (14) 

calendar days after receipt of written notice from the City, the City may perform the 
necessary work and the Contractor hereby agrees to reimburse the City for the actual 
cost. 

 
b) The warranty period on any part of the work so repaired or replaced shall be extended 

for a period of twelve (12) months from the date of such repair or replacement. 
 
c) This guarantee will not apply to damage caused by normal wear and tear or by acts 

beyond the Contractor's control.  
 
CONFLICT OF INTEREST 
 
The City may cancel any contract or agreement, without penalty or obligation, if any person 
significantly involved in initiating, negotiating, securing, drafting or creating the contract on 
behalf of the City's departments or agencies is, at any time while the contract or any extension 
of the contract is in effect, an employee of any other party of the contract with respect to the 
subject matter of the contract.  The cancellation shall be effective when written notice from the 
City is received by all parties to the contract, unless the notice specifies a later time (A.R.S. 
38-511). 
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GENERAL TERMS AND CONDITIONS 
 
PATENTS 
 
The Contractor agrees upon receipt of notification to promptly assume full responsibility for the 
defense of any suit or proceeding which is, has been, or may be brought against the City of 
Scottsdale and its agents or vendors for alleged patent and/or copyright infringement, as well as 
for the alleged unfair competition resulting from similarity in design, trademark or appearance of 
goods by reason of the use or sale of any goods furnished under this contract and the 
Contractor further agrees to indemnify the City against any and all expenses, losses, royalties, 
profits and damages including court costs and attorney’s fees resulting from the bringing of such 
suit or proceedings including any settlement or decree of judgment entered therein.  The City 
may be represented by and actively participate through its own counsel in any such suit or 
proceedings if it so desires. 
 
ENDANGERED HARDWOODS 
 
Any construction, building addition or alteration project which is financed by monies of this state 
or its political subdivisions shall not use endangered tropical hardwood unless an exemption is 
granted by the Director of the State of Arizona, Department of Administration.  The Director shall 
only grant an exemption if the use of endangered tropical hardwood is deemed necessary for 
historical restoration or to repair existing facilities and the use of any substitute material is not 
practical.  Any lease-purchase agreement entered into by this state or its political subdivisions 
for construction shall specify that no endangered tropical hardwood may be used in the 
construction unless an exemption is granted by the Director.  As used in this subsection, 
"endangered tropical hardwood" includes ebony, lauan, mahogany or teak hardwood. 
 
FINAL PAYMENT 
 
Final payment shall be made per statutory requirements after approval of the Contractor's 
Notice of Final Pay Estimate by the Contract Administrator and receipt of the Contractor's 
Affidavit Regarding Settlement of Claims.  The above documents shall be submitted on forms 
provided herein. 
 
CONTRACTOR'S DAILY LOG 
 
On a daily basis, the Contractor shall prepare a Contractor's Daily Report.  The City Public 
Works Inspector will provide a sample report format for the Contractor.  The report shall detail 
the activities that took place during the course of the day, all equipment utilized and the number 
of hours operated and all personnel on the site inclusive of subcontractors. 
 
The Daily Reports shall be submitted on a daily basis, unless otherwise arranged, to the City 
Public Works Inspector.  The Daily Reports shall also be made available to the Contract 
Administrator upon request. 
 
Failure to provide Daily Reports as arranged or requested above will result in the retention of 
monthly progress payments until the Reports are brought up to date. 
 
MARSHALLING YARD 
 
Bidders are advised to contact the City of Scottsdale Development Services to determine the 
requirements for obtaining a permit for marshalling areas they propose to use. 
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MARSHALLING YARD – CONT’D 
 
Marshalling areas shall be fenced with opaque slats.  The Contractor shall obtain written 
approval from the property owner for marshalling area use.  This approval shall contain any 
requirements which are a condition of this approval.  Marshalling yard requirements according 
to M.A.G. Subsection 107.6.1 and City of Scottsdale Supplemental Specifications shall apply. 
 
SUCCESSORS AND ASSIGNS 
 
This Contract shall extend to and be binding upon Contractor, its successors and assigns, 
including any individual, company, partnership or other entity with or into which Contractor shall 
merge, consolidate or be liquidated, or any person, corporation, partnership or other entity to 
which Contractor shall sell its assets. 
 
No right or interest covered by this Contract shall be assigned in whole or in party without the 
prior written consent of the City. 
 
CONTRACTOR SAFETY PROGRAM  
 
The industrial environment in which the Contractor for the City of Scottsdale operates may on 
occasion present a potential safety and health hazard to any who may be on the job site.  All 
work shall be performed in compliance with all applicable federal, state and local laws, 
ordinances, statutes, rules and regulations including ADOSH policies and procedures.  The 
Contractor will be required to attend a City safety briefing session at the pre-construction 
meeting.  The session shall be attended by the Contract Administrator, the designated Risk 
Management staff, and a Contractor’s representative. 
 

Contractor shall provide a current OSHA 300 A report at the pre-construction meeting. 
Contractor shall provide a safe jobsite and work environment for the safety and health of 
employees and members of the general public and shall comply with all legal requirements, 
including but not limited to the following: 
 

 Occupational Safety and Health Act (OSHA) Electrical Safe Work Practices Standards 
 OSHA Personal Protective Equipment Standards 
 NFPA 70E Standard for Electrical Safety in the Workplace 
 OSHA Fall Protection Standards 
 OSHA Confined Space Entry 
 All other applicable requirements of OSHA and local codes and agencies having 

jurisdiction. 
 
Contractors that violate aforementioned rules and regulations may be subject to job shutdown 
and or removal from City facilities. 
 
City Safety Rules and Expectations 
Risk Management Division makes available a packet which contains the City’s OSHA 
compliance guidelines, emergency evacuation, the City’s safety and health plan, and other 
safety information. 
 
Contractor Safety Tailgate Meetings 
Contractor shall conduct tailgate safety meetings regularly to ensure that safety on the job is 
given priority. 
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GENERAL TERMS AND CONDITIONS 
 
CONTRACTOR SAFETY PROGRAM – CONT’D 
 
Accident/Injury Procedure 
Contractor shall contact the Contract Administrator and the Risk Management Division with 24 
hours of the occurrence of an accident or injury arising out of the Contractor’s work under this 
contract. 
 
Unsafe Acts 
Contractor employees are encouraged to abate or remedy any unsafe act or condition which 
may arise in the course of Contractor’s work under this contract. 
 
Safety Audits 
The City reserves the right to conduct safety audits at the job site and stop unsafe acts at any 
time.  In addition, the City shall be notified should any OSHA inspection occur at a City job site. 
 
CHEMICALS 
 
Contractors must agree to provide Material Safety Data Sheets ( MSDS )  for all substances that 
are delivered to the City of Scottsdale, that come under the Federal requirements of 29CFR 
1910 Subpart Z - Toxic and Hazardous Substances, which includes 29CFR 1910.1200 - Hazard 
Communication 
 
All Contractors using chemicals on City of Scottsdale property shall use only the safest 
chemicals, with the least harmful ingredients.  These chemicals shall be approved for use by a 
City of Scottsdale representative prior to bringing them on property. 
 
Contractors shall make every attempt to apply approved chemicals with highly volatile organic 
compounds, outside of working hours.  Adequate ventilation shall be used at all times during the 
application of these approved chemicals. 
 
In conjunction with the Occupational Safety and Health Standards, Subpart-Z Toxic and 
Hazardous Substances, and Section 1910.1200 Hazard Communication, Contractors are 
hereby informed of the presence of (or possible presence) of chemicals in the area where the 
work requested will be performed.  It is the responsibility of all selected Contractors to contact 
the City of Scottsdale for specific information relative to the type of chemicals present and 
location of appropriate material safety data sheets. 
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PART A:  SCOPE OF WORK 
 
1.  SCOPE OF WORK 
 
General:   
 
This project includes approximately 1,300 lineal feet of improvements to the frontage road on the east 
side of Hayden Road from Whitton Avenue to Fairmount Avenue, which is south of Indian School 
Road.  The project includes roadway paving, mill and overlay, sawcutting, removing existing cable 
barrier, constructing a low profile concrete barrier curb and closing off the ends of the frontage road 
to through traffic.  The improvements include new curb and gutter, sidewalk, ramps, scuppers, 
landscaping, irrigation and traffic signing. 
 
The work covered by these specifications consists of furnishing all labor, equipment and material 
necessary for the construction of improvements identified with the contract documents.  The City 
supply of long lead items, if any, will be included in these contract documents.  The Contractor should 
generally anticipate the following primary types of work along with related incidental work to be 
completed in an acceptable manner for this project: 
 

 Survey Control, Monumentation and As-Builts 
 Demolition & Disposal of Existing Improvements 
 Grading and Subgrade Preparation 
 Concrete Curb, Gutters, Sidewalks, Ramps, Valley Gutters and Scuppers 
 Concrete Low Profile Barrier Curb and Transitions 
 Roadway Paving including Sawcutting, Full Depth Paving and Mill & Overlay 
 Stamped AC Pavement 
 Fire Hydrant Relocation and Valve Box Adjustments 
 Traffic Control, Construction Signing and Barricading 
 Traffic Signing 
 Landscape Planting and Irrigation Systems 

  
The above items of work along with the construction requirements are adequately described and 
defined in the 1998 “Uniform Standard Specifications for Public Works Construction” with revisions 
through 2008 sponsored and distributed by the Maricopa Association of Governments (MAG) Arizona 
along with the MAG Uniform Standard Details and the 2004 City of Scottsdale supplements with 
revisions through 2008 to both of the above MAG Specifications & MAG Standard Details, Arizona 
Department of Transportation (ADOT) “2000 Standard Specifications for Road and Bridge 
Construction”, City of Phoenix Traffic Barricade Manual, or within these special provisions.  The latest 
revisions of the above shall govern the item of work and the construction requirements. 
 
In the event of conflicting information provided by any of the references named above, the following 
rank order of resolution shall be enforced: 1) these special provisions, 2) City of Scottsdale 
Supplements for City of Scottsdale Facilities, 3) MAG, and 4) written direction from the City’s Inspector 
or consultant. 
 
If this document and any of the documents listed above are in conflict, then the most stringent 
requirement shall apply. 
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The information written into these special provisions will:  
 
1. Describe any special or unusual conditions  
2. Explain details of the work not covered in the MAG Specifications and Details or the City of 

Scottsdale supplements thereto. 
3.  Relate certain work to specific bid items or payment quantities. 
4. Contain the specifications and/or requirements of utility companies affected or included 

within the drawings and specifications of this project.  
 
A general geotechnical investigation for an adjacent City of Scottsdale project - Indian School Road, 
Drinkwater Boulevard to Pima Road (Project No. 410 S0308) - has been prepared by Ricker, Atkinson & 
McBee, Inc. (RAM Project No. G08366 dated December 22, 2005) and is available for review at the 
office of the City’s Contract Administrator.  The material boring logs are included for the Contractor's 
convenience only.  It is not intended to imply that the character of materials shown in the logs is 
representative for this Hayden Frontage Road (Whitton Ave to Fairmount Ave) project.  The soil 
borings are indicative of the soil characteristics only at the location and to the depth of each of 
the borings.  Even if not specifically shown on the boring logs, the Contractor may encounter large 
cobbles, boulders, caliche, conglomerate, hard rock, perched groundwater, historic or prehistoric 
cultural resources, or other differing site conditions on this project.  No additional compensation will 
be made for any differing site condition that may be encountered.  The Contractor shall be 
responsible for determining the validity of the investigation along with any conclusions or 
interpretations drawn from the report.  Additional borings or testing may be requested, but shall be 
arranged and scheduled by, and shall be at the expense of, the Contractor.  A street encroachment 
permit may be needed to conduct additional borings.  The investigations reveal the information, that 
the soil condition during excavation may be difficult due to possible caving at higher depths.  
 
The Contractor shall be responsible for verifying existing utility locations.  Pothole borings may be 
requested, but shall be arranged and scheduled by, and shall be at the expense of the Contractor.  A 
street encroachment permit may be needed to conduct borings. 
 
General construction notes for City of Scottsdale Public Works projects are included in the plan set and 
shall be representative, unless specifically noted otherwise, to all plan sheets. 
 
The Contractor shall obtain the necessary temporary construction easement for the work of driveways, 
utility relocations or minor roadside area improvements. 
 
No work may be planned during the major downtown events. 
 
Full and safe access shall be provided during major events. 
 
No night work may be planned adjacent to residential or resort areas. 
 
Ensure no stoppage of peak hour traffic. 
 
For hazard protection, a concrete barrier or other pre-approved device shall be used where new 
trench construction is in close proximity to the traffic flow. 
 
Construction activity that generates noise higher than existing ambient level shall be adequately 
mitigated to prevent public inconvenience. 
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In the pavement areas depicted for milling, the milled surface shall not be used for traffic for a period 
longer than 10 (ten) days. 
 
The Contractor shall provide a safe pedestrian route/access on the existing interior frontage road 
sidewalks during all construction activities.  Temporary concrete barrier or other pre-approved devices 
shall be used to protect pedestrians from traffic or where the new construction is in close proximity. 
 
Prior to submitting the traffic control plan, the Contractor shall determine a location of the re-routed 
bus stop with City of Scottsdale Transit. 
 
At least one access point/driveway for each frontage road segment (Whitton Ave to Clarendon Ave 
and Clarendon Ave to Fairmount Ave) shall be open at all times. 
 
The Contractor shall be prepared to meet with the local businesses to work out traffic control issues 
on a weekly basis, either by having a separate field meeting or by inviting them to the regular weekly 
construction meeting. 
 
SWPPP must be developed & the necessary permit from ADEQ shall be obtained prior to beginning of 
any construction activity. 
 
Asphalt-rubber concrete shall be placed only when the surface is dry, and when the atmospheric 
temperature in the shade is 13° C (55° F) or above.  No asphalt-rubber concrete shall be placed when 
the weather is foggy or rainy.  Asphalt-rubber concrete shall be placed only when the Engineer 
determines that weather conditions are suitable. 
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PART B:  GENERAL INFORMATION 
 
The following items are non-payment items being considered incidental to the project, the costs of 
which are to be included in project overhead or within a specific bid item.  No separate payment will 
be made for any item that is not specifically set forth in the schedule of bid items.  All costs shall be 
included in the prices named in the bid proposal for the various identified items of work.  Payment for 
construction, modification, maintenance, removal and restoration of all access and storage facilities 
shall be included in the price bid items of work where access facilities are required. 
 
Any work shown on the plans that is not included in a bid item will be considered incidental to the 
project. 
 
 
1. PLANS AND SHOP DRAWINGS (SUBMITTALS) 
 
General:  Conform to the requirements of MAG Standard Specifications Section 105.2 except as noted 
herein. 
 
Materials:  The Contractor shall furnish to the City of Scottsdale's Contract Administrator product data, 
material certificates, mix designs and shop drawings in sufficient detail to show complete compliance 
with all specified requirements, including but not necessarily limited to the following:  
 
Product Data:    Waterline appurtenances 
   Fire hydrants and meters 
   Valves and valve boxes  
   Vaults, manholes, covers & liners 
   All irrigation components 
   Paint 
   Color Pigments for painting cast in place concrete 
 
Product data shall include information such as the manufacturer's printed recommendations, 
compliance with recognized trade association standards, application of testing agency labels and 
seals, product dimensioning, and notation of coordination requirements. 
 
Certificates:    Piping materials and appurtenances 
   Gaskets 
   Steel 
   Signing materials 
   Tack coat 
   Paint 
   Geosynthetics Material- Pavement Fabric 
   Color Pigments for painting cast in place concrete 
    Fire Hydrants 
 
The certificates shall be prepared by the Manufacturer or testing agency thereof and should include 
technical specifications and compliance with industry trade association and testing agency standards. 
 
Mix Designs:    Asphaltic cement concrete pavement 
   Portland cement concrete 
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The mix designs shall directly compare the proposed mix components and properties with those of 
the referenced standard mix or as modified within the special provisions. 
 
Shop Drawings:  Sequence of construction details 
   Traffic control plans-haul routes 
   Utility protection plans 
   Reinforcing steel bending and layout 
   Details of structures if non-standardized 
   Falsework 
   Steel fabrication details 
   Shoring 
   Stormwater Pollution Protection plan 
 
Shop drawings shall include the name of the project, project number, date prepared, name of the 
Preparer, Contractor, and Subcontractor, if applicable.  All dimensions and identification of products 
and materials included, along with notation of any coordination requirements and established field 
dimensions/measurements/verifications shall be clearly shown or noted.  English units shall be used. 
 
Drawings of minor or incidental fabricated material and/or equipment may not be required by the City 
of Scottsdale.  The Contractor shall furnish the City tabulated lists of such fabrications, showing the 
names of the manufacturers and catalog numbers, together with samples of general data as may be 
required to permit determination by the City as to their acceptability for incorporation into the work. 
 
Samples:   Plant materials 
  Decomposed granite 
  Stamped asphalt pavement 
  Paint for cast in place concrete 
  Aggregate base course 
  Landscape sample strip to be prepared for the City approval 
 
Samples shall be representative of the materials to be incorporated into the project and submitted in 
sufficient quantity to permit evaluation and/or comparison. 
 
Distribution and Review:  The Contractor shall anticipate and schedule for a two-week review period 
by the City of Scottsdale and/or its designee during which time will either approve, disapprove or 
request modifications.  The latter two will require resubmittal of the material and a subsequent 
additional review period.  This process shall be repeated until all submitted materials have been 
approved. 
 
Shop drawings shall be on sheets in standard size increments between 8½ x 11 and 24 x 36.  All 
drawings shall indicate the name of the job, the City's job number, date, names of the Contractor, 
Subcontractor and Preparer, and the date of approval by the Contractor.  All other data, certificates or 
mix design reports shall be presented on 8½ x 11 formats, or as provided by the 
Supplier/Manufacturer. 
 
The Contractor shall first review all submitted data for compliance with specification and job 
requirements.  Six Contractor approved copies along with a letter of transmittal shall be delivered to 
the City's Contract Administrator.  Any Contractor comments, recommendations, etc. shall be clearly 
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noted on the submitted data.  The Contractor shall provide all submittal material far enough in 
advance of scheduled need to allow for the noted City review time.  The City will not consider time 
extension requests or delay / damage / inefficiency claims / etc. resulting from the Contractor failing to 
properly schedule submittals. 
 
If the submittal is acceptable, three copies will be stamped approved, dated, initialed by the Reviewer 
and returned to the Contractor. 
 
If the submittal requires corrections or is rejected, three copies along with an explanation of the 
outstanding concerns will be returned to the Contractor for revision and the subsequent resubmittal 
as described above. 
 
Resubmittal of any required corrections shall be made within ten (10) working days. 
 
Contract Documents:  Approved drawings, data, mixes and certificates as they are returned to the 
Contractor will become a portion of the Contract Documents. 
 
 
2. COOPERATION WITH UTILITIES 
 
General:  Conform to the requirements of MAG Sec. 105.6 and as modified herein. 
 
The locations of existing underground utilities have been shown on the plans to the best of the 
Design Engineer's knowledge at the time of the preparation of the plans & drawings; however, it shall 
be the Contractor's responsibility to field verify all utility locations and to coordinate in a timely 
manner with the pertinent utility companies so that any obstructing utility installation shall be 
protected, not damaged or dislocated and may be adjusted with prior utility agency approval; without 
delay to the Contractor's project schedule.  Utility conflict letter have not been obtained from all utility 
agencies.  The Contractor shall coordinate the resolution of unresolved conflicts with the owning 
utility and the City of Scottsdale‘s Construction Coordinator prior to the construction of the proposed 
improvements.  In addition, the City will not consider additional compensation requests from the 
Contractor to perform any potholing, utility company coordination, etc. needed to locate/verify utility 
location, to adjust contract work items as necessary to avoid utility line conflict, to cooperate with 
utilities in adjusting schedule as needed to allow for utility company work, relocations, etc.  The 
Contractor's bid shall allow for/include the above coordination/work/adjustments based on the best 
available information known/provided in the contract. 
 
The Contractor will make whatever investigation it deems necessary to verify the location of 
underground utility facilities.  Locations of utility facilities shown on drawings furnished by the City are 
to be regarded as preliminary information only, subject to further investigation by the Contractor.  The 
City does not warrant the accuracy of these locations, and the Contractor, by entering into this 
Contract, expressly waives and disclaims any claim or action against the City under any theory for 
damage resulting from location of utility facilities. 
 
The Contractor shall be responsible for obtaining all Blue Stake utility location information, and for 
performing all requirements as prescribed in A.R.S. 40-360.21 through .29, for all underground 
facilities, including those that have been installed on the current project, until the project is accepted 
by the City. 
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At least two (2) working days prior to commencing any excavation, the Contractor shall call the Blue 
Stake Center, between the hours of 7:00 a.m. and 4:30 p.m., Monday through Friday, for information 
relative to the location of buried utilities.  The number to be called is as follows:  Maricopa County, 
(602) 263-1100. 
 
Failure to contact blue stake may result in violations of A.R.S. SS 40-360.21 and A.R.S. SS 40-360.22A. 
 
Contacts:  The following contact information is provided for the Contractor to contact the appropriate 
personnel:  
 

Entity Name Address Contact Information 

Arizona Public Service 
(APS) 

John Rael 
Government 
Liaison 

Mail Station 3162 
P.O. Box 53933 
Phoenix, AZ 85072-3933 

Voice: (602) 371-6945 
Mobile: (602) 361-7817 
Fax: (602) 371-6653 
E-mail: john.rael@aps.com 

City of Scottsdale 
Water Services 
 

Chris Heinz 7447 E. Indian School Rd, 
Suite 205; 
Scottsdale, AZ  85251 

Voice: (480) 312-7250 
Fax: (480) 312-4000 
E-mail:cheinz@scottsdaleaz.gov 

Cox Communications 
Engineering 
Department 

Ken Degraffenreid 
OSP Engineer II 
East Valley 

1550 W. Deer Valley Rd. 
Mail Stop DV2-01 
Phoenix, AZ 85027 

Voice: (623) 328-3423 
Mobile: (602) 694-1887 
Fax: (623) 322-7500 
E-mail: ken.degraffenreid@cox.com 

Qwest Ian Holmes 
Local Network 
Operation 

6350 South Maple Avenue, 
Suite 125 
Tempe, AZ 85283 

Voice: (602) 630-0496 
Mobile: (602) 670-0951 
Fax: (480) 831-4946 
E-mail: iholmes@qwest.com 

Southwest Gas (SWG) Gene Florez 
Assistant Engineer 

Mail Station 42O-586 
9 South 43rd Avenue 
Phoenix, AZ 85009 

Voice: (480) 730-3841 
Fax: (480) 730-3606 
E-mail: gene.florez@swgas.com 

 
Coordination:  Construction activities shall be coordinated and scheduled to incorporate the following 
applicable utility construction activities:  
 

1. Project design proposes sawcutting, paving and construction of a low profile barrier curb in 
close proximity to an existing Southwest Gas (SWG) natural gas pipeline.  Actual conflicts can 
be avoided by determining the exact location and elevation of the gas pipelines.  Please be 
aware that Southwest Gas does not provide depth information on its natural gas facilities.  
SWG recommends that the Contractor evaluate gas pipeline locations by potholing and 
exposing the gas pipeline. 
 
For actual up to date utility locations, call Blue Stake Center at 602-263-1100 or 1-800-782-
5348.  Minimum cover over mains is 36 inches.  Any underground facility installed must have 
at least 12 inches face to face clearance at the point of crossing.  If the Contractor determines 
that the proposed construction requires the relocation or abandonment of SWG facilities, 
please identify these conflicts on the plans and resubmit them for final review.  The 
arrangement and cost of the relocation or abandonment will be entirely at the City's expense. 
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In addition, the Southwest Gas system has pipeline valves, line locating stations, test points 
and underground vaults each with protective valve box lids and vault manhole covers.  These 
are designed to be flush with the existing ground.  Under U.S. Dept. of Transportation’s 
Pipeline Safety Regulations and Southwest Gas operating procedures, these facilities are 
required to be accessible at all times. 
 
Southwest Gas will paint yellow all protective valve box lids and vault manhole covers.  It will 
be the responsibility of the City’s Contractor to make sure these are protected during 
construction.  The City’s Contractor will be responsible for adjustments to all valve box lids and 
vault manhole covers due to grading and paving per MAG Details 391.1 and 391.2.  The 
Contractor shall contact Southwest Gas Construction at Tempe Operations 480-730-3670 for 
coordinating work and inspections.  For emergencies, please call 602-271-GASS (4277). 
 
Once mechanical trenching is in progress, do not attempt to trench within two feet of a gas 
pipe.  This trenching shall be done by hand in order to prevent any damage to the gas pipe.  In 
the event the City’s Contractor should "hook" or otherwise strain a gas pipe while excavating, 
a call should be placed immediately to 1-800-528-4277 or 911. 
 
Even though there may not be any apparent damage, the strain may have damaged the wrap 
or a portion of the buried pipe or fittings at other locations causing a leak in the surrounding 
area.  If a steel facility is exposed and the pipe coating is found to be in need of repair, please 
contact 602-271-4277 so a crew can be dispatched to rewrap the pipe.  This is a service 
provided by Southwest Gas at no cost to the Contractor so that we can monitor our steel 
facilities and minimize the possibility of corrosion. 
 
When the excavations are complete, all exposed gas pipes should be protected.  If the trench 
is more than three feet wide, the pipe must be supported in a manner where the supporting 
material does not damage the pipe or its protective wrapping.   
 
When backfilling, Southwest Gas requires both six inches of bedding and six inches of shading 
with sand or material free of rocks and able to pass through a 3/8-inch screen.  This will 
provide a firm support under the facility and prevent damage to the pipe or pipe coating from 
the backfilling operation.  Do not drop backfill directly over the gas pipe.  During the 
compaction process, use extra care when directly over the gas pipe in order to avoid any 
damage.  

 
2. Qwest Communications facilities will be adjusted as necessary by the Contractor with 

inspection by a Qwest coordinator. 
 

3. Cox Communications will relocate and adjust their facilities as necessary concurrent with 
Contractor's street improvements. 

 
4. The Contractor will relocate and adjust City of Scottsdale facilities as necessary concurrent 

with Contractor's street improvements. 
 
It is understood by the Contractor that no payment will be made for delays to the Contractor’s 
schedule due to delays resulting from utility relocations. 
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Other Contractors are expected to be working in or near the area of this project.  The Contractor shall 
conduct his work as specified in MAG Section 105.7. 
 
 
3. SEQUENCE OF WORK/ CONSTRUCTION SCHEDULE 
 
General:  Shall conform to the requirements of MAG Section 108.4 and 108.5 except as modified 
herein.   
 
Work Hour Limitations:  The Contractor shall plan construction activities between normal work hours; 
7AM to 5 PM, Monday through Saturday, excluding national holidays. 
 
Work outside these hours is permissible provided a construction schedule has been prepared, 
submitted to and found acceptable to the City of Scottsdale.  The schedule shall identify the work to 
be performed, including the location and duration of planned activities.  Submittals shall be made a 
minimum of seven (7) days prior to the planned work to allow sufficient time for the City to review the 
request and schedule any necessary inspections.  The Contractor shall be responsible for payment for 
all overtime and off-hours inspection and testing services that occur outside the normal and excepted 
working hours indicated above. 
 
The Contractor shall be responsible for payment for all overtime and off-hours inspection and testing 
services that occur outside the normal and excepted working hours indicated above for City 
employees. 
 
No work shall be planned during the major downtown events. 
 
Sequence:  All underground work must be completed to the satisfaction of the Contract Administrator 
prior to the start of any roadwork, unless the Contractor can provide a sequence of work schedule and 
traffic control plan which will demonstrate, to the satisfaction of the City, that neither traffic safety nor 
Contractor operations will be adversely impacted.  The Contract Administrator shall have total 
discretion and authority to accept or reject the Contractor's proposed sequence of work schedule and 
traffic control plan. 
 
Contractor's Construction Schedule:  Text of MAG Section 108.4 shall be deleted and the following 
inserted: 
 
The Contractor shall be responsible for planning, scheduling and reporting the progress of the work as 
to ensure timely completion of the work called for in the contract. 
 
The Contractor shall submit complete computer software generated critical path schedule to the 
Contract Administrator at the preconstruction meeting.  This schedule shall include a complete critical 
path schedule to cover the Contractor’s anticipated time schedule.  The schedule shall include a 
detailed network diagram acceptable to the Contract Administrator with the following features: 
 
(A) The schedule shall be time-scaled in calendar days.  All activities shall be plotted on their early 

start and finish dates.  Activities shall not exceed ten (10) calendar days in length of time when 
detailed in each critical path schedule. 
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(B) The schedule shall show the order and interdependence of activities and the sequence of 
work as reflected in the schedule report as described below.  The critical activities shall be 
prominently distinguished. 

 
(C) The schedule shall include, in addition to all construction activities, such tasks as mobilization, 

demobilization, submittal and approval of samples of materials and shop drawings, 
procurement of significant materials and equipment, and fabrication of special items, as well 
as installation and testing; and interfacing with other projects/Contractors/utility 
companies/etc. 

 
(D) The schedule activities shall be sufficiently detailed so that the Contract Administrator can 

follow the sequence.  For example, the activities shall show forming, reinforcing, and 
placement of concrete on the calendar days they are scheduled to be performed. 

 
(E) The schedule diagram shall show for each activity the preceding and following event numbers 

and the description and duration of the activity in calendar days. 
 
(F) The activities shall be organized and described so as to conform to the contract bid items. 
 
(G) The diagram shall be accompanied by a schedule report of the network with a tabulation of 

the following data for each activity: 
 

1. Preceding and following event numbers;  
2. Activity description;  
3. Activity duration;  
4. Earliest start date;  
5. Earliest finish date; 
6. Latest start date;  
7. Latest finish date; 
8. Total float times; 
9. Responsibility for activity (i.e.: Contractor, subcontractor, supplier, etc) 
10. Resource summary for each activity listing personnel, equipment and anticipated 

revenue. 
 
The Contractor shall make three (3) copies and submit updated schedules and reports in two (2) week 
increments commencing from notice to proceed in conformance with the following: 
 
(A) The Contract Administrator shall determine if the detailed network diagram and/or report 

requires revision in whole or in part, and shall so inform the Contractor of non-compliance 
with contract schedule within five (5) calendar days. 

 
(B) The report shall show the activities or portion of activities completed during the two week 

period and the portion completed on the project to date; actual start and finish dates shall be 
shown plus future activities for the next two (2) week period. 

 
(C) The report shall state the percentage of revenue actually earned as of the report date. 
 
(D) The report shall be accompanied by a narrative description of job progress, problem areas, 

current and anticipated delaying factors and their anticipated effect, and any corrective 
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actions proposed or taken.  This report shall identify departures from earlier schedules or 
changes in logical sequence or logical ties. 

 
(E) The monthly report shall include a summary of all activities scheduled to begin in the next two 

(2) week period that are critical path, those activities whose float has changed and those 
activities with less than ten day float.  The activities shall be sequenced by critical path 
activities, by least total float and by greatest float respectively. 

 
(F) The Contractor shall use computer generated critical path scheduling software. 
 
Acceptance of the Contractor’s schedules by the Contract Administrator is not to be construed as 
relieving the Contractor of his obligation to complete the contract work within the contract time; 
construed as granting, rejecting, Contractor requests for adjustments to the contract completion date; 
or construed as acceptance of claims for additional compensation.  Any time extension requests shall 
be processed in strict compliance with other relevant provisions of the contract. 
 
No direct measurement or direct payment will be made of Contractor costs relating to preparation 
and submission of schedules and reports and revisions thereto. 
 
Failure of the Contractor to comply with the requirements of this section will be grounds for 
withholding an additional ten (10) percent of the monthly progress payment.  Additional money 
withheld will be paid upon compliance to the Contractor on the next scheduled monthly progress 
payment. 
 
 
4. PERMITS 
 
General:  Text in MAG Section 107.2 shall be deleted and the following inserted: 
 
It shall be the responsibility of the Contractor to obtain and provide payment for all required permits 
for construction, dust control, relocation of native plants, erection of signs, etc. 
 
The City encroachment permit will be fee-exempt to the Contractor; it has been pre-paid.  Water and 
sewer development, resource and meter fees (excluding construction water metering) will be paid by 
the City. 
 
The Contractor shall be responsible for securing and payment for any necessary hydrant meters 
including deposits and all fees for water usage. 
 
The Contractor shall be responsible for payment of any City fees associated with water main 
shutdowns or miscellaneous charges for optional City provided services.  Contact City of Scottsdale 
One-Stop Shop for a schedule of the available services and associated fees. 
 
A special grading permit at the Contractor's expense will be required when using spoils to fill private 
property.  No grading will be allowed until a Grading and Drainage Plan has been approved by the 
City. 
 
All haul routes for removals; excavation and dirt moving must be approved by the City of Scottsdale 
prior to commencement of operations. 



 SP-16 

 Dibble Engineering 
 10-0449 

Hayden Frontage Road 
Whitton Ave to Fairmount Ave 

Project No. 410 Y1019 
November 2009

 

 
The Contractor shall be responsible for payment of any fees associated with the City of Scottsdale for 
any work within their ROW and for adjusting or relocating their facilities. 
 
This project is subject to the Maricopa County Air Pollution Control Regulations.  The Contractor shall 
comply with the provisions of Scottsdale MAG Supplemental Specification Subsection 107.2.2. 
 
This project is subject to Arizona Pollutant Discharge Elimination System (AZPDES) requirements 
under the Arizona General Permit for Construction Activities.  City of Scottsdale Supplemental MAG 
Specification Subsection 107.2.1 shall apply.  A copy of the permit can be downloaded from ADEQ’s 
website at: http://www.adeq.state.az.us/environ/water/permits/stormwater.html. 
 
 
5. EXECUTION AND APPROVAL OF CONTRACT 
 
MAG Section 103.7 (a) is hereby revised to read: 
Budget Projects within 5 working days after the date of Notice of Award of contract from the City of 
Scottsdale. 
 
MAG Section 103.7, fourth paragraph is revised to read: 
The Contracting Agency will approve and execute the contract within five (5) working days following 
receipt of signed contract and acceptable bonds and certificates of insurance. 
 
 
6. PRECONSTRUCTION CONFERENCE/ WEEKLY MEETINGS 
 
Preconstruction Conference:  The Contractor and all subcontractors shall attend a preconstruction 
conference meeting at a time and location designated by the Contract Administrator.  The Contractor 
shall be prepared and ready to present to the Contract Administrator all required schedules, plans, etc. 
as described elsewhere in these special provisions and within the MAG Standard Specifications.  The 
Contractor shall advise the City’s Representative of discrepancies with Drawings or Special Provisions. 
 
Weekly Meetings:  The Contractor shall plan for and attend weekly meetings with the City at a location 
and designated time determined by the Contract Administrator.  A two (2) week schedule shall be 
provided at each meeting by the Contractor.  The Contractor shall take notes at the meetings.  The 
notes shall be furnished to the contract administrator in the form of minutes.  The minutes shall 
address action items and the responsible parties.  The Contract administrator shall review and approve 
all minutes. 
 
The Contractor shall include in the construction schedule adequate time for weekly construction 
progress meetings.  
 
 
7. EARTHWORK, TRENCHING AND DEWATERING 
 
General:  MAG Specification 205.8 is hereby clarified to state roadway excavation, fill and backfill has 
not been made a part of the proposal.  Roadway excavation will not be measured or paid for as a unit. 
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Potholing, dewatering, dust control, noise control, disposal of waste or excess materials, protection or 
replacement of damaged utilities, trench bedding, importation of backfill, backfilling and compaction 
will not be measured.  Payment for these tasks shall be included in the cost for items of work they are 
most closely associated. 
 
 
8. PAINTING AND COATINGS 
 
All material coatings shall be included in the contract prices for the items of work requiring painting or 
special coatings. 
 
 
9. TEMPORARY UTILITY SERVICES 
 
Payment for water, sanitary disposal, telephone and power to be furnished by the Contractor in the 
performance of constructing this project shall be included in the appropriate bid items to which it is 
appurtenant. 
 
 
10. SAFETY & SECURITY 
 
Security Program - The Contractor shall: 
 

1. Protect the work, including the field office trailers and their contents from theft, vandalism, 
and unauthorized entry. 

2. Initiate a security program at job mobilization. 
3. Maintain the security program throughout the Contract duration. 
4. The Contractor and Subcontractor are wholly responsible for the security of their storage 

compound and lay down area; and for all their plant, material, equipment and tools at all 
times. 

5. Provide the City Inspector with a list of 24-hour emergency phone numbers. 
 
Entry Control - The Contractor shall: 
 

1. Make appropriate inquires of persons on-site not recognized as employees of the Contractor. 
2. Maintain an Employee Log.  Make the log available to the City Inspector upon request. 
3. Require all employees to sign the Acknowledgment of Program Rules forms.  All employees, 

subcontractor employees and lower tier Contractor employee will receive new employee 
orientation. 

4. Restrict employee personal vehicles to the designated parking areas on the job site. 
 
 
11. PRIME COATS AND TACK COATS 
 
General:  Text in MAG Sections 315.4, 315.5, and 329.7 regarding measurement and payment for 
bituminous prime and tack coats are deleted.  Payment for this work shall be included in the 
appropriate Asphalt Concrete Pavement bid items to which they will be incorporated. 
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12. SUBGRADE PREPARATION 
 
MAG Section 301.7 is revised to read:  Measurement for grading under pavement will not be 
measured.  MAG Section 301.8 is replaced with; Payment for subgrade preparation shall be incidental 
to items of ABC or asphalt pavement. 
 
There will be no separate measurement and payment for grading and surface preparation of areas 
outside of roadway pavement, the work being incidental to adjacent work items.  
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PART C: BID ITEMS 
 
The following bid items are numbered to correspond to the Schedule of Bid Items and are included to 
explain details of work not covered by applicable Standard Specifications and to relate work and pay 
quantities to the specific Bid Item. 
 
Any work shown on the plans or specified in the special provisions but not listed in the bid item shall 
be considered incidental to the project. 
 
 
ITEM 105801 CONSTRUCTION SURVEYING 
 
MAG Section 105.8, Construction Stakes, Lines and Grades, is deleted and the following inserted: 
 
General: The Contractor shall furnish all materials, personnel, and equipment necessary to perform all 
surveying, staking, laying out of control lines and verifications of the accuracy of all existing control 
points which are delineated in the Contract Documents.  The work shall be done under the direction 
of a Registered Land Surveyor licensed to practice in the State of Arizona. 
 
Staking Outline:  Prior to beginning any survey operations, the Contractor shall furnish to the City of 
Scottsdale Project Manager, for approval, a written outline detailing the method of staking, interval of 
stakes, marking of stakes, grade control for various courses of materials, referencing, structure control, 
and any other procedures and controls necessary for survey completion.  A part of this outline shall 
also be a schedule which will show the sequencing of the survey and layout work, throughout the 
course of the contract, listing a percentage of completion for each month. 
 
Field Books:  The Contractor shall furnish field books to be used for recording survey data and field 
notes.  These books shall be available for inspection by the City at any time and shall become the 
property of the City upon completion of the work. 
 
Survey Control Verification: 
 
(A) Control Points (horizontal and vertical) - The existence and location of all survey monuments, 

bench marks and control points shall be verified prior to demolition or construction activity.  
Immediately notify the City of Scottsdale Project Manager when location discrepancies greater 
than two-hundredths (0.02) foot horizontal or one-hundredth (0.01) foot vertical are found.  All 
datum shall be City of Scottsdale. 

 
(B) Control Lines - Construction control lines with grade breaks, transition points, horizontal and 

vertical curves, etc., shall be established and referenced prior to construction. 
 
(C) Temporary Bench Marks - Temporary bench marks shall be established and referenced at this 

time. 
 
Pre-Construction Location Survey:  All existing features which are located prior to construction shall be 
referenced to survey monuments along control lines by stationing in accordance with the 
construction documents and by offset distance from the control lines.  All features shall be relocatable 
after construction.  Distances measured shall be within one-hundredth (0.01) foot. 
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(A) Survey monuments - All survey monuments that lie within the construction area that may be 
disturbed shall be referenced to a specific point on at least four (4) stable objects by distance 
measurement.  Reference objects shall be located no greater than three-hundred (300) feet 
from the survey monument is being referenced. 

 
(B) Water and Sewer line appurtenances - Water and sewer line surface appurtenances such as 

manholes, valves and cleanouts that lie within the construction area shall be located and 
noted on the Contractor's approved construction documents prior to any demolition or 
excavation. 

 
(C) Match Points and Removals - Verify the location (horizontal and vertical) of existing facilities to 

which the project connects.  Immediately notify the City of Scottsdale Project Manager when 
location discrepancies of connecting facilities greater than one- tenth (0.10) foot horizontal or 
two-hundredths (0.02) foot vertical are found. 

 
Construction Stakes:  The Contractor shall set construction stakes and marks establishing lines and 
grades for road work, curbs, gutters, sidewalks, structures, buildings, centerlines for utilities and 
necessary appurtenances and other work as indicated in the Contract Documents and shall be 
responsible for their conformance with the plans and specifications. 
 
The stakes shall be established in accordance with the following guidelines which represent the 
minimum standard and the Contractor shall provide additional stakes and controls necessary to 
perform the work.  The Contractor shall be held responsible for the preservation of all stakes and 
marks and will replace, at no additional cost to the City, any construction stakes or marks which have 
been carelessly or willfully destroyed by any party. 
 

(A) Curbs, Curb and Gutter, Valley Gutter: 
 

(1) Curb and gutter shall be staked and installed prior to sidewalk construction. 
 
(2) Cut/fill stakes for rough grade shall be set at one-hundred (100) feet intervals 

with cuts to the top of curb. 
 
(3) Finish grade stakes shall be set to curb grade at twenty-five (25) feet intervals, 

at grade brakes, angle points, transitions, returns, driveways, alley entrances, 
sidewalk ramps and other curb control points.  The stakes shall be tacked for 
line on a two (2) foot offset to the back of curb. 

 
(4) Face of curb forms shall be checked for grade at flow line prior to placing 

concrete where longitudinal grades are one-tenth (0.10) percent or less. 
 
(5) Face of curb forms shall be checked for grade at gutter line prior to placing 

concrete for transitions from or to MAG 220 Type “A” and MAG 222 Type “A” 
curb at 30 foot intervals. 

 
(6) Valley gutter stakes shall be set offset five (5) feet from the centerline of the 

valley gutter at twenty-five (25) feet intervals, marked with cuts to the flowline 
of the valley gutter. 
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(B) Roadway: 
 

(1) Subgrade stakes shall be set to subgrade elevation at fifty (50) feet intervals on 
straight sections, twenty-five (25) feet intervals through vertical curves, on 
horizontal curves with radius of six-hundred (600) feet, or less, and/or slopes of 
less than four-tenths of one percent (0.4%), the beginning and end of 
horizontal and vertical curves and grade breaks.  Stakes shall be set at crown 
lines, at grade break lines and at edges of pavement which do not abut 
concrete curb and gutter or at the edge of pavement abutting vertical curbs or 
other structures whose surface grade will not be flush with the finished 
pavement grade.  Quarter lines will be staked where the distance between the 
crown line stakes and the curb and gutter face exceeds twenty (20) feet. 

 
(2) Select shall be staked the same as subgrade. 
 
(3) ABC stakes shall be set to ABC elevation at thirty-three (33) feet intervals on 

straight sections, twenty-five (25) feet intervals through vertical curves, on 
horizontal curves with radius of six-hundred (600) feet, or less, and/or slopes of 
less than four-tenths of one percent (0.4%), the beginning and end of 
horizontal and vertical curves and grade breaks. Stakes shall be set at crown 
lines, at grade breaks and at edges of pavement which do not abut concrete 
curb and gutter or at the edge of pavement abutting vertical curbs or other 
structures whose surface grade will not be flush with the finished pavement 
grade.  Quarter lines will be staked where the distance between the crown line 
stakes and the curb and gutter face exceeds twenty (20) feet. 

 
(4) Pavement edges shall be controlled by utilizing a wire control mechanism or 

screeding along a concrete gutter or other structure whose surface grade is 
flush with the finished pavement grade.  Stakes shall be set to finished 
elevation at thirty-three (33) feet intervals on straight sections, twenty- five 
(25) feet intervals on curves with radius of six-hundred (600) feet, or less, 
and/or slopes of less than four-tenths of one percent (0.4%), the beginning 
and end of horizontal and vertical curves and grade breaks. 

 
(C) Sidewalk: 

 
(1) Stakes are not required for sidewalks five (5) feet or less in width which are 

adjoining existing curb and gutter. 
 
(2) Sidewalk stakes shall be set to grade on an offset and tacked for line at 

twenty-five (25) feet intervals at the beginning and end of horizontal and 
vertical curves and grade breaks. 

 
(D) Traffic Signing and Striping:  The Contractor shall delineate the procedures and 

controls to be utilized in the Staking Outline. 
 
(E) Landscaping:  The Contractor shall delineate the procedures and controls to be 

utilized in the Staking Outline. 
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Re-establishment Survey: 
 

(A) Monument locations will be marked with "straddlers" (four (4) nails with metal 
"shiners") driven into the pavement, placed in pairs approximately six feet apart and 
opposite to each other.  Lines connecting opposing pairs shall form a ninety (90) 
degree cross with three foot legs.  The center of the cross will signify the exact location 
of the center of the monument to be set.  Monuments will be drilled or punched after 
they have been set. 

 
(B) Manhole, valve box and cleanout locations shall be painted on the pavement. 

 
Inspection and Acceptance of Work:  The City reserves the right to make inspections and random 
checks of any portion of the staking and layout work.  If, in the City's opinion, the work is not being 
performed in a manner that will assure proper control and accuracy of the work, the City will order any 
or all of the staking and layout work redone at no additional cost. 
 
Measurement and Payment:  Construction surveying will be measured as a single complete item of 
work and paid at the lump sum price indicated on the Schedule of Bid Items, which amount shall be 
considered full compensation for the work as described herein and required to provide all necessary 
survey stakes and control.  The approved schedule showing the sequencing and percentage of the 
survey and layout work shall be the basis on which monthly progress payments shall be made.  This 
schedule shall be subject to periodic review, at the request of either party, if the survey and layout 
work lags or accelerates.  If necessary, the schedule will be revised to reflect changes in survey and 
layout progress.  When approved, the revised schedule will become the basis for payment. 
 
 
ITEM 105802 AS-BUILTS 
 
General:  The as-built work shall conform to the City of Phoenix Survey Section Standard Requirements 
For: Staking, As-Builts, Quantity Calculations; dated January 1, 1980. 
 
A full size set of project blue line drawings shall be kept on-site and updated on a weekly basis with a 
red pencil or red ink to reflect any field adjustments, changes, omissions, additions, etc. as they occur 
on the project.  The City inspector will check site as-builts on a weekly basis to insure all modified 
project elements have been properly recorded on the field plan set. 
 
The City will provide the Contractor with the original mylar plan sheets for use in preparing final 
as-builts.  Information shall be shown on these mylars in red opaque ink, depicting the constructed 
dimensions, elevations, grades and materials including locations of existing underground utilities 
found during construction. 
 
The Contractor shall exercise extreme care in handling the originals and will return them to the City in 
like condition.  In the event the originals are damaged or determined by the City to be unacceptable, 
the Contractor shall replace the originals by contacting the design Engineer of record and have new 
drawings produced.  All costs incurred as the result of replacing the originals shall be done by the 
Contractor.  The City will be the sole judge in determining whether the as-builts are acceptable. 
 
All work included in the contract documents as well as changes to the contract shall be noted as 
correct or modified by either checking off the information if it is correct, or by drawing a neat line 
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through the original data and writing in the correct information in red opaque ink if the information is 
incorrect.  Unless noted otherwise below in the minimum as-built requirement section, station/offset 
measurements will be from construction centerline/ monument line both parallel and transverse to 
roadway; added items or location changes shall be physically drawn at revised or new locations on the 
as-builts; and all measurements and stations should be to the nearest tenth of a foot. 
 
The minimum requirements for mylar as-built acceptance is as follows:   
 

(1) Project Drawing Quantity Notations:  Any project drawing or quantity summary sheet 
that shows a quantity on it that is incorrect shall be corrected by drawing a neat line 
through the original quantity and writing in the correct information.  When space on 
the drawing does not allow room to indicate the corrections, a separate table may be 
drawn on a separate sheet with reference on both plan sheets to the plan sheet that 
the table refers to or to the sheet where the table is located. 

 
(2) Existing/New Utilities:  All underground infrastructure utilities, whether depicted on 

the project plans or not, shall be verified, corrected or added to the as-builts noting 
the beginning and ending station/offset location and elevation of utility relative to 
finished roadway grade or other identifiable ground or permanent roadway/project 
feature.  Any electrical installation work for street lighting or power connection shall 
be located relative to construction centerline/monument line or relative to back of 
curb and gutter (whichever is closer) including the depth of the facility. 

 
(3) Removals:  Dimensions and/or other volumetric descriptions and station/offset 

location of all removed items. 
 
(4) Curb/Gutter/Valley Gutter:  Beginning and ending station/offset location of straight 

curb /gutter/valley gutter runs relative to construction centerline/monument line; flow 
line elevation; and station/offset location of PC’s and PT’s. 

 
(5) Driveway/Alley Entrances:  Beginning and ending station/offset including driveway 

wings. 
 
(6) Sidewalk: Beginning and ending station/offset and any other modification necessary 

to incorporate or avoid existing facility conflicts. 
 
(7) Sidewalk Ramp:  Curvilinear distance deviations measured along gutter flow line from 

curb and gutter PC/PT or other shifts/adjustments to properly align with pedestrian 
crosswalks or other modifications necessary to incorporate/avoid existing facility 
conflicts. 

 
(8) Roadway Pavement:  Beginning/ending station and measured completed roadway 

width from edge of pavement to edge of pavement in straight roadway sections; 
measured completed roadway width perpendicular to construction 
centerline/monument line from both edges of pavement to construction 
centerline/monument line in curved roadway sections; and actual sawcut removal/tie-
in to existing pavement locations. 
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(9) Manhole/ Catch Basin/ Valve/ Cleanout/ Tee:  Beginning/ ending station and offset. 
Stationing is to commence at the downstream manhole (or as depicted on drawings) 
with location of tap/wye/tee/lateral locations clearly noted. 

 
(10) Landscaping and Irrigation:  Note beginning and ending station/ offset/ elevation 

including size of PVC; sleeve/ pull-box/ electrical-valve/ water-service/ tap/ meter/ 
bubbler/ drip-line locations. 

 
(11) Roadway Striping/Signage:  Any relocated sign shall be located by station and offset 

from construction centerline/monument line.  Any change in roadway marking is to be 
noted on as-builts. 

 
(12) Linear Items:  Fences, walls, ditches, channels etc. should be located by station/offset 

and tied in with a permanent point. 
 
The as-built drawings shall be certified by an Arizona Registered Land Surveyor.  As-built drawings 
shall be delivered to the City of Scottsdale Contract Administrator within thirty (30) calendar days from 
the date of final inspection and acceptance by the City of the work completed under this contract.  
Work under this bid item includes transfer of all information noted by the Contractor on the on-site as-
built drawing set described above under Bid Item number 105801.  Final payment will be made only 
after submitted as-builts are accepted by the City (see “Measurement and Payment” below). 
 
Measurement and Payment:  As-Builts will be measured as a single complete item of work and paid at 
the lump sum price indicated on the Schedule of Bid Items, which amount shall be considered full 
compensation for the work as described herein and required to clearly indicate all specific as-built 
information. 
 
Final payment for survey work under this bid item will be made when the City accepts the final as-built 
mylars.  Should the Contractor fail to submit acceptable as-builts within the maximum 30 calendar day 
period noted above, the City will execute a deduct change order for 10% of the Construction Survey 
As-Built bid item total from the contract (or $2,500.00, whichever is greater) for every 5 working day 
period that the Contractor fails to provide acceptable as-builts (not including City review time).  If the 
Contractor fails to submit acceptable as-builts after the 3rd submittal, the City will deduct 50% from 
the Construction Survey As-Built bid item total from the contract (or $10,000.00, whichever is greater) 
and execute a final change order noting the City’s justification for penalizing the Contractor for 
unacceptable as-built preparation. 
 
 
ITEM 321001 THRU 321002 PAVEMENT SECTIONS 
ITEM 321001 PAVEMENT SECTION NO. 1 (1¼” ARAC, 8¼” AC) 
ITEM 321002 PAVEMENT SECTION NO. 2 (1¼” ARAC) 
 
General: Text in MAG Sections 315.4, 315.5, 329.6, and 329.7 regarding measurement and payment for 
bituminous prime and tack coats is deleted. 
 
The applicable portions of MAG Section 321, Asphalt Concrete Pavement, are amended as follows: 
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Materials and Manufacture:  All asphaltic concrete used in the project shall conform to MAG Section 
710 except as herein described.  Paving asphalt shall comply with the provisions set forth by the East 
Valley Asphalt Committee in “Hot Asphalt Mix Design Criteria”, dated April 1, 1996. 
 
The Contractor shall use a City approved mix design by E. V. A. C.  
 
Placing, Spreading, and Finishing:  No pavement construction shall start until conflicting underground 
utility construction is completed or as directed by the Contract Administrator.  The base course shall 
not be placed on prepared subgrade until compaction tests have been completed and accepted by 
the City of Scottsdale Capital Projects Inspector. 
 
When new pavement is to meet existing pavement, the edges of the existing pavement shall be 
saw-cut to a true, regular vertical line, cleaned of all foreign material, and painted with emulsified 
asphalt before the new pavement is placed adjacent to the existing pavement. 
 
The exact point of matching termination and overlay, if necessary, shall be determined in the field by 
the City of Scottsdale Capital Projects Inspector. 
 
Preservative Seal:  MAG Section 321.5.5 shall be deleted.  No preservative seal coats will be placed on 
new asphalt. 
 
Measurement:  Text in Section 321.8 shall be deleted and the following inserted: 
 
Measurement of Asphaltic Concrete Pavement will be made to the nearest square yard for each 
thickness of pavement, as indicated in the Schedule of Bid Items, including select material, ABC, EVAC, 
ARAC and tack and/or prime coat, and within the designated limits of paving shown on the plans. 
 
Payment:  Text in Section 321.9 shall be deleted and the following inserted: 
 
Asphalt concrete pavement will be paid at the unit price bid per square yard as indicated on the 
Schedule of Bid Items, which amount will be considered full compensation for the work complete and 
in place including , including subgrade preparation, select material, ABC, EVAC, AR-EVAC and any 
specified tack and/or prime coats. 
 
 
ITEM 340266 THRU 340270 SIDEWALK RAMPS 
ITEM 340266 DIRECTIONAL SIDEWALK RAMP, COS STD DET 2233-1-TYPE A 
ITEM 340267 DIRECTIONAL SIDEWALK RAMP, COS STD DET 2233-2-TYPE B 
ITEM 340269 MID-BLOCK SIDEWALK RAMP, TYPE A, COS STD DET 2235-1 
ITEM 340270 MID-BLOCK SIDEWALK RAMP, TYPE B, COS STD DET 2235-2 
 
General:  Conform to MAG Section 340 except as modified herein.  This section is to cover the costs of 
forming, shaping and detailing sidewalk ramps as indicated in the details referenced on or included in 
the plans.  All concrete sidewalk ramps shall be 8” thick. 
 
Materials:  Add the following paragraph to MAG Section 340.2: 
 
The truncated dome system shall consist of rubber domes bonded to the ramp with epoxy and coated 
with three coats of a safety yellow polyurethane layer, such as COTE-L SAFTI-TRAX™ or equivalent.  A 



 SP-26 

 Dibble Engineering 
 10-0449 

Hayden Frontage Road 
Whitton Ave to Fairmount Ave 

Project No. 410 Y1019 
November 2009

 

polyurethane coating (Durabak or approved equivalent) shall be applied to the clean concrete surface 
prior to dome installation. 
 
Construction Methods:  Add the following paragraph to MAG Section 340.3: 
 
Truncated domes on sidewalk ramps shall be constructed per ADA standards, COS Standard Details, 
and as shown on the plans. Domes shall cover the bottom two feet of the ramps, not including the 
ramp wings. 
 
Measurement:  Add the following paragraph to MAG Section 340.5: 
 
The measurement of concrete in the sidewalk ramp will be to the nearest square foot of concrete 
complete in place and is to be included in Item 340204- Concrete Sidewalk.  The additional work 
required in forming, shaping and detailing the ramp, including placement of truncated domes, will be 
measured on a per each basis for each type of sidewalk ramp indicated on the plans. 
 
Payment:  Add the following paragraph to MAG Section 340.6: 
 
Payment for the concrete used in constructing sidewalk ramps will be provided in Item 340204- 
Concrete Sidewalks as measured above.  Payment for the additional work in forming, shaping and 
detailing the sidewalk ramp, including furnishing and placement of the truncated domes, will be per 
each as indicated in the Schedule of Bid Items, which payment will be considered full compensation 
for the work complete and in place. 
 
 
ITEM 343102 THRU 343103 STAMPED ASPHALT PAVEMENT 
ITEM 343102 STAMPED AC PAVEMENT, DETAIL C 
ITEM 343103 STAMPED AC PAVEMENT, MATCH EXISTING 
 
Stamped asphalt paving shall be in accordance with Section 343 of the City of Scottsdale 2005 
Supplemental Specifications.  Pattern and color of finished surface shall be as shown in the project 
plans. 
 
 
ITEM 345002 ADJUST VALVE, BOX & COVER, COS STD DET 2270 
 
General: MAG Section 345.1 is modified as follows: 
 
The Contractor shall verify the type of existing water valve boxes and covers within the limits of the 
project and shall adjust or remove and replace as required. 
 
Valve Boxes:  The Contractor shall adjust existing valve boxes to finish grade after completion of final 
grading behind the curb or sidewalk.  The conditions of existing valve boxes will be recorded by the 
Contractor in the presence of the City Inspector prior to beginning construction.  Replacement boxes 
will be provided by the City, at no cost to the Contractor, for any previously damaged.  Should any 
boxes become damaged during construction, the Contractor shall replace them with new boxes at no 
additional cost to the City. 
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Measurement:  The quantities measured will be the actual number of valve boxes of each type, 
adjusted and accepted including the removal and replacement of non-complying boxes and covers as 
stated above. 
 
Southwest Gas will paint yellow all protective valve box lids and vault manhole covers.  It will be the 
responsibility of the Contractor to make sure these are protected during construction.  The Contractor 
will be responsible for adjustments to all valve box lids and vault manhole covers due to grading and 
paving per MAG Details 391.1 and 391.2.  The Contractor shall contact Southwest Gas Construction at 
Tempe Operations 480-730-3670 for coordinating work and inspections.  For emergencies, the 
Contractor shall call 602-271-GASS (4277). 
 
 
SECTION 350 REMOVAL OF EXISTING IMPROVEMENTS 
 
The work under these items includes all removal; removal, testing and relocation; removal and 
relocation and to modify existing improvements.  
 
General:  Comply with MAG Section 350 except as modified herein. 
 
Miscellaneous Removal and Other Work:  Modify Section 350.3 and as follows: 
 
The work under this section shall consist of removing and disposing of any obstacle to construction 
that is not included in any other bid item, whether it is shown on the plans or not, unless it is 
specifically called out on the plans to be removed or relocated by other agencies. 
 
This work shall also include, but not be limited to, the following: 
 
The removal and relocation of COS fire hydrants shall be completed per the requirements of MAG and 
the City of Scottsdale.  This item shall be paid for per bid item 610803 as described in the special 
provisions. 
 
The removal of the existing asphalt concrete pavement and base material necessary to construct the 
landscaping improvements and the removal of temporary pavement and base materials. 
 
The removal of cable barrier shall include all posts, wire rope, end anchor terminals, concrete footings 
and all hardware. 
 
The removal of existing landscape sprinkler systems, bubblers, faucets, control wires and backflow 
preventer within those areas identified for removal of landscaping and irrigation.  This work shall 
include coordination with property owners to identify and coordinate modifications to keep their 
existing system layout operational or restore it to a properly operational system.  The Contractor shall 
notify the property owner of any impact to their irrigation system.  The irrigation system shall not be 
out of order for more than 48 hours. 
 
Salvage and Disposal:  The City shall determine which items are to be salvaged.  Salvaged items shall 
be removed with care and delivered at no additional cost, by the Contractor, to the City's Corporation 
Yard at 9191 E. San Salvador, Scottsdale, AZ. 
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All other items shall become the property of the Contractor and shall be legally disposed of by the 
Contractor.  The disposal of all waste materials removed under this item shall be the responsibility of 
the Contractor.  The disposal site shall be approved by the City.  The Contractor shall remove tree and 
landscape debris from the site the same day as demolition. 
 
Measurement:  Removal of AC pavement or other paved surfaces will be measured parallel to the 
surface, by the square yard, regardless of depth, to the nearest square yard, including any temporary 
pavement placed by the Contractor. 
 
The removal of cable barrier shall be measured on a linear foot basis. 
 
Removal of miscellaneous items not described herein will be measured in a lump sum basis and shall 
include removing and disposing of any obstacle to construction that is not included in any other bid 
item, whether it is shown on the plans or not, unless it is specifically called out on the plans to be 
removed or relocated by other agencies. 
 
Payment:  Delete text in Section 350.4 and insert the following: 
 
Payment for itemized removals; removals testing and relocation and removal and relocation will be 
per the bid prices indicated on the Schedule of Bid Items, which amount will be considered full 
compensation for that work complete as described herein and shown on the plans. 
 
Payment for Miscellaneous Removal and Other Work shall be paid at the lump sum amount indicated 
on the Schedule of Bid Items and shall be considered full compensation for that work complete as 
described herein. 
 
 
ITEM 401001 TRAFFIC CONTROL 
 
The Contractor shall be responsible for all traffic control work as described herein and as required for 
the project.  The City of Scottsdale regulations shall be followed as per the area of jurisdiction. 
 
City of Scottsdale Traffic Regulations 
 
The following shall be considered major streets: 

Hayden Road 
Indian School Road 

 
General:  Conform to MAG Section 401, City of Scottsdale Section 401, City of Phoenix Section 401, City 
of Phoenix Traffic Barricade Manual, 1998 edition and the Manual of Uniform Traffic Control Devices, 
except as modified herein. 
 
Description:  Delete text in MAG Section 401.1 and insert the following: 
 
This bid item includes all barricades, signs, variable message signs, stripes, lights, temporary barrier, 
temporary pavements, flagman, uniformed off-duty police officers, etc. needed to keep traffic moving 
at a minimum of two northbound 10-foot lanes on Hayden Road through the work site.  Temporary 
barrier is acceptable to protect the work zone.  No reductions in the number of travel lanes or lane 
widths are anticipated for southbound Hayden Road traffic.  All traffic control signing, haul routes and 
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barricading plans will be submitted to the Inspector for approval prior to starting the work and all 
Contractor changes to the plans shall be approved by the City prior to implementation. 
 
The Contractor shall notify the City Inspector seven days in advance of the time work will be started in 
areas requiring the rerouting of traffic, traffic lane striping and removal of street signs.  The foregoing 
shall apply to progressive modifications of traffic routing within an area in which work is in progress. 
 
The Contractor shall provide a safe pedestrian route/access on the existing interior frontage road 
sidewalks during all construction activities.  Temporary concrete barrier or other pre-approved devices 
shall be used to protect pedestrians from traffic or where the new construction is in close proximity. 
 
Prior to submitting the traffic control plan, the Contractor shall determine a location of the re-routed 
bus stop with City of Scottsdale Transit. 
 
At least one access point/driveway for each frontage road segment (Whitton Ave to Clarendon Ave 
and Clarendon Ave to Fairmount Ave) shall be open at all times. 
 
Traffic Control Devices:  Append MAG Section 401.2 with the following: 
 
Within fourteen (14) days of Notice of Award, the Contractor shall install a minimum of two variable 
message signs and/or advance warning signs, located as directed by City of Scottsdale Construction 
Coordinator.  Message on these boards shall be coordinated with the City of Scottsdale Construction 
Coordinator. 
 
All existing signs in conflict with the construction signs shall be removed, covered with plywood or 
relocated. 
 
Existing traffic signals shall be covered, relocated or disconnected any time that they are 
non-functional or in conflict with construction signs.  Sign mounting height shall be 7 feet.  The 
measurement shall be from the bottom of the sign to the top of curb. 
 
All regulatory and warning signs shall have flags and lights displayed. 
 
All Type II Barricades, Type III Barricades, and vertical panels shall be equipped with steady burning 
lights. 
 
All orange construction signs shall use high reflectivity sheeting.  All other signs shall use standard 
reflective sheeting.  All signs to be used on the job during periods of darkness shall be reflectorized. 
 
Pavement marking for temporary lane striping shall be 4 inch wide by 10 foot length strips of either 
temporary pavement marking tape or paint placed at 30 foot intervals except as otherwise shown.  
The pavement temperature must be 60 degrees Fahrenheit or above when tape is applied. 
 
Temporary lane striping shall be removed by sandblasting or other approved means when the 
construction phase is complete if they are not covered by asphaltic concrete. 
 
Flagmen or Pilot Cars:  Delete text in section and insert the following: 
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Flagmen or pilot cars shall consist of providing sufficient flagmen, uniformed off-duty law 
enforcement officers or pilot cars to expedite the safe passage of traffic. 
 
City of Scottsdale uniformed off-duty law enforcement officers shall be provided by the Contractor 
when construction activities occur within 300 feet of a signalized intersection.  If Scottsdale officers are 
not available, law enforcement officers from other local agencies may be used in their place. 
 
When the Contractor is utilizing the services of a uniformed police officer as required in this section, 
that officer shall be actively working to control the traffic within and around the intersection at all the 
times while the work is commencing.  If at any time during the work it is found that the officer is not 
performing these duties, the City of Scottsdale Construction Coordinator will immediately shut down 
the project work for the remainder of the day.  If the work is shut down for this reason, the Contractor 
will not be paid for the work performed that day, nor shall any time extension be granted as a result of 
the discontinued work.  
 
The officers shall be knowledgeable of City traffic control systems and their manual use.  A key for the 
traffic control cabinet along with any special instructions shall be obtained from Field Services, 9191 E. 
San Salvador, Scottsdale.  Contact Norm Akin, Maintenance Manager, at (480) 312-5620. 
 
Traffic Control Measures:  Append Section 401.4 as follows: 
 
Whenever construction operations create a condition hazardous to the public, the Contractor shall 
furnish such flagmen and guards as are necessary to give adequate warning to the public of any 
dangerous conditions. 
 
Flagmen and guards, while on duty, and safety devices shall conform to applicable City, County and 
State requirements.  It is the Contractor's responsibility to inform the City Inspector of hazardous 
conditions immediately. 
 
Should the Contractor appear to be neglectful or negligent in furnishing adequate warning and 
protection measures, the City Inspector may direct attention to the existence of a hazard and the 
necessary warning and protective measures shall be furnished and installed by the Contractor without 
additional cost to the City. 
 
Should the City Inspector point out the inadequacy of warning and protective measure, such action of 
the Inspector shall not relieve the Contractor from any responsibility for public safety or abrogate his 
obligation to furnish any pay for those devices.  The installation of any general illumination shall not 
relieve the Contractor of his responsibility for furnishing and maintaining any protective facility. 
 
General Traffic Regulations:  Contractor shall comply to MAG Section 401.5 as supplemented by City of 
Scottsdale section 401 and append as follows: 
 
Delete City of Scottsdale reference to lane closures between the hours of 7 to 9 a.m. and 4 to 6 p.m.  
Two lanes of traffic in the northbound direction and three lanes of traffic in the southbound direction 
must be provided at all times unless advance approval in writing is obtained from the City of 
Scottsdale Traffic Engineering Director. 
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All traffic lanes, to be considered satisfactorily open, shall be paved with a minimum of two inches of 
asphaltic concrete pavement.  This cost shall be considered part of the lump sum price for traffic 
control for placement and removal of pavement. 
 
Contractor will develop routes for haul trucks on public streets which will be submitted in writing 
through the City of Scottsdale Development Services for review and approval.  The submittal shall 
include, but not be limited to, the proposed travel direction, turn movements, hours of use, street 
sweeping, watering and clean-up.  Presently established truck routes must be used. 
 
Approach speed limits and speed limits within the construction area shall be determined by the City 
of Scottsdale Traffic Engineering Department. 
 
Measurement:  Delete text of MAG Section 401.6 and insert the following: 
 
Measurement of all traffic control work as described herein and as required for the project will be 
measured on a lump sum basis. 
 
Payment:  Delete text of MAG Section 401.7 and insert the following: 
 
Payment for all traffic control work including the use of off-duty uniformed police officers as described 
above will be paid for at the lump sum amount indicated on the Schedule of Bid Items, which 
payment will be considered full compensation for the work complete as described herein and on the 
plans, and as modified or instructed on-site by City staff.  Adjustments to approved traffic control 
plans, barricading or signing to accommodate specific on-site needs at the sole discretion of the City is 
included in the lump sum bid item payment.  
 
 
ITEM 402401 THRU 402503 SIGNING 
 
General:  The work under this item will comply with City of Scottsdale Supplemental Specification 
Section 402, except as modified herein. 
 
All signs to be provided and installed by Contractor unless otherwise noted on project plans.  Blank 
signs will not be fabricated by the City of Scottsdale. 
 
 
ITEM 430001 DECOMPOSED GRANITE (2” DEPTH, ½” SCREENED) 
ITEM 430101 GROUNDCOVER (1 GALLON) 
ITEM 430201 SHRUB/ACCENT (1 GALLON) 
ITEM 430202 SHRUB/ACCENT (5 GALLON) 
 
Landscaping shall conform to Section 430 of the 2005 City of Scottsdale Supplement to MAG (including 
the City’s Standard Details) or as modified herein. 
  
430.1  SUMMARY 
Add the following to this subsection: 
 
The work under this section shall consist of furnishing all labor, materials and equipment to install trees, 
shrubs, groundcover, and decomposed granite.  
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430.2 SUBMITTALS 
Add the following to this subsection: 
 
If specified landscaping material is not obtainable, submit proof of non-availability from five sources 
contacted, together with proposal for use of equivalent material, similar in appearance, ultimate height, 
shape, habit of growth and general soil requirements.  The Contractor may make substitution of larger 
size plants of the same species with approval by the Engineer.  However, any additional cost for these 
substitutions will be borne by the Contractor. 
 
Before delivery, Certificates of Compliance as required by governmental authorities shall be submitted 
for the landscaping, certifying that it meets the requirements specified.  Certified copies of the reports 
for the following materials shall be submitted: 
 

Transporting of landscape plant materials (from Arizona Department of Agriculture). 
Certified analysis of soil amendments and conditioners. 
Decomposed granite. 
Miscellaneous landscape materials. 

 
Certification shall indicate: suppliers name, address, telephone number, date of purchase, name and 
technical description of item purchased, and quantity of each item purchased. 
 
Provide sample of proposed decomposed granite (for general landscape areas) prior to ordering or 
delivery, showing color, size range and texture, including proposed style source – submit 5 pound 
sample.  All submittals and samples shall be forwarded in a single package to the Engineer within 30 
days of award of the Contract. 
 
All herbicide/pesticide applicators shall be properly licensed for application of non-restricted use 
chemicals with an A-20 license or an A-21 license with Pesticide Endorsement from the State Registrar of 
Contractors and Structural Pest Control Commission.  All Contractors are required to furnish a copy of 
their application from the Registrar of Contractors, which shall list the names of those employees, 
approved as applicators by the Registrar of Contractors.  Application of non-restricted use pesticides 
shall not take place until the Engineer receives a copy of the application. 
 
430.3 QUALITY ASSURANCE 
Add the following to this subsection: 
 
The publications listed below form a part of this specification to the extent referenced: 
 

AAN-ASNS: American Association of Nurserymen, Inc. "American Standard for Nursery Stock,” 
latest edition. 
AJCHN-SPN: American Joint Committee on Horticultural Nomenclature "Standardized Plant 
Names,” Second Edition, 1942. 
ANA: Arizona Nursery Association Growers Committee "Recommended Tree Specifications,” 
latest edition. 
ASTM: American Society for Testing and Materials. 

 
Perform work in accordance with all applicable laws, codes and regulations required by authorities 
having jurisdiction over such work and provide for all inspections and permits required by Federal, State 
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and local authorities in furnishing, transporting and installing materials as shown or for completing the 
work identified herein. 
 
The Engineer reserves the right to take and analyze samples of materials for conformity to the Special 
Provisions at any time.  Rejected materials shall be immediately removed from the site at the 
Contractor’s expense.  The Contractor shall pay the cost for all testing in addition to all removal and 
replacement of materials not meeting the Special Provisions. 
 
Deliver packaged materials in containers showing weight, analysis and name of manufacturer. Protect 
materials from deterioration during delivery, and while stored at site.  Protect products/materials from 
weather or other conditions that would damage or impair the effectiveness of the product/material. 
 
When completed, finish grade for landscape areas shall not vary more than one quarter of one inch 
(1/4”) from specified grade and cross section and shall be a smooth, uniform surface, free of abrupt 
grade changes or depressions.  Soil subgrade shall be adjusted for specified depth of surfacing materials.  
 
Unless otherwise specified, landscaping finished grades shall be1-inch below adjacent roads, paths, 
pavements, concrete headers, walks, curbs, and retaining walls. 
 
Contractor shall bear final responsibility for proper surface drainage of planted areas.  Any discrepancy in 
the drawings or Special Provisions, obstructions on the site, or prior work done by another party, which 
Contractor feels precludes establishing proper drainage, shall be brought to the attention of the 
Engineer in writing for correction or relief of said responsibility. 
 
All landscape areas within the project shall be graded so that finished surfaces conform to the typical 
sections, proposed grades and blend into the surrounding surfaces.  Finished surfaces shall be 
reasonably smoothed, compacted, and free from irregular surface drainage.  Ditches and swales shall be 
finished to permit proper surface drainage. 
 
430.4 DELIVERY, STORAGE AND HANDLING 
Add the following to this subsection: 
 
Ship materials with Certificate of Inspection required by governing authorities. 
 
Prior to delivery of any plant material to the project site, the Contractor shall make the necessary 
arrangements with the Engineer for an inspection of the plant material at the source.  The Contractor will 
pay for travel to nurseries located outside of the metropolitan Phoenix area, when requested by the 
Contractor.  Any plants found to be unsuitable in growth or condition, or plants, which are not true to 
the specification, shall be removed and replaced with acceptable plants. 
 
The Contractor shall notify the Engineer at least 7 days in advance for inspection of the plant material at 
the off-site location.  Prior to notification of the Engineer, the Contractor shall physically verify that the 
plant materials meet the size specified.  Subsequent to the delivery of the plants to the site, the Engineer 
shall, at his option, re-inspect the plant material.  Plants that do not meet the requirements herein shall 
be removed from the site and new material provided until the replacement plants have been accepted.  
 
430.5 PROJECT CONDITIONS 
Add the following to this subsection: 
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Bidders are encouraged to visit the job site prior to bidding on this project, and to satisfy their concerns 
as to the magnitude of the work involved. 
 
Water costs are the Contractor’s responsibility until Final Acceptance or the end of Plant Maintenance 
Period whichever is longer and until the water meters are transferred to the City of Scottsdale. 
 
Existing utilities, work installed as part of the project by others, and improvements not designated for 
removal shall be protected in place.  The Contractor shall repair any damage at no additional cost to the 
project. 
 
Unless otherwise provided, all landscape plantings, irrigation systems, and other improvements shall be 
constructed after rough grading has been completed to within one tenth of a foot (0.10') from the 
subgrade elevation necessary to meet the finish grading requirements.  
  
The Contractor shall obtain copies of the as-builts of the existing irrigation systems within the right-of-
way.  Avoid damage to portions of the existing system not scheduled for modifications. 
 
Determine location of underground utilities through Blue Stakes or other approved methods and 
perform work in a manner, which will avoid possible damages.  The Contractor, at no additional cost to 
the project, will repair any damages to staked utilities.  Hand excavate, as required when working in 
close proximity to any underground utilities.  Maintain stakes by others until all affected parties agree to 
removal.  The Contractor must meet all MAG and Blue Stake requirements.  
 
430.6 COORDINATION AND SCHEDULING 
Add the following to this subsection: 
 
Planting Schedule: Submit planting schedule, indicating dates for each type of landscape work during 
landscape installation.  Correlate with specified maintenance periods to provide maintenance from date 
of substantial completion.  Once accepted, revise dates only as approved in writing, after documentation 
of reasons for delay. 
 
430.7 WARRANTY 
Add the following to this subsection: 
 
Remove and replace installed plant material found to be dead or in unhealthy condition at any time 
during warranty period or as directed by the Engineer.  Replace plant material that is in doubtful 
condition at end of warranty period unless, in opinion of Engineer, it is advisable to delay replacement.  If 
replacement is delayed, another inspection will be conducted at an agreed upon date to determine 
acceptance or rejection.  Only two replacements (per tree, shrub, or groundcover) will be required 
during the warranty period, except for loss or replacements due to failure to comply with specified 
requirements. 
 
Replacements made during the Special 1-year Warranty period shall be done within 10 days of written 
notice from the Engineer according to the plans and Special Provisions herein.  The Engineer shall 
approve replacement material prior to planting.  
 
430.8 TREE AND SHRUB (AND GROUNDCOVER) MAINTENANCE 
Add the following to this subsection: 
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The work of this subsection shall include the maintenance of all installed plants, regardless of species 
plant type or source of origin. 
 
Unless otherwise authorized, the Contractor shall maintain all landscape areas on a continuous basis as 
they are completed during the course of work until accepted or until the final Plant Maintenance 
Inspection, as applicable.  The Contractor shall provide adequate personnel to accomplish the intended 
maintenance.  Maintenance shall include keeping the landscape areas free of debris on a weekly basis, 
chemical control of weeds and fertilization as needed, cultivating the planting areas, and pruning of 
plant material when appropriate.  Make replacements within 10 days of notification from the Engineer.  
Remove dead, damaged or vandalized plants within 10 days of notification.  Replacement of dead, 
damaged or vandalized plants shall be of the same kind and size as originally specified and shall be 
installed as described in the contract documents at no cost to the Owner. 
 
Plants shall be kept in a healthy, growing condition by watering, pruning, spraying, weeding and any 
other necessary operation of maintenance.  Plant saucers and beds shall be kept free of weeds, grass and 
other undesirable vegetation.  Plants shall be inspected at least once per week and appropriate 
maintenance performed.  Pruning and restaking is to include removal of any growth conflicting with 
vehicular/pedestrian movement and/or site visibility requirements. 
 
Chemical mixing and method of application for weed control shall be done in the presence of the 
Engineer.  Chemical application for weed control shall not apply to areas that are native seeded. 
 
The Plant Maintenance Period for the installed plants and irrigation system shall not be considered 
within the allotted contract period.  If the landscape areas are improperly maintained, if appreciable 
plant replacement is required (for whatever reason), if corrective work is required for the operation of 
the irrigation system, or if other corrective work is necessary, the Plant Maintenance Period shall be 
extended and the Contractor shall continue to maintain the entire site until accepted at no increased 
cost to the Project.  
 
Pre-Maintenance Inspection: An inspection will be performed upon substantial completion of all 
planting/irrigation work under this contract.  Contractor shall notify the Engineer within 5 days of 
inspection to arrange schedule.  The Engineer, Contractor and such others as the Engineer shall direct, 
shall be present at the inspection.  Subsequent to the inspection, the Engineer shall issue the effective 
beginning date for the Plant Maintenance Period.  At his sole discretion, the Engineer may issue 
beginning dates for portions of the landscaping. 
 
Work requiring corrective action in the judgment of the Engineer shall be performed within 5 days after 
the pre-establishment inspection.  Corrective work and materials replacement shall be in accordance 
with the plans and these Special Provisions and shall be made by the Contractor at no cost to the Owner.  
When inspected work does not comply with requirements, replace rejected work and continue specified 
maintenance until re-inspected by Engineer and found to be acceptable.  Remove rejected plants and 
materials promptly from the project site. 
 
Final Maintenance Inspection: At the end of the Plant Maintenance Period, an inspection of planting 
areas will be made by the Engineer in the presence of the Contractor to accept the landscape/native 
seeding installation and/or to substantiate that the completed work is in compliance with the 
requirements of the project.  At the time of final establishment inspection, the Contractor shall have all 
planting areas under this contract free of weeds and neatly cultivated.  All plants shall be alive and 
healthy, without signs of stress.  At the end of the Plant Maintenance Period and at the Engineer’s 
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option, the period for replacements and/or individual plants in question may be extended for up to two 
months before a final determination is made without additional cost to the project.  Replacements will 
be governed by these Special Provisions as if they were new installations.  
 
If, after the Final Maintenance Inspection, the Engineer is of the opinion that all work has been 
performed as per the plans and these Special Provisions and that all plant materials are in satisfactory 
growing condition, he/she will give the Contractor written notice of final acceptance of the landscape 
installation and commencement of the 1-year warranty period. 
 
Work requiring corrective action or replacement in the judgment of the Engineer shall be performed 
within 10 days after the Final Establishment Inspection.  Corrective work and materials replacement shall 
be in accordance with the plans and these Special Provisions, and shall be made by the Contractor at no 
additional cost to the project.  Maintain corrected work until re-inspected by Engineer. 
 
430.9 GROUND COVER AND PLANT MAINTENANCE 
Delete this subsection in its entirety. 
 
430.11  PRODUCTS 
 
430.11.5 SOIL AMENDMENTS 
Add the following to this subsection: 
 
Herbicides and Pesticides: Contact herbicides and pesticides used must comply with all applicable state 
and Federal laws and be registered with the U.S. Environmental Protection Agency.  Contact herbicides 
shall be quick acting and permit planting within 7-10 days of their use. 
 
Pre-emergent Herbicide:  Shall be Surflan or approved equal.   
 
Soil Sulfur: Shall be elemental sulfur (99.5% pure), commercially prepared so that 100% passes through a 
15 mesh screen and 50% passes through a 50 mesh screen. 
 
Structural Soil:  Shall be produced on-site or commercially prepared soil medium intended to enhance 
the growing conditions for the installed trees.  The structural soil shall consist of a mixture of 50% of 3/8” 
select decomposed granite, 20% sand and 30% loamy soil (less than #20).  The Contractor shall produce 
a 5 cubic yard sample of the soil and conduct two representative soil fertility tests as identified in these 
Special Provisions.  The structural soil fertility tests are separate and in addition to those identified 
elsewhere in these Special Provisions.  Amendments shall be added to the structural soil as 
recommended by the fertility tests.  No additional measurement or payment will be made for the fertility 
testing or the amendment incorporation. 
 
430.11.6 FERTILIZER 
Add the following to this subsection: 
 
Commercial Fertilizer: Fertilizer shall be a commercially prepared product (Ammonium phosphate) with 
an N-P-K value of 16-20-0, or approved equal. 
 
430.11.7 MULCHES 
Add the following to this subsection: 
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Decomposed granite: Shall be as specified on the Drawings and MAG Section 702.  Granite shall be free 
from all foreign objects irregularities in color or form, calcareous coating, or caliche. 
 
430.11.8 WEED CONTROL BARRIERS 
Add the following to this subsection: 
 
All non-paved areas, as directed by the Engineer, shall be treated with a chemical control, such as 
Roundup or equal, to control and kill weeds.  After weed kill has been established to the satisfaction of 
the Engineer, these areas shall be cleared and grubbed.  For any undesirable vegetation that cannot be 
eradicated by approved chemical methods, the Contractor is required to mechanically remove such 
vegetation at no additional cost to the Project. 
 
Apply chemical weed control agent in strict compliance with manufacturer's recommended dosages 
and application instructions, and as approved for use as a chemical per Arizona Certified Pest Control 
advisor.  Apply to weed control prior as recommended by the material supplier.  Take care not to over 
spray onto adjacent landscaping. 
 
All decomposed granite areas shall be treated with a pre-emergence control, such as “Surflan” or equal 
in accordance with these Special Provisions or the manufacturer’s recommendations, whichever is more 
stringent. 
 
Installed trees shall have a 24” depth root barrier such as “Deep Root” or equal, installed in accordance 
with manufacturer’s recommendations.  Provide shop drawings of the proposed installation of this 
material. 
 
430.12 EXECUTION 
 
430.12.1 EXAMINATION 
Add the following to this subsection: 
 
All planting areas shall be left free of construction debris and/or toxic material and sub-graded to a level 
to permit landscape and irrigation construction.  Trenches, foundation backfill or other filled excavations 
shall be compacted prior to the site being turned over to the Contractor.  No soil preparation or planting 
shall begin before the site has been cleared and cleaned of debris.  Commencement of work indicates 
acceptance of job site conditions. 
 
As soon as possible after all or portions of the site become available for landscaping, the Contractor shall 
contract with a licensed soils lab to test a minimum of six soil samples (1-2 ft depths) at locations within 
the landscaped areas approved by the Engineer of the existing in-situ soil for use in agricultural fertility 
analyses.  The soil analyses shall include all characteristics necessary to make fertility recommendations 
for ornamental landscape, lawn and garden applications.  The report shall include analyses showing PPM 
of Ca, Mg, Na, K, Fe, Zn, Cu, S, Mn, B, nitrate, nitrogen, and phosphorus at the test locations.  The report 
shall also include levels of salinity, pH, sodium, soluble salts, organic matter percentage, exchangeable 
sodium percentage, electrical conductivity, and free lime, and include recommendations for soil 
amendments to correct deficiencies, to eliminate conditions detrimental to plant growth, and to 
improve the soil fertility. 
 
Provide the test results and recommendations to the Engineer for review.  If, in the opinion of the 
Engineer, the test results warrant a change in the soil amendments, the Engineer will request a proposal 
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from the Contractor for incorporating the additional amendments into the project.  Changes to soil 
amendments from those specified in these contract documents will be paid for under a separate 
contract modification.  The costs of the soils testing shall be included in the costs of contracted items; no 
separate measurement or payment will be made for soils testing. 
 
430.12.2 PREPARATION 
Add the following to this subsection: 
 
Prior to excavation, lay out individual trees, shrubs, and plants for the Engineer to approve.  Make 
adjustments to plant arrangements as requested. 
 
Any existing plant designated to remain in place based on the project limits shall be fully protected 
during all construction activities.  When any trees or shrubs are to remain in place and are damaged or 
removed by the Contractor, the Engineer shall have the Contractor remove and grub those trees and 
shrubs that are damaged and provide and install an equivalent equal-sized like-kind replacement plant.  
The Engineer will be the sole judge in identifying damaged trees or shrubs.  All labor and costs for 
replacing the damaged plants shall be at the Contractor’s expense.  
 
430.12.3 PLANTING SOIL PREPARATION 
Add the following to this subsection: 
 
Surface applications of fertilizer (as shown in the planting details) will not be required. 
 
430.12.5 EXCAVATION FOR TREES AND SHRUBS 
Add the following to this subsection: 
 
Prior to planting as directed by the Engineer, test the percolation of up to twenty five tree and shrub 
planting pits to determine adequate drainage.  Fill pit full with water.  Allow 24 hours to drain.  If pit has 
not substantially drained, notify the Engineer and submit a proposal in writing to correct the situation.  
 
430.12.6 PLANTING TREES AND SHRUBS 
Add the following to this subsection: 
 
Plant trees, shrubs, and groundcover after final grades are established and prior to decomposed granite 
installation, unless otherwise approved in writing.  If planting of trees, shrubs, and groundcover occurs 
after decomposed granite installations, protect decomposed granite areas and clean up soil 
contamination of decomposed granite resulting from planting operations. 
 
Set plant material plumb and in center of pit or trench with top of ball at an elevation necessary to 
accomplish finished grade.  Remove pallets or containers before backfilling.  Do not handle container 
plants by foliage, branches or trunks.  After removing plant from container, scarify side of root ball to 
eliminate root bound condition.  Do not plant stock if root ball is cracked or broken.  When set, place 
additional backfill mix or structural soil around plant, brace and place fertilizer tablets, if specified on the 
drawings.  Work each layer to settle backfill and eliminate voids and air pockets.  When excavation is 
approximately 2/3 full, water thoroughly before placing remainder of backfill.  Repeat watering until no 
more is absorbed.  Water again after placing final layer of backfill or structural soil.  When completed, the 
structural backfill shall be firm, fixed and shall not settle more than 1 inch during the duration of the 
Plant Maintenance Period. 
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430.12.8 TREE, CACTUS, AND SHRUB STAKING 
Add the following to this subsection: 
 
Stake all trees per the drawings.  Set stakes vertically and spaced to avoid penetrating balls or root 
masses.  Place tree ties for maximum support with top tie above scaffold branches and second ties 
midway to the ground level.  Avoid "rigid" restraint of tree and allow for some trunk movement.  Stakes 
to be set in undisturbed soil beyond plant pit. 
 
430.12.10 MULCHING 
Add the following to this subsection: 
 
The landscape areas to receive decomposed granite shall be graded according to the drawings and 
these Special Provisions, prior to the placement of any decomposed granite.  The ground shall be 
reasonably smooth and rocks larger than 1-inch in diameter, within the top 1-inch of soil, shall be 
removed and disposed of off-site. 
 
The Contractor shall stake out all areas to receive decomposed granite.  These areas shall be treated with 
a spray applied pre-emergent control, such as Surflan or equal, both prior to and after placement of the 
mulch material and at the end of the Plant Maintenance Period.  All applications shall be completed by a 
State of Arizona licensed applicator.  All pre-emergent spray materials shall include a temporary coloring 
agent to provide visual verification of coverage.  All applications shall be monitored and completed in 
the presence of the Engineer. 
 
Decomposed granite shall be evenly distributed on the designated areas to a depth as indicated on the 
plans and details (2-inches deep at all installation locations).  If a depth is not indicated the minimum 
depth shall be 2 inches. 
 
After placing and grading the decomposed granite, the Contractor shall water settle the decomposed 
granite with a light spray to remove fine materials from the surface.  Immediately after watering, the 
Contractor shall roll the decomposed granite with an appropriate device to an extent satisfactory to the 
owner’s representative. 
 
Decomposed granite material shall conform to the requirements of MAG Sections 702 and 795. 
 
430.12.14 CLEAN UP AND PROTECTION 
Add the following to this subsection: 
 
During landscape work, keep pavements clean and work areas in orderly conditions.  Sweep, scrub or 
hose affected areas as directed by the Engineer to maintain a clean and neat work area. 
 
MEASUREMENT AND PAYMENT 
Add the following subsection: 
 
Measurement:  
 
Decomposed Granite, 2” Depth: Measurement for decomposed granite (regardless of color or gradation) 
mulch shall be made on a square yard basis. 
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Trees, Shrubs, and Groundcovers (including Accents) (various sizes and species per the Bid Schedule): 
Measurement for trees, shrubs, and groundcovers (regardless of size and species) shall be made on a per 
each basis.  
 
Payment: 
 
Decomposed Granite, 2” Depth: Payment for decomposed granite mulch shall be made on the basis of 
the contract unit price bid per square yard.  Price bid shall include all labor, materials, equipment, pre-
emergent chemical applications and equipment necessary to provide and place decomposed granite in 
accordance with the plans and these specifications. 
 
Trees, Shrubs, Groundcovers (including Accent) (various sizes and species per the Bid Schedule): 
Payment shall be considered full compensation for all labor, materials, equipment, and all other items 
necessary and incidental to the installation of landscape plant materials, complete in place including but 
not limited to layout, excavation, backfill and soil preparation according to the plans and these 
specifications and the Plant Maintenance Period.  Payment for trees, shrubs, and groundcovers 
(regardless of size and species) shall be made on the basis of the contract unit price bid per each. 
 
There will be no separate measurement and payment for the Plant Maintenance Period.  This cost shall 
be included in the applicable landscape bid item.  Ten (10) percent of the landscaping bid item amount 
will be withheld until the completion and acceptance of the Plant Maintenance Period, at which time 
payment of these remaining monies will be paid to the Contractor. 
 
Traffic Control, if required, is considered as incidental to the contracted item, and no separate 
measurement and payment will be made for this work. 
 
 
ITEM 440207 IRRIGATION PIPING LATERAL 
ITEM 440261 IRRIGATION SLEEVING 
ITEM 440501 IRRIGATION EMITTERS MULTI 
 
Sprinkler irrigation system installation shall conform to Section 440 of the 2005 City of Scottsdale 
Supplement to MAG (Standard Details and Specifications) or as modified herein. 
 
440.1  SUMMARY 
Add the following to this subsection: 
 
The Contractor shall install all irrigation systems, lines, emitters, electrical and water service connections 
and other irrigation equipment as shown on the plans.  The irrigation system lines and emitters will be 
adjusted as required to accommodate the newly graded area contours.  All new materials and hardware 
for irrigation lines, valves, heads, etc. shall satisfy the requirements of Section 440 and Section 757.  
 
The Contractor shall coordinate and arrange for the complete installation of all pipes, tapping sleeves, 
backflow preventors, water meters, valves, valve boxes, fittings, electrical service and any incidental 
items required to complete the installation of the irrigation system.  All water main service taps and 
meters will be provided and installed by the Contractor in strict accordance with and based upon 
approval of the City of Scottsdale Water Services Department.  The Contractor will be responsible to pay 
all related fees and costs associated with the complete installation of the required water services.  The 
Contractor shall coordinate with the City of Scottsdale to have all required installations completed in 
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accordance with the City of Scottsdale requirements, Standards and Details and to provide all other 
installation necessary to complete the full and operational water service installations.  The Contractor 
shall coordinate with the City of Scottsdale Water Services Department for all required water service 
installations and connections. The Contractor shall contact the City of Scottsdale a minimum of thirty 
(30) calendar days in advance of the desired date for the installation of the taps and meters. 
 
Due to the scale of the drawings, it is not possible to indicate all offsets fittings and sleeves, which may 
be required.  The Contractor shall carefully investigate the structural and finished conditions affecting all 
of his work and plan his work accordingly, furnishing such offsets, fittings and sleeves as may be required 
to meet such conditions.  All work called for on the drawings by notes or details shall be furnished and 
installed whether or not specifically mentioned in the specifications. 
 
When construction encroaches into an existing landscaped irrigation system, the Contractor shall 
remove the conflicting portion of the system within the right-or-way and/or easement and any portion 
that may remain under the proposed improvements, whether shown or not shown on the plan.  If the 
removals affect other areas of the system not in conflict with the construction, the Contractor shall 
permanently or temporarily restore or modify the existing system to provide water to the unaffected 
areas.  The restoration or modification shall be completed within 24 hours after the disruption occurs or 
after notification by the Engineer. 
 
The Contractor shall restore the affected landscape irrigation system to an operational condition equal 
to or better than the existing system.  When necessary sprinkler heads shall be reinstalled at the edge of 
the new improvements.  The reconstructed or modified system shall provide completed irrigation 
coverage without overspray onto walks, pavement, walls, building, etc. 
 
The Contractor shall have the option to salvage and reuse existing materials.  In the event that it is not 
feasible to reinstall the salvaged materials, new materials shall be installed. 
 
440.4  SUBMITTALS  
Add the following to this subsection: 
 
Prepare and make submittals in accordance with conditions of the Contract, and as follows: A minimum 
of ten (10) days prior to beginning work on the irrigation system the Contractor shall submit six (6) 
copies of manufacturers literature including name and numbers covering materials listed below and any 
other items requested by the Engineer.  Do not order materials until the Engineer approves products. 
 
Items to be submitted: 
Pipe Automatic Controllers 
Fittings and Solvents Wire and Connectors 
Gate Valves Valve Boxes 
Remote Control Valves Pressure Regulating Valves 
Emitters  
 
All items shall be those specified and approved by the Engineer.  Substitutions will not be allowed 
without approval. 
 
The Engineer shall review As-Built drawings before controller charts are prepared.  The chart shall show 
the area controlled by the automatic controller and shall be the maximum size, which will fit inside the 
controller door, and still be legible.  Identify the area of coverage of each remote control valve, using a 
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distinctively different color, drawing over the entire area of coverage.  Following review of the charts by 
the Engineer, they shall be hermetically sealed between two layers of 20-mm thick plastic sheets.  These 
charts shall be completed and approved prior to final inspection of the irrigation system. 
 
Submit four operation and maintenance manuals to the Engineer for review prior to final acceptance.  
The manuals should include the complete technical description of materials and products used, 
guarantee statements, and complete operating and maintenance instructions on all major equipment.  
The Contractor shall provide a demonstration to maintenance personnel, with the City’s representative 
present, of how to adjust and maintain all sprinkler head types, controller functions, and recommended 
controller programs, as established by the Contractor.  The Contractor shall also to review recommended 
watering rates for new plant materials. 
 
440.7 QUALITY ASSURANCES 
Add the following to this subsection: 
 
Conform to the requirements of reference information listed below except where more stringent 
requirements are shown or specified in the Contract Documents. 
 

American Society of Testing Materials (ASTM) - Specifications and Test Methods specifically 
referenced in this Section. 
Underwriters Laboratories (UL) - UL Wires and Cables. 

 
Work involving plumbing for installation of copper piping, backflow preventer(s), and related work shall 
be executed by licensed and bonded plumber(s).  The Contractor shall secure a permit at least 48 hours 
prior to start of installation.  The Contractor shall be responsible to contact and obtain all required 
permits from the City of Scottsdale. 
 
The Contractor shall arrange for a preliminary walk-through with the Engineer when the entire system is 
operational.  Operate each zone in its entirety, additionally, open all valve boxes and expose items 
covered, if directed.  Generate a list of items to be corrected and make adjustments, "fine tuning" the 
entire system by regulating valves, and setting pressure regulators at proper and similar pressure to 
provide optimum and efficient coverage.  Flush and adjust all lines for optimum performance.  
Adjustments shall be made at no additional cost to the City of Scottsdale. 
 
Arrange for a Substantial Completion walk-through when all items generated from the preliminary walk-
through have been corrected.  Items deemed not acceptable by the Engineer shall be reworked to 
complete satisfaction.  The maintenance period will not begin unless authorized by the Engineer.  All 
accessories, charts, record drawings and equipment, as required, will be provided before scheduling the 
Final walk-through. 
 
Following the Plant Maintenance Period (refer to Subsection 430.8) a Final walk-through inspection will 
be scheduled to review the system and make adjustments to the watering schedules. 
 
440.13  MEASUREMENT AND PAYMENT 
Add the following subsection: 
 
Measurement:  
 
ITEM 440207 Irrigation Piping Lateral 
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Measurement shall be made on a per each basis. 
 
ITEM 440261 Irrigation Sleeving  
Measurement shall be made on a linear foot basis. 
 
ITEM 440501 Irrigation Emitters Multi 
Measurement shall be made on a per each basis. 
 
Payment:  
 
ITEM 440207 Irrigation Piping Lateral 
Payment shall be made on the basis of the price bid per linear foot.  Price bid shall include all labor, 
material, and equipment necessary to install the Irrigation Piping Lateral in accordance with the plans, 
details, and these Special Provisions. 
 
ITEM 440261 Irrigation Sleeving  
Payment shall be made on the basis of the price bid per linear foot.  Price bid shall include all labor, 
material, and equipment necessary to install the Irrigation Sleeving in accordance with the plans, details, 
and these Special Provisions. 
 
ITEM 440501 Irrigation Emitters Multi 
Payment shall be made on the basis of the price bid per each.  Price bid shall include all labor, material, 
and equipment necessary to install the Irrigation Emitters in accordance with the plans, details, and 
these Special Provisions. 
 
ITEM 505704 LOW PROFILE BARRIER CURB & GUTTER, DETAIL A 
ITEM 505708 LOW PROFILE BARRIER CURB & GUTTER TRANSITION, DETAIL B 
 
General:  The work under these items will comply with MAG Section 505.  The concrete shall be Class 
AA per MAG Section 725 and the reinforcing steel shall be per MAG Section 727. 
 



Item No. Description Quantity Unit Unit Cost Amount

105801 CONSTRUCTION SURVEYING 1 LS

105820 AS-BUILTS 1 LS

321001 PAVEMENT SECTION NO. 1 (1¼" ARAC, 8¼" AC) 490 SY

321002 PAVEMENT SECTION NO. 2 (1¼" ARAC) 2,320 SY

336001 SAWCUT PAVEMENT 1,535 LF

340001 VERTICAL CURB & GUTTER, MAG STD DET 220, TYPE A 285 LF

340021 RIBBON CURB, MAG STD DET 220, TYPE B 144 LF

340041 ROLL CURB & GUTTER, MAG STD DET 220, TYPE C 740 LF

340042 ROLL CURB & GUTTER, MAG STD DET 220, TYPE D 550 LF

340204 CONCRETE SIDEWALK, MAG STD DET 230 1,395 SF

340222 MEDIAN NOSE PAVING, MAG STD DET 223 (MODIFIED FOR BOX NOSE) 128 SF

340266 DIRECTIONAL SIDEWALK RAMP, COS STD DET 2233-1, TYPE A 1 EA

340267 DIRECTIONAL SIDEWALK RAMP, COS STD DET 2233-2, TYPE B 2 EA

340269 MID-BLOCK SIDEWALK RAMP, TYPE A, COS STD DET 2235-1 1 EA

340270 MID-BLOCK SIDEWALK RAMP, TYPE B, COS STD DET 2235-2 1 EA

340301 CONCRETE VALLEY GUTTER, MAG STD DET 240 (MODIFIED, SEE DETAIL D) 225 SF

340302 CONCRETE VALLEY GUTTER, COS STD DET 2240 540 SF

340601 CONCRETE SCUPPER, MAG 206-1 2 EA

SCHEDULE OF BID ITEMS
CITY OF SCOTTSDALE

HAYDEN FRONTAGE ROAD - WHITTON AVE TO FAIRMOUNT AVE

PROJECT NO. 410 Y1019

Bid Schedule  Page 1 of 3



Item No. Description Quantity Unit Unit Cost Amount

SCHEDULE OF BID ITEMS
CITY OF SCOTTSDALE

HAYDEN FRONTAGE ROAD - WHITTON AVE TO FAIRMOUNT AVE

PROJECT NO. 410 Y1019

343102 STAMPED AC PAVEMENT, DETAIL C 80 SY

343103 STAMPED AC PAVEMENT, MATCH EXISTING 5 SY

345002 ADJUST VALVE, BOX AND COVER, COS STD DET 2270 5 EA

350001 REMOVE AC PAVEMENT 1,625 SY

350019 REMOVE AC PAVEMENT (MILLING) (1¼") 2,320 SY

350021 REMOVE CONCRETE PAVEMENT 135 SY

350042 REMOVE CURB 1,430 LF

350113 REMOVE CABLE BARRIER 1,140 LF

350604 REMOVE SIGN, POST & POST BASE 10 EA

401001 TRAFFIC CONTROL 1 LS

402401 REFLECTIVE TRAFFIC SIGN PANEL 36 SF

402411 TELESPAR SIGN POST, COS 2131 3 LF

402412 TELESPAR SIGN POST BASE ASSEMBLY (SLEEVE & ANCHOR), COS 2131 3 EA

402503 OBJECT MARKER (OM4-2) (18"x18") 4 EA

430001 DECOMPOSED GRANITE, COS 2620 (1/2" SCREENED, 2" DEPTH) (DESERT GOLD) 4,600 SF

430101 GROUNDCOVER, 1 GAL. (COS 2620) 269 EA

430201 SHRUB/ACCENT, 1 GAL. (COS 2620) 121 EA

430202 SHRUB/ACCENT, 5 GAL. (COS 2620) 16 EA

Bid Schedule  Page 2 of 3



Item No. Description Quantity Unit Unit Cost Amount

SCHEDULE OF BID ITEMS
CITY OF SCOTTSDALE

HAYDEN FRONTAGE ROAD - WHITTON AVE TO FAIRMOUNT AVE

PROJECT NO. 410 Y1019

440207 IRRIGATION PIPING LATERAL 1,440 LF

440261 IRRIGATION SLEEVING 310 LF

440501 IRRIGATION EMITTERS 68 EA

440931 IRRIGATION RESTORATION (TAP TO EXISTING COS SHRUB LATERAL) 1 LS

505704 LOW PROFILE BARRIER CURB & GUTTER, DETAIL A 862 LF

505708 LOW PROFILE BARRIER CURB & GUTTER TRANSITION, DETAIL B 48 LF

610803 FIRE HYDRANT RELOCATION, MAG STD DET 360 & 362 1 EA

TOTAL PROJECT COST

Bid Schedule  Page 3 of 3
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BIDDER QUESTIONNAIRE 
 
REFERENCES: 
 
List three Arizona customers for whom you have provided service of a similar scope as this 
Invitation for Bid during the past three years.  Include the length of any contracts listed. 
 
 CUSTOMER NAME AND ADDRESS TELEPHONE CONTACT 
 
1. _________________________________________________________________________ 
 
2. _________________________________________________________________________ 
 
3. _________________________________________________________________________ 
 
List all equipment you intend to use in the performance of this Agreement, if applicable. 
 
 
___________________________________________________________________________ 
 
___________________________________________________________________________ 
 
 
 
   Signed ___________________________ 
 
   Title ___________________________ 
 
   Company ___________________________ 
 



INVITATION FOR BID # 10PB046 
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SUBCONTRACTOR’S LIST 
 
If any bidder intends to subcontract any portion of this contract, the bidder must submit the 
name, address, license number (if applicable) of each subcontractor including the extent of such 
subcontracting and include with bid submittal documents. 
 
NAME: _________________________________________ LICENSE _______________ 
 
ADDRESS: __________________________________________________________________ 
 
EXTENT OF WORK: ___________________________________________________________ 
 
 
NAME: _________________________________________ LICENSE _______________ 
 
ADDRESS: __________________________________________________________________ 
 
EXTENT OF WORK: ___________________________________________________________ 
 
 
NAME: _________________________________________ LICENSE _______________ 
 
ADDRESS: __________________________________________________________________ 
 
EXTENT OF WORK: ___________________________________________________________ 
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BID FORM 
BID NUMBER: 10PB046 PROJECT NUMBER:  Y1019 
 
In compliance with the Advertisement for Bids, by the City of Scottsdale Purchasing Division, 
the undersigned bidder: 
 
Having examined the contract documents, work site, and being familiar with the conditions to be 
met, hereby submits the following bid for all labor, materials, and equipment, for the completion 
of the work listed and agrees to execute the contract documents and furnish the required bonds 
and certificates of insurance for the completion of said work, at the locations and for the prices 
set forth hereinafter. 
 
Understands that construction of this project shall be in accordance with all applicable M.A.G. 
Standard Specifications, Details, Uniform Codes, Ordinances, and Regulations as otherwise 
required by the Project Plans and Special Provisions. 
 
Understands that the bid shall be submitted with a bid guarantee of cashier’s check or surety 
bond for an amount not less than (10%) ten percent of the amount bid. 
 
Understands that a notarized Non Collusion Affidavit shall be submitted with the bid for it to be 
considered complete. 
 
The Bidder also certifies it is in compliance with the Contracts with Sudan and Iran; and the 
Immigration Compliance and Federal and Arizona State Immigration Laws requirements of the 
solicitation. 
 
Agrees that upon receipt of Notice of Award, from the City of Scottsdale, to execute the contract 
documents. 
 
Work shall be completed within seventy (70)  calendar days, as specified in the Notice to 
Proceed.  The time allowed for completion of the work includes lead time for obtaining the 
necessary material and/or equipment. 
 
The bidder hereby acknowledges receipt of and agrees his bid is based on the following 
Addenda. 
 
ADDENDUM  ______  DATED  ___________  ADDENDUM  _______ DATED ___________ 
 
ADDENDUM  ______  DATED  ___________  ADDENDUM  _______ DATED ___________ 
 
The undersigned agrees to construct this project at the prices shown on the Schedule of Bid  
 
 
items, totaling __________________________________________________________ Dollars  
 
 
($______________). This amount constitutes the Base Bid.  Such base bid includes State, 

County and City privilege (sales) taxes. 
 
Amounts shall be shown in both words and figures.  In the event unit price extension errors are 
discovered on the Schedule of Bid Items submitted, the errors will be corrected by the City and 
the corrected total bid cost shall govern. 
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BID FORM SIGNATURE PAGE 
BID NUMBER  10PB046 PROJECT NUMBER  Y1019 
 
The City Council reserves the right, as the interest of the City requires, to reject any or all bids, 
to waive any informality in bids received, to award a contract by accepting or rejecting any 
alternate bid(s) (additive or subtractive) and reserves the right to reject the bid(s) of any bidder 
who has previously failed to perform competently in any contract with the City. 
 
Contractor’s License Number and Classification: ________________. 
 
THIS BID IS SUBMITTED BY _______________________________ a corporation organized 
under the laws of the State of ___________________ a partnership consisting of 
________________________ or individual trading as ____________________________ of the 
City of _________________.  By submitting this bid (I), (WE) hereby agree to enter into the 
Contract included in the bid documents and (I), (WE) further agree  that this bid incorporates by 
reference to the same extent as if set forth herein in full all of the terms and conditions 
contained in said bid documents identified as BID NO. 10PB046, including Plans, Standard 
Specifications and Details, Project Manuals, Special Provisions, Addenda, if any, Performance 
Bond, Payment Bond and Certificate of Insurance. 
 
 Respectfully submitted: 
 
 
NAME OF FIRM:  _____________________________________________________________ 
 
 
SIGNATURE:  _________________________________ 
  (Officer of Company) 
 
 
ADDRESS:  __________________________________________________________________ 
 
 
TELEPHONE NO.: ____________________ DATE:  _________________ 
 
 
__________________________________    BY: _______________________________ 
WITNESS: OFFICER AND TITLE (SEAL) 
IF BIDDER IS AN INDIVIDUAL 
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AFFIDAVIT REGARDING NON COLLUSION 
 
 
BID NUMBER: 10PB046 PROJECT NUMBER: Y1019 
 
PROJECT NAME: HAYDEN FRONTAGE ROAD 
 
 
 
State of _____________________________________ 
 
 
County of ____________________________________ 
 
 
I, 
____________________________________________________________________________ 
 
 
(Name and title of authorized representative) says and certifies, that said Contractor/Company 
has not, either directly, or indirectly, entered into any agreement, participated in any collusion, or 
otherwise taken any action in restraint of free competitive proposing in connection with the 
preparation or submission of its Offer in response to this solicitation or any potential resulting 
Contract.   This affidavit must be notarized for it to be acceptable.   
 
 
___________________________________________________ 
Contractor / Company Name 
 
 
___________________________________________________ 
Signature of Authorized Representative 
 
 
___________________________________________________ 
Printed Name and Title of Authorized Representative 
 
 
_________________________ 
Date 
 
 
The forgoing instrument was acknowledged before me this ___ day of ____________ 20__. 
 
 
 
_________________________   __________________________________ 
Notary Public      My Commission Expires 
 
Notary Stamp: 
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BID BOND 
 
 
 
BID NUMBER: 10PB046 PROJECT NUMBER: Y1019 
 
 
KNOW ALL MEN BY THESE PRESENTS:  That we _____________________________, as 
Principal, and ________________________________, as Surety, are held and firmly bound 
unto the City of Scottsdale in the penal sum of Ten Percent (10%) of Bid Amount, Dollars 
($_______________) lawful money of the United States of America, to be paid to the order of 
the City of Scottsdale, for which payment, well and truly to be made, we bind ourselves, our 
successors and assigns, signed with our seals and dated ________________, 200__.  The 
conditions of the above obligation are such that whereas the City Council of the City of 
Scottsdale, did order the following works to be done, to wit:  Bid No. 10PB046. 
 
WHEREAS, ____________________________, the Principal herein in answer to the Notice 
Inviting Bids issued by the City of Scottsdale, put in its bid for the making of said improvements. 
 
NOW THEREFORE, if the Obligee accepts the proposal of the Principal and the Principal enters 
into a contract with the Obligee in accordance with the terms of the bid and gives the Bonds and 
Certificates of Insurance as specified in the Standard Specifications with good and sufficient 
surety for the faithful performance of the contract and for the prompt payment of labor and 
materials furnished in the prosecution of the contract, or in the event of the failure of the 
Principal to enter into the contract and give the Bonds and Certificates of Insurance, if the 
Principal pays to the Obligee the difference not to exceed the penalty of the Bond between the 
amount specified in the proposal and such larger amount for which the Obligee may in good 
faith contract with another party to perform the work covered by the proposal then this obligation 
is void.  Otherwise it remains in full force and effect provided, however, that this Bond is 
executed pursuant to the provisions of Section 34-201, Arizona Revised Statutes, and all 
liabilities on this Bond shall be determined in accordance with the provisions of the section to 
the extent as if it were copied at length herein. 
 
 
 
 
ATTEST:       _____________________________ 

PRINCIPAL (SEAL) 
 
__________________________________   BY:__________________________ 
ATTORNEY IN FACT 

 
_____________________________ 
SURETY (SEAL) 

 
__________________________________   _____________________________ 
AGENCY OF RECORD     AGENCY ADDRESS 
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NOTICE OF AWARD 

 
 
BID NUMBER: 10PB046 PROJECT NUMBER: Y1019 
 
PROJECT NAME: HAYDEN FRONTAGE ROAD 
 
 
TO  
 
 
 
 
You are hereby notified that you were awarded the Contract by the Scottsdale City Council on 
_____________________ in the amount of $_______________.  You are required by the 
Terms and Conditions of this bid to execute the Construction Contract, furnish Contractor's 
Performance and Payment Bonds, submit the appropriate Certificate(s) of Insurance, and 
complete and return the I.R.S. W-9 form, and the Transaction Privilege (Sales) Tax License 
numbers issued by the State of Arizona and City of Scottsdale, within ten (10) days from the 
date of this Notice. 
 
If you fail to execute the Construction Contract, furnish the required bonds, submit Insurance 
Certification(s), and complete and return the I.R.S. W-9 form, and the Transaction Privilege 
(Sales) Tax License numbers issued by the State of Arizona and City of Scottsdale, within ten 
(10) days from the date of this Notice, the City will consider this as a forfeiture of your Bid Bond.  
The City will be entitled to such other rights as may be granted by law. 
 
You are required to return an acknowledged copy of the NOTICE OF AWARD to the City of 
Scottsdale. 
 
 
 

BY:  _______________________ 
 
 
ACCEPTANCE OF NOTICE:  
 
Receipt of the above NOTICE OF AWARD is hereby acknowledged. 
 
 
BY:  ______________________________ 
 
Subscribed and sworn to before me this _____ day of ______________ 200__. 
 
 
___________________________________  ___________________________________ 
NOTARY PUBLIC     My Commission Expires 
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 CITY OF SCOTTSDALE 

CONSTRUCTION CONTRACT 
 
 
 
BID NUMBER: 10PB046 PROJECT NUMBER: Y1019 
 
 
PROJECT NAME: HAYDEN FRONTAGE ROAD 
 
 
THIS CONTRACT, made and entered into this _____ day of _______________, 200__, by and 
between ______________________________, herein after designated "Contractor" and the 
City of Scottsdale, County of Maricopa, and State of Arizona, a municipal corporation, organized 
and existing under and by virtue of the laws of the State of Arizona, hereinafter designated 
"OWNER". 
 
WITNESSETH:  That the said Contractor, for and in consideration of the sum to be paid him by 
the said Owner, in the manner and at the time hereinafter provided, and of the other covenants 
and agreements herein contained and under the penalties expressed in the bonds provided, 
hereby agrees, for himself, his heirs, executors, administrators, successors, and assigns as 
follows: 
 
ARTICLE 1 - SCOPE OF WORK:  The Contractor shall furnish any and all labor, materials, 
equipment, transportation, utilities, services and facilities required to perform all work for Bid No. 
10PB046, Project No. Y1019 and to completely and totally construct the same and install the 
material therein for the Owner, in a good workmanlike and substantial manner to the satisfaction 
of the Owner and under the direction and supervision of the Owner, or other properly authorized 
agents and strictly pursuant to and in conformity with the Plans and Specifications prepared for 
the Owner, and with such modifications of the same and other documents that may be made by 
the Owner or other properly authorized agents, as provided herein. 
 
The Contractor agrees that this Contract, as awarded, is for Bid No. 10PB046, Project No. 
Y1019, HAYDEN FRONTAGE ROAD in the amount of $_________________, and understands 
that payment for the total work will be made on the basis of the indicated amount(s), as bid in 
the Bid Form. 
 
ARTICLE 2 - CONTRACT DOCUMENTS:  Bid No. 10PB046, Plans, Standard Specifications 
and Details, Project Manuals, General and Special Provisions, Addenda, if any, and 
Contractor's Bid, as accepted by the Mayor and Council.  Performance Bond, Payment Bond, 
Certificates of Insurance, and Change Orders, if any, are by this reference made a part of this 
Contract to the same extent as if set forth herein in full. 
 
ARTICLE 3 - TIME OF COMPLETION:  The Contractor further covenants and agrees at his own 
proper cost and expense, to do all work as aforesaid for the construction of said improvements 
and to completely construct the same and install the material therein, as called for by this 
agreement free and clear of all claims, liens, and charges whatsoever, in the manner and under 
the conditions specified within the time, or times, stated in the bid form.  
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BID NUMBER: 10PB046 PROJECT NUMBER: Y1019 
 
 
PROJECT NAME: HAYDEN FRONTAGE ROAD 
 
 
ARTICLE 4 - PAYMENTS:  For and in consideration of the faithful performance of the work 
herein embraced as set forth in the Contract Documents, which are a part hereof and in 
accordance with the directions of the Owner, through its Contract Administrator or other properly 
authorized agent and to Owner's satisfaction, the Owner agrees to pay the said Contractor the 
amount earned, computed from actual quantities of work performed and accepted or materials 
furnished at the unit bid and/or lump sum price on the Bid Form made a part hereof.  Any 
progress payments made shall be in accordance with the General Terms and Conditions as set 
forth in the Contract Documents which are a part hereof and final payment shall be made within 
forty (40) days after final inspection and acceptance of the work. 
 
ARTICLE 5 - CONTRACT ADMINISTRATOR:  shall be Bill Peifer or designee. 
 
ARTICLE 6 – CHANGES TO THE CONTRACT PRICE AND TIME 
 
6.1 Delays to the Work 
 
6.1.1 Delays may be compensable, concurrent, excusable or non-excusable as defined in 

Article 1. 

6.1.2 If the Contractor is delayed in the performance of the Work due to acts, omissions, 
conditions, events, or circumstances beyond its control and due to no fault of its own 
or those for whom the Contractor is responsible, the Contract Times for performance 
may be reasonably extended by Change Order. 

6.1.3 The Contractor must request an increase in the Contract Time by written notice 
including an estimate of the probable effect of delay on progress of the Work. In the 
case of a continuing delay only one request is necessary. 

6.1.4 Written notice must be received within fourteen (14) days of the commencement of 
the cause of the delay. 

6.1.4.1 If written notice is received more than fourteen (14) days after commencement of the 
cause of the delay, the period of delay will be deemed to commence fourteen (14) 
days prior to the giving of such notice. 

 
6.1.5 By way of example and subject to Force Majeure as described below, events that 

may entitle the Contractor to an extension of the Contract Time include acts or 
omissions of the City or anyone under the City’s control (including separate 
contractors), changes in the Work, Differing Site Conditions, Hazardous Conditions, 
unusual delay in transportation, and adverse weather conditions not reasonably 
anticipated. 

 
6.1.6 If adverse weather conditions are the basis for a request for additional Contract Time, 

such requests must be documented by data substantiating that weather conditions 
were abnormal for the period of time and could not have been reasonably anticipated, 
and that weather conditions had an adverse effect on the scheduled construction. 
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6.1.7 It is understood, however, that permitting the Contractor to proceed to complete any 
Work, or any part of the Work, after the date to which the time of completion may 
have been extended, will in no way act as a waiver on the part of the City of any of its 
legal rights herein. 

 
6.1.8 In the event that the Contractor sustains damages as a result of expenses incurred by 

a delay for which the City is responsible, the Contractor and the City will negotiate to 
determine the amount of such damages.  This provision is made pursuant to Arizona 
Revised Statutes Section 34-607(E) and is effective only if the delay caused by the 
City is unreasonable under the circumstances and was not within the contemplation of 
the parties.  This provision will not be construed to void any provision of this contract 
pertaining to notice of delays, arbitration or other settlement provisions applicable to 
disputes, or provisions relating to liquidated damages. 

 
6.1.9 In addition to the Contractor’s right to a time extension for those events set forth in 

this Section 6.1, the Contractor may also be entitled to an appropriate adjustment of 
the Contract Price provided, however, that the Contract Price shall not be adjusted for 
those events set forth in this Article that are beyond the control of both the Contractor 
and the City, including the events of war, acts of terrorism, floods, labor disputes (but 
not including the Contractor’s own work force and those of its subcontractors), 
earthquakes, epidemics, adverse weather conditions not reasonably anticipated, and 
other acts of God. 

 
6.2 Differing Site Conditions 
 
6.2.1 If the Contractor encounters a Differing Site Condition(s), the Contractor may be 

entitled to an adjustment in the Contract Price and/or Contract Time(s) to the extent 
the Contractor’s cost and/or time of performance are the direct result of a Differing 
Site Condition(s) 

 
6.2.2 Upon encountering a Differing Site Condition, the Contractor must provide prompt 

written notice to the City of such condition, which notice must not be later than seven 
(7) days after the condition has been encountered.  The Contractor will, to the extent 
reasonably possible, provide such notice before the Differing Site Condition has been 
substantially disturbed or altered. 

 
6.2.3 In order for the Contractor to obtain any additional compensation and/or time 

extensions for differing site conditions, the Contractor must demonstrate that it 
encountered a material difference at the site, as defined in Article 1, that required it to 
expend additional cost and/or time.  The Contractor shall also establish that it actually 
and reasonably relied upon the representations found in the Contract Documents 
concerning the site conditions. 

 
6.3 Force Majeure 
 
 Neither party shall be responsible for delays or failures in performance resulting from 

acts beyond their control.  Such acts shall include, but not be limited to, acts of God, 
riots, acts of war, acts of terrorism, epidemics, governmental regulations imposed 
after the fact, fire, communication line failures, or power failures. 
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IN WITNESS WHEREOF, three (3) identical counterparts of this contract each of which shall for 
all purposes be deemed an original thereof, have been duly executed by the parties herein 
above named, on the date and year first above written. 
 
 
 
 
CITY OF SCOTTSDALE     ATTEST: 
 
By:  ____________________________________  BY:__________________________ 
 W. J. “Jim” Lane, Mayor Carolyn Jagger, City Clerk 
 
 
CONTRACTOR:  __________________________  REVIEWED: 
 
ADDRESS:  ______________________________  _____________________________ 

 Pauline Hecker 
CITY/STATE/ZIP:  _________________________  Risk Management Director 
 

 _____________________________ 
Bill Yazel 
Purchasing Director 

By:  ____________________________________ 
 _____________________________ 

Bill Peifer 
Contract Administrator 



 

Revised: 06/30/09 
 

40

STATUTORY PERFORMANCE BOND 
PURSUANT TO TITLE 34, CHAPTER 2, ARTICLE 2, 

 OF THE ARIZONA REVISED STATUTES 
 (Penalty of this bond must be 100% of the Contract Amount) 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That, _____________________________ (hereinafter called the Principal) as Principal, and 
___________________________, a corporation organized and existing under the laws of the 
State of _________________ with its principal office in the City of ______________________, 
(hereinafter called the Surety), as Surety, are held and firmly bound unto the City of Scottsdale, 
County of Maricopa, State of Arizona in the amount of ___________________________Dollars 
($_______________), for the payment whereof, the said Principal and Surety bind themselves, 
and their heirs, administrators, executors successors and assigns, jointly and severally, firmly by 
these presents. 
 
WHEREAS, the Principal has entered into a certain written contract with the City of Scottsdale, 
dated the _____ day of ________________, 200__ for Bid No. 10PB046, Project No. Y1019, 
HAYDEN FRONTAGE ROAD, which contract is hereby referred to and made a part hereof as 
fully and to the same extent as if copied at length herein. 
 
NOW THEREFORE, the condition of this obligation is such, that if the Principal faithfully 
performs and fulfills all of the undertakings, covenants, terms, conditions and agreements of the 
contract during the original term of the contract and any extension of the contract, with or 
without notice to the surety, and during the life of any guaranty required under the contract, and 
also performs and fulfills all of the undertakings, covenants, terms, conditions and agreements 
of all duly authorized modifications of the contract that may hereafter be made, notice of which 
modifications to the surety being hereby waived, the above obligation is void.  Otherwise it 
remains in full force and effect. 
 
PROVIDED HOWEVER, that this Bond is executed pursuant to the provisions of Title 34, 
Chapter 2, Article 2, Arizona Revised Statutes, and all liabilities on this Bond shall be 
determined in accordance with the provisions of Title 34, Chapter 2, Article 2, Arizona Revised 
Statutes, to the extent as if it were copied at length in this agreement. 
The prevailing party in a suit on this bond shall recover as part of the judgment reasonable 
attorney fees that may be fixed by a Judge of the Court. 
 
WITNESS our hands the ______ day of __________________, 200__ 
 
__________________________________ 
PRINCIPAL 
 
__________________________________ 
BY: 
 
__________________________________ 
SURETY (SEAL) 
 
__________________________________ 
AGENCY OF RECORD 
 
__________________________________ 
AGENCY ADDRESS 
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STATUTORY PAYMENT BOND 
PURSUANT TO TITLE 34, CHAPTER 2, ARTICLE 2, 

 OF THE ARIZONA REVISED STATUTES 
 (Penalty of this bond must be 100% of the Contract Amount) 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
That, __________________________ (hereinafter  called the Principal), as Principal, and 
______________________________ a corporation organized and existing under the laws of 
the State of ________________, with its principal office in the City of ____________________ 
(hereinafter called the Surety), as Surety, are held and firmly bound unto the City of Scottsdale, 
County of Maricopa, State of Arizona, in the amount of __________________________ Dollars 
($________________), for the payment whereof,  the said Principal and Surety bind 
themselves, and their heirs, administrators,  executors, successors and assigns, jointly and 
severally, firmly by these presents. 
 
WHEREAS, the Principal has entered into a certain written contract with the City of Scottsdale 
dated the _____ day of __________________, 200__ for Bid No. 10PB046, Project No. Y1019, 
HAYDEN FRONTAGE ROAD, which contract is hereby referred to and made a part hereof as 
fully and to the same extent as if copied at length herein. 
 
NOW, THEREFORE, the condition of this obligation is such, that if the Principal promptly pays 
all monies due to all persons supplying labor or materials to the Principal or the Principal's 
subcontractors in the prosecution of the work provided for in the contract, this obligation is void.  
Otherwise it remains in full force and effect. 
 
PROVIDED, HOWEVER, that this bond is executed pursuant to the provisions of Title 34, 
Chapter 2, Article 2, of the Arizona Revised Statutes, and all liabilities on this bond shall be 
determined in accordance with the provisions, conditions and limitations of Title 34, Chapter 2, 
Article 2, Arizona Revised Statutes, to the same extent as if they were copied at length in this 
agreement. 
The prevailing party in a suit on this bond shall be recover as a part of the judgment reasonable 
attorney fees that may be fixed by a Judge of the Court. 
 
 
WITNESS our hands the ______ day of ____________________, 200__ 
 
__________________________________ 
PRINCIPAL 
 
__________________________________ 
BY: 
 
__________________________________ 
SURETY (SEAL) 
 
__________________________________ 
AGENCY OF RECORD 
 
__________________________________ 
AGENCY ADDRESS 
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ACORDtm 

CERTIFICATE OF LIABILITY INSURANCE 
DATE (MM/DD/YY)

 
PRODUCER 

 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY 
AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS 
CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE 
COVERAGE AFFORDED BY THE POLICIES BELOW. 

COMPANIES AFFORDING COVERAGE
COMPANY A 

INSURED COMPANY B 
COMPANY C 
COMPANY D 

COVERAGES 
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, 
NOTWITHSTANDING ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR 
MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.  LIMITS 
SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 
Co 
1 tr 

 
 TYPE OF INSURANCE 

POLICY 
NUMBER 

POLICY 
EFFECTIVE 
DATE (mm/dd/yy) 

POLICY 
EXPIRATION 

DATE (mm/dd/yy) 

 
LIMITS 

 GENERAL LIABILITY 
  GENERAL AGGREGATE $ 

    
      COMMERCIAL GENERAL LIABILITY 

 
PRODUCTS COMP/OP AGG $

   
CLAIMS MADE       OCCUR 

 
PERSONAL & ADV INJURY $ 

   
    OWNERS & CONTRACTORS PROT 

 
EACH OCCURRENCE $

    
FIRE DAMAGE (Any one fire) $

   
 

 
MED EXP (Any one person) $

 AUTOMOBILE LIABILITY  
   

 
COMBINED SINGLE LIMIT $ 

  
ANY AUTO 

  
ALL OWNED AUTOS BODILY INJURY 

(Per person)) 
$ 

  
SCHEDULED AUTOS 

  
HIRED AUTOS BODILY INJURY 

(Per accident) 
$ 

  
NON-OWNED AUTOS 

  
 PROPERTY DAMAGE $ 

 GARAGE LIABILITY  
   

AUTO ONLY EA ACCIDENT $ 
  ANY AUTO OTHER THAN AUTO ONLY: $ 
   

EACH ACCIDENT $ 

   AGGREGATE $ 
 EXCESS LIABILITY    EACH OCCURRENCE 

$ 
  UMBRELLA FORM AGGREGATE 

$ 
  OTHER THAN UMBRELLA FORM  

$ 
 WORKERS COMPENSATION AND 

EMPLOYER'S LIABILITY 
     WC STATU- 

TORY LIMITS 
 OTHER  

 THE PROPRIETOR/  INCL EL EACH ACCIDENT $ 
 PARTNERS/EXECUTIVE 

OFFICERS ARE: 
 EXCL EL DISEASE . POLICY LIMIT $ 

   EL DISEASE . EA EMPLOYEE $ 
 Other:      
Description of Operations/Locations/Vehicles/Special Items: 
City of Scottsdale, its representatives, agents and employees, is an Additional Insured under Commercial General Liability and Auto Liability.  All cited insurance shall be primary 
coverage and waive rights of recovery (subrogation), including Workers Compensation, against City of Scottsdale. No policy shall be canceled or materially changed without 30 days 
advance written notice. Certificate not valid unless signed by authorized representative of insurance company.  APPLICABLE CONTRACT NUMBER:   10PB046. 

CERTIFICATE HOLDER 
 
 
 
 
 
ACORD 25-S (1/95) 

CANCELLATION 
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELED BEFORE THE 
EXPIRATION DATE THEREOF, THE ISSUING COMPANY WILL ENDEAVOR TO MAIL ____ 
DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT,  BUT 
FAILURE TO MAIL SUCH NOTIVE SHALL IMPOSE NO OBLIGATION OR LIABILITY OF ANY 
KIND UPON THE COMPANY, ITS AGENTS OR REPRESENTATIVES. 
AUTHORIZED REPRESENTATIVE

© ACORD CORPORATION 1988 
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 CITY OF SCOTTSDALE 
 CERTIFICATE OF INSURANCE 

City Department: Project Title: Contract #: 
 

Companies Affording Coverage 
Current State of 
Arizona License 

 Current A.M. 
   Best Rating 

Producer:  
A._________________________________ 
 
B._________________________________ 
 
C._________________________________ 
 
D._________________________________ 
 
E._________________________________ 
 

 Yes 
_____ 
 
_____ 
 
_____ 
 
_____ 
 
_____ 

 No 
_____ 
 
_____ 
 
_____ 
 
_____ 
 
_____ 

 
__________________ 
 
__________________ 
 
__________________ 
 
__________________ 
 
__________________ 

 
Insured: 

 
This is to certify that the insurance policies listed below have been issued to the insured named above for the policy period indicated. 
 Co 
 Ltr 

 
 
 
 TYPE OF INSURANCE 

POLICY 
NUMBER 

POLICY 
EFFECTIVE 

DATE 
(mm/dd/yy) 

 POLICY 
 EXPIRATION 
 DATE 
 (mm/dd/yy) 

 
 
 
LIMITS  

 
 (,000) 

 General Liability 
 Commercial General Liability 
 Occurrence  Claims Made 
 Owner’s & Contractor’s Prot. 
 Per Project 

   Product/Completed Operations 

   General Aggregate 
Products-Comp/Op Agg. 
Personal & Adv. Injury 
Each Occurrence 
Fire Damage (any one fire) 
Med. Exp. (any one person) 

$________ 
$________
$________
$________
$________ 
$________ 

 
Automobile Liability 

 Any Auto 
 All Owned Autos 
 Scheduled Autos 
 Hired Autos 
 Non-Owned Autos 
 Garage Liability 

 
   Combined Single Limit 

 
Bodily Injury 
(per person) 
Bodily Injury 
(per accident) 
Property Damage 

 
 
$________ 
 
$________ 
$________ 

 
Professional Liability 

 Type ____________________ 
 Claims Made  Occurrence 

 
   Each Claim 

All Claims 
$________ 
$________ 

 
Excess Liability 

 Umbrella Form 
 Other than umbrella form 
 Claims Made  Occurrence 

 
    

Each Occurrence 
Aggregate 

 
$________ 
$________ 
 

 
Workers Compensation 
 
Employer’s Liability 

 
   Statutory Limits 

 
Each Accident 
Disease-Policy Limit 
Disease-Each Employee 

 
 
$________ 
$________ 
$________ 

Builder’s Risk      
Other:      

Description of Operations/Locations/Vehicles/Special Items: 
City of Scottsdale, its representatives, agents and employees, is an Additional Insured under Commercial General Liability and Auto Liability.  All cited 
insurance shall be primary coverage and waive rights to recovery (subrogation), including Workers Compensation, against City of Scottsdale.  No policy shall 
be canceled or materially changed without 30 days advance written notice.  Certificate not valid unless signed by authorized representative of Insurance 
Company.  APPLICABLE CONTRACT NUMBER:   10PB046. 

CERTIFICATE HOLDER/ADDITIONAL INSURED 
City of Scottsdale 
9191 E. San Salvador Drive 
Scottsdale, AZ 85258 

Authorized Representative of the insurance company(ies) 
 
Signature: ____________________________________________________  
 
Date: ________________________________________________________ 

 



 

44 
 

 
 
 

NOTICE TO PROCEED 
 
BID NUMBER: 10PB046 PROJECT NUMBER: Y1019 
 
TO:  
 
 
 
 
PROJECT NAME: HAYDEN FRONTAGE ROAD 
 
In accordance with the Contract dated ______________, 200__, you are hereby notified to 
commence work on _______________, 200__ and you are to complete the WORK within 
seventy (70) consecutive calendar days thereafter.  The date of completion of all WORK is 
therefore ________________, 200__.  Official time extensions thereto shall be considered and 
authorized in strict conformance with General Conditions or M.A.G. Standard Specifications. 
 
 
 CITY OF SCOTTSDALE 
 
 

BY:  __________________________ 
 
ACCEPTANCE OF NOTICE 
 
Receipt of the above NOTICE TO PROCEED 
is hereby acknowledged. 
 
BY:  ________________________________ 
 
TITLE:  ______________________________ 
 
Subscribed and sworn to before me this _____ day of _________________ 200__ 
 
_____________________________________ ___________________________________ 
NOTARY PUBLIC     My Commission Expires 
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AFFIDAVIT REGARDING SETTLEMENT OF CLAIMS 
 
 
 
BID NUMBER: 10PB046 PROJECT NUMBER: Y1019 
 
 
PROJECT NAME: HAYDEN FRONTAGE ROAD 
 
 
To the City of Scottsdale, Arizona 
 
This is to certify that all lawful claims for materials, rental of equipment and labor used in 
connection with the construction of the above project, whether by subcontractor or claimant in 
person, have been duly discharged. 
 
The undersigned, for the total consideration of $______________, including the final pay 
estimate of $________________, as full and complete payment under the terms of the contract, 
hereby waives and relinquishes any and all further claims or right of lien under, in connection 
with, or as a result of the above described project.  The undersigned further agrees to defend, 
indemnify and hold harmless the City of Scottsdale against any and all liens, claims of liens, 
suits, action, damages, charges and expenses whatsoever, which said City may suffer arising 
out of the failure of the undersigned to pay for all labor performances and materials furnished for 
the performance of said project construction items and/or services. 
 
Signed and dated this _______ day of __________________ 200__. 
 
 
______________________________ 
CONTRACTOR 
 
______________________________ 
BY: 
 
 
STATE OF ARIZONA   ) 

)  ss 
COUNTY OF MARICOPA  ) 
 
 
The foregoing instrument was subscribed and sworn to before me this ___ day of ___________, 
200__. 
 
 
_________________________________  ___________________________________ 
NOTARY PUBLIC     My Commission Expires 



 

46 
 

 CONTRACTOR'S NOTICE OF 
FINAL PAY ESTIMATE 

 
 
 
BID NUMBER: 10PB046 PROJECT NUMBER: Y1019 
 
 
PROJECT NAME: HAYDEN FRONTAGE ROAD 
 
 
 
To the City of Scottsdale 
 
This notice confirms acceptance by Contractor of final contract payment in the amount of 
$______________ which represents the balance due for subject project.  This amount includes 
payment for all retentions held and adjusted final quantities. 
 
TOTAL CONTRACT AMOUNT, including final pay estimate:  $________________. 
 
 
Signed and dated this ______ day of _________________ 200__. 
 
 
BY:  ________________________________ 
 
Title:  _______________________________ 
 
For:  ________________________________ 
 
 
 
STATE OF ARIZONA   ) 

)  ss 
COUNTY OF MARICOPA  ) 
 
The foregoing instrument was subscribed and sworn to before me this ____ day of __________, 
200__. 
 
 
__________________________________  ___________________________________ 
NOTARY PUBLIC     My Commission Expires 
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 CONTRACTOR'S NOTICE OF 
FINAL ACCEPTANCE 

 
 
 
 
 
 
BID NUMBER: 10PB046 PROJECT NUMBER: Y1019 
 
PROJECT NAME: HAYDEN FRONTAGE ROAD 
 
CONTRACTOR NAME: 
 
FINAL CONTRACT AMOUNT: 
 
 
Construction on the above project was completed on ________________ and on 
__________________ a final inspection was made of the subject improvements by this office.  
The work substantially conforms to the approved plans and specifications.  We, therefore, 
accept those portions within the public right-of-way into our system for maintenance. 
 
 
Approved By: 
 
 
______________________________ 
Contract Administrator 
 
 
______________________________ 
Construction Coordinator 
 
 
cc: City Clerk 

Accounting Director 
Risk Management Director 
Tax Audit Manager 
Purchasing Director 
Other: 

 



 

48 
 

RETAINAGE ESCROW AGREEMENT 
AND ASSIGNMENT FOR CONSTRUCTION CONTRACTS 

 
This Escrow Agreement and Assignment is made and entered into on ___________, 20__, by 
and among the City of Scottsdale (hereinafter referred to as “City”), 
_________________________ (hereinafter referred to as “Contractor”) and Wells Fargo Bank 
Arizona, National Association (hereinafter referred to as “Bank” or “Escrow Agent”). 
 
Whereas, City and Bank, having entered into Banking Services Agreement No. 98919; and 
 
Whereas, City and Contractor have entered into a contract for construction as follows: 
____________________________________________________________________________
____________________________________________________________________________
____(hereinafter referred to as “Contract”); and 
 
Whereas, said Contract provides that City shall reserve as retainage an amount not to exceed 
ten percent (10%) of progress payments due on the Contract pursuant to the provisions of 
Arizona Revised Statutes, Section 34-221; and 
 
Whereas,  A.R.S. § 34-221(A)(5) provides that a contractor may assign to City certain 
certificates of deposit or securities (collectively “securities”) in lieu of the ten percent retainage; 
and 
 
Whereas, Contractor desires to avail itself to said assignment provisions; and 
 
Whereas, City, Contractor, and Bank mutually desire to enter into this Escrow Agreement and 
Assignment (hereinafter referred to as “Agreement”) in order to implement the statutory 
provisions; 
 
Now, Therefore, in consideration of the foregoing and the mutual covenants and promises 
contained herein, the parties agree as follows: 
 
1.  Appointment and Acceptance of Escrow Agent.  The City designates the Bank as its 

Escrow Agent and custodian to care for and service any securities or funds assigned by 
Contractor to City pursuant to A.R.S. § 34-221(A)(5).  The Bank agrees to accept 
appointment as Escrow Agent. 
 

2.  Fees.  Bank is entitled to compensation in accordance with “Schedule A” attached 
hereto and incorporated herein by reference and which shall be payable by Contractor. 
 

3.  Receipt of Escrow Funds.  Whenever Contractor elects to substitute acceptable 
securities for the entire amount to be retained by City as a guarantee for complete 
performance of the Contract, Contractor shall provide written notification to City of such 
election.  Upon such notification, Contractor agrees to transfer funds in that amount to 
the Bank, at which time the Bank agrees to immediately purchase one or more of the 
type of securities set forth in paragraph 4 of this Agreement in the name of City in 
accordance with investment directions received from Contractor.  All such funds 
transferred by Contractor to the Bank upon election of Contractor shall, from the moment 
of such transfer, be subject to all terms and conditions contained in this Agreement. 
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Receipt of Escrow Funds - Cont'd 
 
Contractor shall have the right to direct the Bank to change the investment of funds from 
a particular security to another security as long as all securities comply with the 
requirements of paragraph 4 of this Agreement, and so long as Contractor pays all 
handling and/or transfer fees related to investment changes.  All such securities shall be 
purchased in the name of City, shall be held by Bank in accordance with this Agreement, 
and shall be deemed to be in the possession of City for its benefit in lieu of retainages 
held by City under the Contract. 
 
In no event shall City accept a time certificate of deposit of a bank or shares of a savings 
and loan institution in lieu of the retainage unless accompanied by a signed and 
acknowledged waiver of the bank or savings and loan institution of any right or power to 
set off against either the City or Contractor in relationship to the certificates or shares 
assigned.  Investments in Money Market Funds that invest only in securities set forth in 
paragraph 4 of this Agreement shall be considered an acceptable substitute for the 
actual securities.  Such Money Market Funds may be Money Market Funds for which the 
Trustee or its Affiliates provide management advisory services. 
 

4.  Investment of Escrow Funds.  For purposes of this Agreement only, the term “security” 
shall be of a character described in A.R.S. § 34-221(A)(5) and approved by the state 
treasurer, including: 
 

(a) Time certificates of deposit of banks licensed by the State of Arizona; 
 

(b) Securities of or guaranteed by the United States of America; 
 
 (c) Securities of the State of Arizona or of counties, municipalities and 

school districts within Arizona; 
 
 (d) Shares of savings and loan institutions authorized to transact 

business in Arizona. 
 
5.  Interest.  All interest and income paid on any bonds or securities assigned and 

deposited pursuant to this Agreement shall be collected on a regular basis by the Bank 
and said amounts shall be the property of and be paid, when and as accrued and 
collected, to Contractor, less reasonable custodial care or service costs charged for such 
service. 

 
6. Duty of the Escrow Agent.  The duties of Bank include its obligations to: 
 

(a)  Receive the Escrow Funds and invest the same pursuant to Section 4, 
pending written authorization from the City to deliver all interest and income 
of said securities to Contractor; 

(b)  Provide immediate notification to the City of each Contractor deposit of funds 
into the escrow account and each purchase of securities by Bank; 

(c)  Deliver to City all or any portion of said securities, upon written request of 
City, provided that, upon City’s written instruction, Bank shall first reconvert 
said securities into money and deliver such money together with any other 
moneys held pursuant to this Agreement to the City by depositing same to 
the City’s depository account with Bank; 
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Duty of the Escrow Agent – Cont’d 
(d)  Deliver to Contractor all sums remaining in the escrow account upon City’s 

written notification to Bank that Contractor has satisfactorily completed work 
pursuant to the construction Contract. 

 
7. Rights.  The City and Contractor agree that this Agreement shall in no way infringe on 

or restrict the rights of City or Contractor under the construction Contract. 
 
8. Assignment.  Contractor hereby assigns to City any and all rights, title and interest, 

without reservation whatsoever, which Contractor has or might have in the securities 
which are now or may hereinafter be deposited with the Bank pursuant to this 
Agreement. 

 
9. Reporting.  The Bank shall report at least monthly to Contractor and City on the market 

value of the securities deposited with the Bank pursuant to this Agreement.  If at any 
time the market value of the securities falls below the amount of retained funds 
substituted by bonds and securities, Contractor shall, in the name of the City, deposit 
with the Bank money or securities complying with paragraph 4 of this Agreement in an 
amount sufficient to re-establish a total deposit of securities equal in value to the initial 
amount substituted.  The Bank shall not be responsible for monitoring the market value 
of the securities except on a month-end basis. 

 
10. Indemnification.  Contractor shall indemnify and hold harmless the Escrow Agent from 

and against, any and all loss, liability, cost, damage and expense, including, without 
limitation, reasonable counsel fees, which the Escrow Agent may suffer or incur by 
reason of any action, claim or proceeding brought against the Escrow Agent arising out 
of or relating in any way to this Agreement or any transaction to which this Agreement 
relates unless such action, claim or proceeding is the result of negligence, gross 
negligence, or the willful misconduct of the Escrow Agent.  The Escrow Agent may 
conclusively rely upon and shall be protected in acting upon any statement, certificate, 
notice, request, consent, order or other document believed by it to be genuine and to 
have been signed or presented by a duly authorized party or parties.  The Escrow Agent 
shall have no duty or liability to verify any such statement, certificate, notice, request, 
consent, order or other document. 

 
11. Notices.  All notices, requests, demands, and other communications under this 

Agreement shall be in writing and shall be deemed to have been duly given (a) on the 
date of service if served personally on the party to whom notice is to be given, (b) on the 
day of transmission if sent by facsimile transmission to the facsimile number given 
below, and telephonic confirmation of receipt is obtained promptly after completion of 
transmission, (c) on the day after delivery to Federal Express or similar overnight courier 
or the Express Mail service maintained by the United States Postal Service, or (d) on the 
fifth day after mailing, if mailed to the party to whom notice is to be given, by first class 
mail, registered or certified, postage prepaid, and properly addressed, return receipt 
requested, to the party as follows: 
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Notices – Cont’d 
 
If to City: 

 
____________________________ 
____________________________ 
____________________________ 

 
If to Contractor: 

 
____________________________ 
____________________________ 
____________________________ 

 
If to Escrow Agent: 

 
Wells Fargo Bank Arizona, N.A. 
Attn:  Tim Coker 
100 West Washington, MAC: S4101-080 
Phoenix, AZ  85003 
Phone # 602-378-2340 
Fax #602-378-2333 

 
Any party may change its address for purposes of this paragraph by giving the other 
parties written notice of the new address in the manner set forth above. 

 
12. Successors and Assigns.  Except as otherwise provided in this Agreement, no party 

hereto shall assign this Agreement or any rights or obligations hereunder, including use 
of funds or securities as collateral, without the prior written consent of the other parties 
hereto, and any such attempted assignment without such prior written consent shall be 
void and of no force and effect.  This Agreement shall inure to the benefit of and shall be 
binding upon the successors and permitted assigns of the parties hereto. 

 
13. Governing Law: Jurisdiction.  This Agreement shall be construed, performed, and 

enforced in accordance with, and governed by, the internal laws of the State of Arizona, 
without giving effect to the principles of conflict of laws thereof. 

 
14. Severability.  In the event that any part of this Agreement is declared by any court or 

other judicial or administrative body to be null, void, or unenforceable, all remaining 
provisions of this Agreement shall remain in full force and effect. 

 
15. Amendments: Waivers.  This Agreement may be amended or modified, and any of the 

terms, covenants, representations, warranties, or conditions hereof may be waived, only 
by a written instrument executed by the parties hereto, or in the case of a waiver, by the 
party waiving compliance.  Any waiver by any party of any condition, or of the breach of 
any provision, term, covenant, representation, or warranty contained in this Agreement, 
in any one or more instances, shall neither be deemed nor construed as a further or 
continuing waiver of such condition or the breach of any other provision, term, covenant, 
representation, or warranty of this Agreement. 

 
Entire Agreement.  This Agreement contains the entire understanding among the parties 
hereto with respect to the escrow contemplated hereby and supersedes and replaces all prior 
and contemporaneous agreements and understandings, oral or written, with regard to such 
escrow.  
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16. Section Headings.  The section headings in this Agreement are for reference purposes 
only and shall not affect the meaning or interpretation of this Agreement. 
 

17. Counterparts.  This Agreement may be executed in counterparts, each of which shall 
be deemed an original, but all of which shall constitute the same instrument. 
 

18. Time of Essence.  Time is of the essence of this Agreement. 
 

19. Resignation.  Escrow Agent may resign upon thirty (30) days advance written notice to 
the City and Contractor.  If a successor Escrow Agent is not appointed within the thirty 
day period following such notice, Escrow Agent may petition any court of competent 
jurisdiction to name a successor Escrow Agent. 

 
20. Other Contract Provisions.  All other provisions of the Banking Services Agreement 

No. 08RP021 between the City and Bank and all executed Amendments thereto, not 
otherwise modified by this Agreement, shall remain in full force and effect as stated 
therein. 
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed the 
day and year first set forth above. 
 
City of Scottsdale 
W. J. “Jim” Lane, Mayor 
 
 By:________________________________ 
 Contract Administrator 
 
 
 Reviewed By: 
 
 _______________________________  
 Bill Yazel 
 Purchasing Director 
 
 _______________________________ 
 Pauline Hecker 
 Risk Management Director 
 
 Approved as To Form: 
 
 ________________________________ 
  
 Office of the City Attorney 
 
WELLS FARGO BANK ARIZONA, NATIONAL ASSOCIATION 
  
 By:________________________________ 
 Its:________________________________ 
 
 
 
 
CONTRACTOR:  ____________________________________________ 
 
 By: ________________________________ 
 Its: ________________________________  
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Schedule A 
 
 
Retention Escrow Fees: 
 
 Acceptance Fee $750.00 
 Annual Fee  $1,000.00 




